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FOREWORD

This standard is approved for use by all Departments and Agencies of the Department of
Defense.

The Department of Defense (DoD) is committed to ensuring a strong systems engineering
approach in acquisition programs. This standard covers the procedures to be used to ensure
propulsion system integrity during the Engineering and Manufacturing Development (EMD)
phase of a program and sustainment. These procedures describe the tasks necessary to
attain knowledge that will allow systems engineering for the propulsion system to be
accomplished in a cost-effective manner. (Statutes applicable to the Systems Development
and Demonstration Phase shall be applicable to the EMD phase as described in
DoDI 5000.02).

Comments, suggestions, or questions on this document should be addressed to
AFLCMC/ENRS, BLDG 28 RM 118, 2145 MONAHAN WAY, WPAFB, OH 45433-7017 or
e-mailed to Engineering.Standards@us.af.mil. Since contact information can change, you
may want to verify the currency of this address information using the ASSIST Online
database at https://assist.dla.mil.
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SUMMARY OF CHANGE 1 MODIFICATIONS
1. Changed the Uniform Resource Locator (URL) for the Acquisition Streamlining and Standardization
Information System (ASSIST) database throughout the document
2. Updated source information for references in Sections 2 of the document
3. Updated acronym list
4. Updated Appendix A for Technical Review criteria.
5. Updated Review Activities in Concluding Material
6. Modifications have been made to MIL-STD-3024, as follow, to:
a. Address airworthiness issues raised by recent developmental programs,
b. Resolve all Integrity Program disconnects from the former MIL-HDBK-1783B,
c. Improve Life-cycle management of propulsion systems, and

d. More fully implement the Systems Engineering aspects of DoDI 5000.02.

PARAGRAPH MODIFICATION
Foreword Changed
2.2 Changed
2.3 Changed
3.1 Changed
3.24 Inserted
4.2 Changed
431 Changed
4.3.4 Changed
4.3.5 Changed
4.4.1.2 Changed
4.4.2.3 Changed
5.1.1 Changed
5111 Changed
5.1.1.2 Changed
5.1.1.3.4 Changed
5.1.1.35 Changed
5.1.1.3.7.6 Changed
5.1.1.3.8 Changed
5.1.1.3.10 Changed
5.1.2 Changed
5.1.2.1.2 Changed
5.1.2.1.6 Changed
5.1.3 Changed
5.1.3.1.2 Changed
5.1.3.1.7 Changed
5.1.3.1.9 Changed
5.1.3.2 Changed
5.14.1.11 Inserted
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5.1.4.1.12 Inserted
5.2.1.2.3 Changed
5.24.3 Changed
5.2.4.4 Changed
5.2.4.9 Inserted
5.2.4.10 Inserted
5.24.11 Inserted
5.3.1.2.2 Changed
5.3.1.3.1 Changed
5.3.2.3.6 Changed
5.34.4.1 Changed
5.3.4.4.2 Inserted
6.3.1 Changed
6.5 Inserted
Al Changed
A.2 Changed
A21 Inserted
A.2.2 Inserted
A.2.3 Changed
A3 Changed
A3.1 Changed
A.3.2 Changed
A4 Changed
TABLE A-l Changed
TABLE A-ll Changed
TABLE A-lll Changed
TABLE A-IV Changed
Concluding Material Changed .
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1. SCOPE.

1.1 Purpose. This standard describes the Propulsion System Integrity Program (PSIP) and defines
the requirements necessary to achieve integrity in propulsion systems while the cost of ownership is
minimized; and cost and schedule risks managed through a series of disciplined, time phased tasks. This
standard details programmatic tasks for the development, acquisition, and sustainment of propulsion
systems to ensure their integrity while affordability of these United States Air Force (USAF) systems is
maintained throughout their period of use.

1.2 Application. This standard provides information to develop a Propulsion System Integrity
Program. The standard applies to a particular propulsion program and air vehicle system, as follows:

1.2.1 Type of air vehicle. This standard is directly applicable to air vehicles which have a
propulsion system based on or powered by a gas turbine engine.

1.2.2 Type of propulsion system. This standard applies to gas turbine propulsion systems. The
term “Propulsion System” in this document refers to an engine and engine accessories. Inlets, nacelles,
pylons, engine bay, and ventilation components are not intended to be included in this document.
Exhaust nozzles are intended to be included in this document, even those designed and manufactured by
an airframe manufacturer.

1.2.3 Type of program. This standard is applicable to new propulsion systems, to propulsion
systems procured by the USAF but developed under the auspices of other government agencies or
departments (such as the Federal Aviation Administration or United States Navy), and propulsion systems
modified or directed to new missions.

1.2.3.1 Program impact on tailoring. It is expected this standard will be tailored to fit the
needs of a given program. Specific tailoring guidance is given in 6.3. Procurement of off-the-shelf, new
or used propulsion systems for military use presents different challenges than procurement of propulsion
systems developed under the auspices of the military services. The concepts and intent of this document
will apply to these types of systems, but may require significant tailoring.

1.3 Functional scope. This document details the PSIP requirements for the functional areas of
Structures, Performance and Operability, and Controls and Subsystems. As will be described in
section 4, development of the PSIP Master Plan is a significant requirement to achieve system integrity.
The Master Plan is expected to be comprehensive, and include activities needed to attain integrity in
other functional areas, such as Manufacturing, Safety, Reliability and Maintainability, etc. Detailed PSIP
requirements for these functional areas are not included in this document due to the availability of other
government guides, handbooks, and standards.

1.4 Document layout. This document follows the prescribed format for military standards, which
reserves section 4 for General Requirements and section 5 for Detailed Requirements. Within this
construct this document covers three functional areas with five PSIP task categories. To achieve this, it
was decided all Task | requirements were universally applicable to the three functional areas and would
be included in section 4, General Requirements. Section 5, Detailed Requirements, contains three
primary subsections, each identifying the Task Il — V requirements for each functional area. Although it
could be argued that Task V applies to all functional areas, it was considered unique for each for the
initial release of this document. Appendix A contains tables which list guidance for Task completion
criteria for the various program milestones. This guidance is to be used to develop criteria to move to the
next program milestone as described in 4.4.2.2. Microsoft Word® and Adobe Acrobat® versions of this
document contain hyperlinks which are identifiable by blue-font characters. Once selected, a hyperlink
will take the user to a referenced para%raph, table, figure, and Website. The simplest way to return to the
place of origin within a Microsoft Word™ document is to click the “back arrow” on the “Web” toolbar. This
toolbar can be displayed by selecting “View” and “Toolbars” on the menu bar, and then selecting the
“Web” option. This same method can be employed in Adobe Acrobat® versions of a document: select
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“View” and “Toolbars” on the menu bar, and then select “Navigation.” The “back arrow” and “forward
arrow” allow the user to return to the place of origin after a hyperlink has been selected.

2. APPLICABLE DOCUMENTS.

2.1 General. The documents listed in this section are specified in sections 3, 4, or 5 of this standard.
This section does not include documents cited in other sections of this standard or recommended for
additional information or as examples. While every effort has been made to ensure the completeness of
this list, document users are cautioned that they must meet all specified requirements of documents cited
in sections 3, 4, or 5 of this standard, whether or not they are listed.

2.2 Government documents.

221 Specifications, standards, and handbooks. The following specifications, standards, and
handbooks form a part of this document to the extent specified herein. Unless otherwise specified, the
issues of these documents are those cited in the solicitation or contract.

DEPARTMENT OF DEFENSE

Specifications
JSSG-2007 Engines, Aircraft, Turbine
Handbooks
MIL-HDBK-1783 Engine Structural Integrity Program (ENSIP)

(Copies of these documents are available online at http://quicksearch.dla.mil/ or from the Standardization
Document Order Desk, 700 Robbins Avenue, Building 4D, Philadelphia, PA 19111-5094; [215] 697-
2179.)

22.2 Other Government documents, drawings, and publications. The following other
Government documents, drawings, and publications form a part of this document to the extent specified
herein. Unless otherwise specified, the issues of these documents are those cited in the solicitation or
contract.

UNITED STATES AIR FORCE INSTRUCTIONS
AFMCI21-102 Analytical Condition Inspection (ACI) Programs
AFMCI21-103 Reliability-Centered Maintenance (RCM) Programs

(Copies of these documents are available online at www.e-publishing.af.mil.)

2.3 Non-Government publications. The following documents form a part of this document to the
extent specified herein. Unless otherwise specified, the issues of these documents are those cited in the
solicitation or contract.

PROPULSION CENTER OF EXCELLENCE (PCoE) BEST PRACTICES
PCOE BP-01-11 Propulsion System High Cycle Fatigue Test Protocol

(Copies of this document are available online to qualified users at the PCoE site on the Air Force Portal,
https://cs.eis.afmc.af.mil/sites/Propulsion/PCOE/default.aspx.)

RADIO TECHNICAL COMMISSION FOR AERONAUTICS (RTCA), INC.
RTCA DO-178 Software Considerations in Airborne Systems and Equipment Certification

(Copies of this document are available online at www.rtca.org.)
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various public library sites.)

2.4 Order of precedence. Unless otherwise noted herein or in the contract, in the event of a conflict

between the text of this document and the references cited herein, the text of this document takes
precedence. Nothing in this document, however, supersedes applicable laws and regulations unless a

specific exemption has been obtained.

3. DEFINITIONS.

3.1 Acronyms.

ACI
AMT
ASIP
ASMET
ATP
AVIP
CIP
CMC
COTS
CSC
CSCl
DTR
ECS
EFH
ELMP
EMD
ESW
FDA
FEM
FFR
FMECA
HCF
ICD
IFPC
IFR
IMP
IMS
IR
ISR
Kic
LCF
LDTO
LPB
LSP
MAC
MECSIP
MFHBF
MTTR
NDE
NDI
OCR
OEM

Analytical Condition Inspection
Accelerated Mission Test

Aircraft Structural Integrity Program
Accelerated Simulated Mission Endurance Test
Acceptance Test Procedure

Avionics Integrity Program
Component Improvement Program
Ceramic Matrix Composites
Commercial Off-The-Shelf

Computer Software Configuration
Computer Software Configuration Item
Design Target Risk

Environmental Control System

Engine Flying Hour

Engine Life Management Plan
Engineering and Manufacturing Development
Engineering Standard Work

Failure Detection and Accommodation
Finite Element Model

Full Flight Release

Failure Modes Effects and Criticality Analysis
High Cycle Fatigue

Interface Control Document

Integrated Flight/Propulsion Controls
Initial Flight Release

Integrated Master Plan

Integrated Master Schedule

Infrared

Initial Service Release

Stress intensity factor

Low Cycle Fatigue

Lead Development Test Organization
Low Plasticity Burnishing

Laser Shock Peening

Modal Assurance Criteria

Mechanical Equipment and Subsystems Integrity Program
Mean Flight Hours Between Failure
Mean Time To Replace
Non-Destructive Evaluation
Non-Destructive Inspection
Operational Capability Release
Original Equipment Manufacturer
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PHM Prognostic Health Management
PIDS Prime Item Development Specification
POD/CL Probability Of Detection/Confidence Level
RCM Reliability Centered Maintenance
RFP Request For Proposal
RPM Revolutions Per Minute
RDT&E Research, Development, Test & Evaluation
SPO System Program Office
SRB Safety Review Board
TAC Total Accumulated Cycle
TCTO Time Compliant Technical Order
TMF Thermal-Mechanical Fatigue
TOW Time On Wing
TRR Test Readiness Review
TTP Technology Transition Program
USAF United States Air Force
Vinca Air Minimum Control Speed
VCRM Verification Cross-Reference Matrix

V/STOL Vertical/Short Take-Off and Landing
3.2 Definitions.
3.2.1 Air minimum control speed (Vmca). Air minimum control speed is the minimum airborne

speed with takeoff thrust or power at which the engine most critical to air vehicle control can fail and
directional control can be maintained for a specified altitude, weight, and configuration.

3.2.2 De-rating. De-rating is the process of operating an electrical component well inside its
normal operating limits to reduce the rate at which the component deteriorates. This is done to enhance
the component’s useful life. Example: If a diode is specified to be able to operate at 10V and
5 Amps, and it is placed into operation where it only sees 7V and 3 Amps, it is said to have been de-rated
for that application.

3.2.3 Design Target Risk (DTR). The DTR is an agreed-to standard for assessing components
using a probabilistic design system which has been validated against specimen data and component field
experience. This standard is stated in terms of a component or aerodynamic stage (excluding airfoils)
event rate. The component DTR corresponds to the maximum allowable predicted component event
rate. Designs must satisfy the component DTR to be considered acceptable. Recognizing the current
level of maturity of probabilistic design systems, the DTR and results of the probabilistic assessments are
not used to show compliance to the System Safety/Reliability Requirements.

3.2.4 Economic Life. Economic life is the operational life indicated by the results of the durability
test program. The economic life of the engine component has been attained with the occurrence of
widespread damage, which is uneconomical to repair and, if not repaired, could cause functional
problems which affect operational readiness. This can generally be characterized by a rapid increase in
the number of damage locations or repair costs as a function of cyclic test time.

3.2.5 Modal Assurance Criteria (MAC). Modal Assurance Criteria is a methodology to validate
the accuracy of analytically-predicted mode shapes by comparing the Finite Element Model
(FEM)-generated mode shapes to measured component mode shapes from scanning laser vibrometry or
similar experimental methods. (For more information on MAC, see “Shock and Vibration Handbook,”
Cyril M. Harris, 4th edition, McGraw Hill, New York, 1995, and its cited references).
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3.2.6 Pacer program. Lead-the-Fleet (Pacer) programs are used by the USAF to determine
actual distress modes of an engine in the field. This best practice describes the methods and practices
used to conduct a Pacer program and how to use the results to manage the fleet safely. Technical
experts examine the individual components/parts of an engine to make Analytical Condition Inspections
(ACI) for managing the life of an engine.

3.2.7 Reliability Centered Maintenance (RCM). The RCM approach assumes no prior knowledge
of the components, a so-called zero-based or first principles approach. Each component in the aircraft is
systematically analyzed to identify its failure modes and appropriate maintenance tasks are then
assigned.

3.2.8 Robustness. Robustness is the quality of being able to withstand stresses, pressures, or
changes in procedure or circumstance. A system design may be said to be "robust” if it is able to function
well with variations (sometimes unpredictable variations) in its operating environment with minimal
damage, alteration, or loss of functionality.

3.2.9 Stress Intensity Factor (K;c). Stress Intensity Factor, Ky, is a fracture mechanics parameter
to characterize the stress state (“stress intensity”) near the tip of a crack caused by a remote load or
residual stresses. When this stress state becomes critical, that is when K; = K;c, a crack will grow
(“extend”) and the material will suffer catastrophic failure. The load at which this failure occurs is referred
to as “the fracture strength” and will depend on the size of the crack. The experimental fracture strength
of solid materials may be 10 to 1000 times below the theoretical strength of an uncracked material,
dependent on crack size. Tiny internal and external surface cracks can lower the theoretical strength of a
material up to the point where the size of the crack is as small as the inherent microstructural defects in a
real material. Below this size, they are of no importance in engineering design.

3.2.10 Up-rating. Up-rating is the process of operating an electrical component outside/beyond
the manufacturer recommended operating range. This is usually done to minimize design cost or weight
or prevent obsolescence. It may have detrimental impacts on component useful life and requires careful
analysis of its application. Example: If the manufacturer specs a diode to operate at 10V and 5 Amps and
it is used in an environment of 13V and 7 Amps, it is said to have been up-rated for that application.

3.2.11 Verification Cross-Reference Matrix (VCRM). The VCRM is a matrix that relates controls
and/or other component requirements to higher-tier requirements.

4. GENERAL REQUIREMENTS.

4.1 PSIP overview. The effectiveness of any military force depends on the mission effectiveness
and operational readiness of its weapon systems. A major factor which affects readiness and mission
reliability is the integrity (including durability, safety, functionality, operability, performance, reliability,
supportability, etc.) of the various systems, subsystems, and components that comprise the total weapon
system. The USAF has adopted the “Integrity Process” as a key method to develop economically,
achieve, verify, and maintain required capability for the various elements of the weapon system. This
“Integrity Process” is derived from the system engineering process as applied to weapon system
development. It was first employed in the late 1950'’s for the highly-successful Aircraft Structural Integrity
Program (ASIP). Although originally conceived to address safety issues with primary structure, ASIP now
addresses the economics and durability aspects of operating, maintaining, and supporting the airframe. It
is this broader emphasis that allowed ASIP to become such an effective and responsive approach.
Integrity processes have subsequently been developed for the following: Avionics Integrity Program
(AVIP) for avionics and electronics, Mechanical Equipment and Subsystems Integrity Program (MECSIP)
for mechanical equipment and subsystems, and Engine Structural Integrity Program (ENSIP) for engines.
This PSIP standard represents a significant increase in scope, extending the integrity-by-design
methodologies described above to the performance, operability, and functional capabilities of the overall
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propulsion system; and engine subsystems, controls, accessories, and externals (controls and
subsystems). This expansion was accomplished by incorporating the relevant criteria from the highly-
successful ASIP, AVIP, MECSIP, and ENSIP.

4.2 PSIP goals. The PSIP is an organized and disciplined engineering and management process to
assure that the integrity of the engine is achieved in the development program and maintained throughout
operational service. The PSIP process consists of phased tasks that increase knowledge of the true
characteristics of the propulsion system being developed. The goal of the PSIP process is to use the
knowledge gained from these tasks to balance cost and risk and maximize product maturity. The phased
tasks will focus on the following:

a. Application of a disciplined “system engineering approach” to design and development with
emphasis on determining and understanding failure processes and consequences on operational
performance.

b. Understanding the total system operational and support needs and the development of
subsystem and component requirements and characteristics to assure that these needs are met.

c. Emphasis on realistic integrity requirements, required operational service life, required
performance/operability/functionality, understanding of usage and environments (including
maintenance and support) as the basis for design and qualification.

d. Early trade studies to evaluate operation and support factors together with cost, weight, and
performance, and to ensure compatibility between design solutions and support equipment needs
and maintenance concepts.

e. A disciplined design and development process scheduled to assure early evaluation of
component response to design usage, material characteristics, manufacturing processes, and the
establishment of operational limits (failure modes and service lives) in terms of design usage.

f. An integrated analysis and ground test program to evaluate design performance and integrity
characteristics and to verify requirements.

g. Application of standardized test and evaluation methods to assess technical and program risk.

h. Scheduling of tests and demonstrations to assure that test findings are incorporated into design in
advance of major economic and/or qualification initiation and production commitments.

i. Quality assurance strategy with special emphasis on planning, supplier quality, control of
manufacturing variability, failure investigation, and corrective action to assure quality and integrity
of hardware throughout production.

j. Development of force management requirements (including maintenance and inspection
requirements) based on the results of the development process.

k. Follow-up control for the fielded engines through maintenance, inspection, and data gathering.

I. Investigation of the need to track usage on components and subsystems in service.

m. A program to accomplish force management.

4.3 General description of the primary PSIP tasks. The PSIP follows a five-task element approach.
This approach has been derived from the systems engineering process. The systems engineering
process is shown on figure 1. Systems engineering begins with the definition of top-level system
requirements, allocating those requirements to a lower level, designing hardware to meet the
requirements, followed by verification that the requirements have been met. And, as the figure indicates,
the process can be iterative.

The five-task PSIP approach accomplishes the systems engineering process. As the tasks are
accomplished, knowledge of the system characteristics increases. The PSIP represents a logical,
methodical, technically-sound development strategy in which engineering assumptions are verified and
component limits are accurately defined before parts are released to production. Potential failure
mechanisms are identified, understood, and controlled. Increased emphasis is placed on performing
early analyses and conducting incremental engineering development tests to verify analytical
assumptions. The process also emphasizes that sufficient knowledge is gained on engine components in
support of major program milestones and suggests that performance and durability tests that simulate
realistic operating environments are one way to demonstrate that knowledge.
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A general description of the five integrity tasks is given in the following sections. Engineering judgment
needs to be used to tailor these tasks to fit the needs of each unique program. Knowledge-based criteria
should be the basis of any engineering judgment used to tailor the PSIP, and should be clearly
communicated in the initial PSIP Master Plan and any updates. New engine programs may need to do
most, if not all, of the sub-tasks outlined here. Derivative programs may need only a smaller sub-set.
The sub-tasks descriptions which follow are not intended to be all-inclusive, but rather to represent
considerations for typical engine development. The major sub-tasks or elements contained in each of the
five tasks are described in subsequent sections.
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FIGURE 2. Relationship between PSIP and systems engineering.

4.3.1 Task I: Design Information and Development Planning. The development of design
information is the initial step in the engine development program. The contractor shall develop and
implement a PSIP Master Plan which clearly defines the knowledge needed in the Engineering and
Manufacturing Development phase, the tasks needed to obtain that knowledge, and optimizes and
identifies required resources. Tasks should be scheduled using an event orientation (i.e., effort directed
toward the accumulation of specific knowledge, such as that needed for Preliminary Design Review, Raw
Material Ordered, Procurement Specifications Issued, First Engine to Test, etc.). The Master Plan
addresses all aspects of the development program and allows identification of all influences on design
program initiation.
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Definition and refinement of requirements are critical to the development of design information.
Requirements define the product desired and product development cannot proceed until these are
understood and assessed. Preliminary requirements are used to develop design concepts that are
evaluated using trade studies. Initial propulsion system usage definition will be supplied by the Procuring
Activity. The potential to meet performance, functional, and life requirements is assessed. Risk and cost
considerations are also weighed. Safety and hazard assessments are used to define part criticality. The
most stringent design criteria are applied to those parts classified as safety or mission critical.
Requirements are refined and modified to reflect what can be realistically accomplished within program
technical, cost, and schedule constraints. Detailed design criteria and design usage will be applied during
engine material selection and design to enable the propulsion system to meet operational needs and
requirements.

4.3.2 Task ll: Design Characterization and Analysis. Knowledge of the engine operating
environments and expected usage is required to support hardware design and definition. Environments
include operating environments internal to specific equipment (i.e., pressures and temperatures inside an
engine, a module, or a component such as a fuel or oil pump) and the installation or external environment
which includes both natural and induced environments surrounding, entering, or acting on the equipment
through airframe interface connections. Various analyses are conducted to characterize the
environments, thus providing the knowledge needed to proceed with hardware design.

Performance and operability analyses serve a two-way function: top-level system requirements are
allocated to the component and subsystem level, while the resulting detailed component designs are
evaluated for their connectivity to system-level requirements.

Equipment usage during operational missions over a full life must be described and characterized to
support design development. Descriptions of equipment steady-state and cyclic mission usage must be
detailed at the engine and component levels in parameters which most significantly measure the impact
of that usage. Analyses of equipment durability, life capability, strength, damage tolerance, and reliability
depend on the availability of this data.

4.3.3 Task lll: Components and Subsystems Testing. Rig, component, system, and core engine
tests are accomplished as needed in advance of full engine testing for purposes of developing and
evaluating critical design features and substantiating engineering assumptions used in analysis of various
engine systems. This incremental approach allows the design to be changed or refined if needed before
significant resources and development time are expended. Testing at the component and core levels
allows more focused attention on specific design details due to increased instrumentation, special test
setup, and orientation of test procedures. Rig, component, system, and core engine tests should be
limited to those necessary to reduce the overall engine development cost and schedule of achieving
requirements. Reducing the risk to the overall engine program cost and schedule should be the primary
driver for adding tests to an engine development program. The operating environment of the rig,
component, system, and core engine tests should be considered in evaluating the knowledge gained
during the tests. The applicability of the test data to the engine design is directly impacted by the
relevance of the internal and external operating environments.

4.3.4 Task IV: Propulsion System Ground and Flight Testing. Full-scale ground and flight tests
are typically conducted to provide the last increment of knowledge needed in the Engineering and
Manufacturing Devlopment (EMD) phase. These engine tests are performed to verify the environment in
the full-scale engine under steady-state and transient conditions and to demonstrate capability. Ground
testing usually includes testing at facilities able to simulate altitude conditions. Types of tests to be
performed will include: performance, operability, functionality, and failure detection and accommodation
(FDA) demonstrations; propulsion/air vehicle integration testing; vibration, acoustics, temperature, and
flutter surveys; external components resonant tests and clearance control tests; AMTS/ASMETS; installed
engine tests; and maintainability demonstrations. These tests will include measurement of steady-state
and transient conditions including shutdown and cool-down parameters.

8

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.



MIL-STD-3024
w/CHANGE 1

4.3.5 Task V: Engine Life Management. This task provides the operating limits and formulates
plans for production, quality control, integrated logistics, and component life management (i.e., how
component integrity will be preserved throughout the operational lifetime of the engine).

Design analyses are updated as required to account for production configuration design changes and
differences between analytical predictions and thermal/environment/load surveys and test results. The
updated analyses and test results will verify design acceptability and help establish initial inspection and
repair limits for critical components. Required maintenance actions (component inspection, repair, or
replacement requirements) are defined to assure adequate structural integrity and operational readiness
of each engine for the design service life. Equipment monitoring systems for tracking equipment usage
(i.e., mission utilization recorders and critical parts (tracking system) should be procured or developed so
that the USAF can identify when to accomplish life management activities). Life maturation programs are
implemented to discover design deficiencies and wear-out problems as early as possible. A means to
address deficiencies and upgrade hardware to improve reliability and maintainability, and reduce total
ownership cost should be defined in the Engine Life Management Plan (ELMP).

4.4 Specific requirements for Task I. The following paragraphs cover the specific requirements for
PSIP Task I. These requirements universally apply to each functional section (structures, performance
and operability, and controls and subsystems) in section 5 of this document.

4.4.1 Design criteria.

4.4.1.1 Requirements definition. All requirements which affect the design shall be identified.
This includes program specifications and could include, but not be limited to, Interface Control Documents
(ICDs), environmental, regulatory, internal design practices, and cost/schedule considerations. A matrix
of the requirements and methods of verification shall be developed. Joint Service Specification Guide
JSSG-2007 provides guidance for establishing the requirements.

4.4.1.2 Robustness assessment. A robustness assessment of the propulsion system shall
be performed early in the program. This assessment is needed for a new centerline engine design. New
centerline engines are very time-consuming and expensive to develop. The core or other technologies of
these engines may be used in derivative engines in other future weapon systems. It is advantageous to
the Government in the long term to include some level of robustness in the baseline design of a new
centerline engine. Aspects of robustness could include thrust growth, operation outside the existing flight
envelope (higher altitudes, higher ambient temperatures), mission changes, etc. The assessment shall
provide the trade space and margin available in the current design, and program impacts if various
aspects of robustness are included in the baseline design. The focus areas for the assessment shall be
negotiated with the Procuring Service. Such an assessment is needed early in the program so that
specific areas of robustness, if desired by the Procuring Service, can be allocated to the design
requirements.

4.4.2 Program control.

4.4.2.1 Requirements management. A method to manage the pedigree and evolution of
requirements shall be developed.

4.4.2.2 Technical reviews. Criteria shall be developed that describe the content and level of
completion of each PSIP task for each program milestone. These criteria shall be used in a gated
technical review process to proceed from one program milestone to the next. The intent of these criteria
is to show the level of knowledge attained for the propulsion systems characteristics, and that this level of
knowledge is sufficient to proceed toward the next milestone. The tables in Appendix A shall be used as
a guide to create these criteria.

4.4.2.3 PSIP Master Plan. The PSIP Master Plan shall be integrated into the Integrated
Master Plan (IMP) and Integrated Master Schedule (IMS). The purpose of the PSIP Master Plan is to
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define and document the specific knowledge needed in the Engineering and Manufacturing Development
Phase. The approach to portray this knowledge will be to define specific PSIP tasks for the system being
developed. The plan shall depict the time-phased scheduling and integration of all required PSIP tasks
for design, development, qualification, and tracking of the propulsion system. The plan shall also include
discussion of unique features, exceptions to this standard and the associated rationale, and any problems
anticipated in the execution of the plan. The development of the schedule shall consider all interfaces,
the impact of schedule delays (e.g., delays due to test failure), mechanisms for recovery programming,
and other problem areas. The plan and schedules shall be updated with the concurrence of the program
office when significant changes occur. The PSIP Master Plan shall include the intent and content of only
those lower-tier plans appropriate to the product being developed. Lower-tier plans would include, but not
be limited to, the following:

Technology Transition Plan (Includes Aero/thermo database description)
Corrosion Prevention/Control Plan
Non-Destructive Inspection (NDI) Plan
Materials Characterization Plan
Durability and Damage Tolerance Control Plan
Engine Structural Maintenance Plan
Engine Life Management Plan
Critical Item Control/Tracking Plan
Performance/Operability Plan
Ground Test Facility and Instrumentation Development Plan
Integrated Component, Subsystem, Rig, Core, and Engine Test Plan
Deterioration Control Plan
. Performance Growth Plan
Control Development Plan
Diagnostics Prognostics Plan
Software Development Plan
Flight Clearance Plan
Weapon System Integration Plan (includes installed performance/operability methodologies)
Risk Management Plan
Reliability and Maintainability Plan
Manufacturing Plan
Obsolescence Management Plan
Logistics Support Plan
Force Maintenance Plan
Supplier Management Plan
Quality Control Plan
aa. Anti-Tampering Plan
bb. Universal Identification Plan
cc. Survivability Development and Verification Plan
dd. Vulnerability Program Plan.
ee. Cybersecurity Plan.

NS XS<SEmOTmQTOI3 AT TTQ@T0Q0TY

5. DETAILED REQUIREMENTS.

Detailed Requirements for PSIP Tasks Il through V for three propulsion functional areas are provided in
the following sections. The functional areas covered in PSIP are: engine structures, performance and
operability, and controls and subsystems.

5.1 Structures. The structures discipline deals with the mechanical design of all the engine rotating
and static hardware. The focus is on insuring the durability and robustness of the propulsion system
under the various imparted loads and mission usage including aero, thermal, pressure, centrifugal,
gyroscopic, maneuver, and acoustic inputs. The design must also have the capability to withstand various
potential failure conditions such as overspeed and overtemperature, containment and blade-out,
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unbalanced loads, surge/stall events, and manufacturing- or handling-induced material defects including
the probabilistic aspects of all of these items. The structures discipline is active through all phases of the
engine life cycle from design, development, qualification, production, and especially to field life
management.

5.1.1 Task Il: Design Characterization and Analysis. The engine developer design system,
or Engineering Standard Work (ESW), is the collection of engineering practices that have been validated
and proven effective in the design, development, manufacturing, and sustainment of gas turbine engines.
The development tests are one of the methods of acquiring data to verify that individual parts,
components, assemblies, or engines meet the criteria established in the design system. The objectives
of the design system and development tests of Task Il are to:

a. determine the mission usage requirements and the environments in which the propulsion system
must operate such as: loads, temperature, ambient environment conditions, vibratory, and
acoustic environment;

b. design parts and components, accounting for steady-state, transient, and hot and cold tolerance
stack-ups, and perform analysis in accordance with the design system;

c. verify conformance to the ESW design system;

d. conduct development tests to validate the design system and verify individual part/component
design.

MIL-HDBK-1783 and JSSG-2007 should be used as guidance for Task II.

5.1.1.1 Design duty cycle. A design duty cycle(s) shall be derived from the design service
life and design usage provided in the contract specifications. If design usage requirements are not
specified by the Procuring Activity, the contractor shall convert the airframe mission profile information
supplied by the Procuring Activity to engine usage profiles. The design missions shall include the mission
flight profiles, thrust required/thrust available, pressure/temperature operating envelopes, mission times,
and mission mix. The design duty cycle will be used to design the individual parts and components to
assure the engine meets life requirements. The design duty cycle shall be updated due to significant
changes in aircraft weight or drag growth and flight maneuver loads, or significant changes to the mission
mix.

5.1.1.2 Material characterization. Material, including composite material structural
properties, shall be established by test and approved analytical property modeling procedures early in
engineering and manufacturing development. Existing design handbook data will be used where it is
adequate. Material structural properties required for operations beyond the published data (particularly,
pressure and temperature) shall be quantified by test and analysis. Metallic material structural properties
for specific crystal orientations must establish adequate grain boundary criteria. Composite materials shall
be characterized for the specific application to include design geometry as well as operational
temperature and loading extremes. The material properties that are not adequately characterized will
become part of the Materials Characterization Plan. Thus, the design system will rely on the materials
characterization database to design parts and components which provide a high degree of confidence
that specification requirements will be met. Anticipated model property capabilities should be thoroughly
verified through the full range of usage combinations expected, including achievable usage extremes,
during fleet operation. Material properties characterized by test through the above plan should reflect the
potential impact of manufacturing operations, as appropriate. Material properties shall be established by
test based on specimens fabricated from as-produced parts, or from parts produced by equivalent
production practices.

5.1.1.3 Structural design system analysis.

5.1.1.3.1 Parts classification criticality analysis. All engine parts shall be classified for
criticality. The classifications shall be safety critical, mission critical, durability critical, and durability non-
critical. A failure mode, effects and criticality analysis (FMECA); a safety/hazard assessment; or other
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engineering analysis shall provide the basis for classification. This classification should be augmented by
historical records and experience gained during development tests.

5.1.1.3.2 Thermal analysis. The internal environment of the engine shall be
characterized for both steady-state and transient conditions for each critical point in the flight envelope.
Thermal heat transfer models shall be generated for the engine static and rotating structures. The model
shall have the capability to predict component nodal temperatures as a function of flight conditions via the
engine performance deck. This information shall be used for component stress and life analyses,
selection of critical structural design development tests, and selection of conditions to be used in the
component and engine structural tests.

5.1.1.3.3  Strength analysis. Strength analyses shall address such topics as: blade
and disk deflection, containment, blade-out, overspeed/overtemperature, disk burst, output shaft
torque/speed limits, pressure vessels, pressure balance, gyroscopic moments, bird and ice ingestion,
main and ground handling mounts, and engine stiffness. Limit and ultimate loading conditions shall be
assessed and factors of safety utilized consistent with MIL-HDBK-1783 guidance.

5.1.1.3.4  Stress analysis. Stress analysis shall be conducted which establishes the
stresses, deformation, and margins-of-safety resulting from the loads and temperatures imposed on the
propulsion system and all critical components, including blade internal cooling features. In addition to
verification of strength margins, stress analysis shall be used as a basis for durability and damage-
tolerance analyses, selection of critical structural design development tests, and selection of loading
conditions to be used in the component and engine structural strength tests. The stress analysis shall
also used as a basis to determine the adequacy of structural changes throughout the life of the propulsion
system, material review actions, and to determine the adequacy of the engine for new loading conditions
which result from increased performance or new mission requirements.

5.1.1.3.5 Durability analysis. Durability analysis shall substantiate the ability of the
structure to comply with engine life requirements. The design duty cycle shall be used in the development
of the durability analysis and verification tests. All durability analysis approaches, except high cycle
fatigue (HCF), shall account for factors that affect the time for cracks or damage to reach a magnitude
large enough to cause uneconomical functional problems, repair modification, or replacement. These
factors include operating temperatures and pressures, loading sequence and possible environmental
interaction effects, material property variations, and possible manufacturing impacts. In addition to
providing analytical assurance of a durable design, the durability analysis shall provide a basis for
development of test spectra to be used in the component and full-scale engine durability tests. This
activity includes any analyses used to verify the durability of the design for safe-life-related structural
failure modes that include, but are not limited to, low cycle fatigue (LCF), thermal-mechanical fatigue
(TMF), dwell fatigue, oxidation erosion, bearing spallation, and wear. Some of these analyses are
calibrated directly to test results and may be considered as part of the corresponding component or
engine test evaluation. High cycle fatigue analyses shall be conducted in accordance with 5.1.1.3.10.

5.1.1.3.6 Damage tolerance analysis. Damage tolerance design and analyses shall be
conducted to substantiate the ability of the identified safety- and mission-critical structural components to
continue to perform safely in the presence of material, manufacturing, processing, or handling- or
operationally-induced damage for the minimum required maintenance-free period of unrepaired usage.
The achievement of adequate damage tolerance is not limited to classical analytical fracture mechanics
techniques. Methods of achieving damage-tolerance compliance include: controlled crack growth,
fracture screening, damping, adequate frequency margin, proof testing, adequate design margin,
redundancy, leak-before-burst, composite impact damage, other hazard controls, similarity (legacy
systems), and, if none of the above methods can be accomplished, remote probability of occurrence
analysis with Procuring Activity approval.

The specification design usage shall be the basis for load spectrum development to be used in the crack
growth analysis and verification tests. The calculations of critical flaw sizes, residual strengths, safe crack
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growth periods, and inspection intervals shall be based on pertinent design handbook fracture test data
and any additional crack growth rate data generated as a part of the design development test program.
Fracture mechanics analyses performed for damage tolerance should use linear elastic fracture
mechanics as the basis of the analysis method. Any additional methodology considerations should be
supported by appropriate data. In general, these considerations would include time-dependent crack
growth, effects of out-of-phase stress and temperature, load interaction (overload crack retardation and/or
under-load crack acceleration), and consideration of residual stress fields due to surface treatments (e.g.,
shotpeen).

5.1.1.3.7 Damage tolerance action categories and guidance. The most appropriate
damage tolerance approach shall be selected for each component based on its design, manufacturing
method, application, and material, with the approval of the Procuring Service.

5.1.1.3.7.1 Controlled crack growth (fracture analysis). Crack growth analysis
and/or sub-element/component crack growth testing shall demonstrate that the residual strength
capability is maintained for the crack growth service life requirement. The initial flaw size used is the flaw
size consistent with the specified inspection process and resultant demonstrated required reliability-based
probability of detection/confidence level (POD/CL) capabilities.

5.1.1.3.7.2 Fracture screening. Crack growth analysis or sub-element/component
crack growth testing shall demonstrate that the residual strength capability is maintained for at least two
times (2X) the design service life. For analysis, the typical flaw sizes used are 0.035x0.070-inch surface
flaws or 0.035x0.035-inch corner flaws and require no special, enhanced non-destructive evaluation
(NDE) reliability-based inspection demonstrations or damage tolerance control actions. This requirement
is also met by designs that show no crack propagation (i.e., below the threshold stress intensity factor for
the limit load condition). This approach will not be used on airfoils.

5.1.1.3.7.3 Fracture screening for airfoils. Crack growth analysis or sub-
element/component crack growth testing shall demonstrate the residual strength capability is maintained
for at least 1 times (1X) the design service life for cold parts and for 1 hot section design life for hot parts.
For analysis, the external surfaces for a typical blade will be assessed assuming initial flaw sizes of
0.005x0.010 inches for surface flaws or 0.005x0.005 inches for corner flaws. These initial flaw size
criteria are recommended based on experience with successful airfoil designs. No special, enhanced
NDE, reliability-based inspection demonstrations are required. The crack growth assessment will be
conducted under pure LCF and TMF loading of the Duty Cycle, with the “critical” flaw size defined as that
associated with the onset of HCF growth under the maximum loads and corresponding stress ratio, R, of
the Duty Cycle. Shotpeen benefits may only be considered if validation data is available. Embedded
defect analysis is not required. Surface zones treated by well-controlled processes producing deep
(deeper than conventional shot peening) compressive residual stresses (e.g., laser shock peening (LSP)
or low plasticity burnishing (LPB)) may produce a fully-damage-tolerant condition. In such cases, if
validation data is available, no further analysis is required. Through analysis, testing, or similarity
considerations, it shall be shown that the surface treatment procedure does not produce detrimental
effects—neither stress fields or deformations—in regions away from the treated area due to the tensile
residual stresses developed in the process. This requirement is also met by designs which show no crack
propagation (i.e., below the threshold stress intensity factor for the limit load condition).

5.1.1.3.7.4 Fracture screening for turbine blade roots. Crack growth analysis or sub-
element/component crack growth testing shall demonstrate that the residual strength capability is
maintained for at least 1 hot section design life. For analysis, the external surfaces below the blade
platform for a typical blade will be assessed assuming initial flaw sizes of 0.005x0.010 inches for surface
flaws or 0.005x0.005 inches for corner flaws. No special, enhanced NDE, reliability-based inspection
demonstrations are required. The crack growth assessment will be conducted under pure LCF loading of
the Duty Cycle, with the “critical” flaw size defined as the smaller of that associated with K;c or tensile
rupture. Shotpeen benefit may only be considered if validation data is available. Embedded defect
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analysis is not required. This requirement is also met by designs which show no crack propagation (i.e.,
below the threshold stress intensity factor for the limit load condition).

5.1.1.3.7.5 Redundancy. Redundancy in design incorporates dual/multiple
components or duplicates function to provide operational capability (without degradation) upon failure of a
single component or function. Failure of a single component or function must be detectable (i.e., system
is both fail operational and fail evident). Detectability may be through the Prognostic Health Management
(PHM) system or at depot inspection. Redundancy also may apply to a component that has redundant
features.

5.1.1.3.7.6 Damping. Damaging modes of vibration are addressed through detuning
and/or the incorporation of damping features. Testing of the design is required.

5.1.1.3.7.7 Adequate frequency margin. Damage tolerance with respect to vibratory
stresses is achieved by ensuring the component has sufficient frequency margin relative to responsive
engine orders and adjacent hardware. Modal testing is required in addition to analysis. This is typically
applied to components not in the gas path. This methodology is not applicable for airfoils (see
5.1.1.3.7.3).

5.1.1.3.7.8 Proof testing. A test is performed on each production component that
can effectively demonstrate that the part is damage tolerant. The proof test must be supported by
analysis.

5.1.1.3.7.9 Leak before burst. Fracture mechanics analysis shall confirm that a
through crack in a fluid container will leak fluid before burst by demonstrating tolerance of a through
thickness crack two times (2X) the wall thickness, or a size agreed upon with the Procuring Service, when
subject to limit loading conditions.

5.1.1.3.7.10 Composite impact damage. For traditional composites (e.g., organic
matrix composite), composite component or representative sub-element shall demonstrate
functional/structural integrity after sustaining either 100 ft-lbs kinetic energy from a 1.0-in-diameter solid
hemispherical impactor or the kinetic energy required to cause a dent 0.10-in. deep, whichever is less, for
a minimum period of two inspection intervals (for depot inspectable parts), or two times (2X) the design
service life (for non-inspectable parts). The impact damage shall be supplemented with environmental
considerations such as moisture and temperature exposure. It should be shown that impact damage that
can be realistically expected from manufacturing and service, but not more than the established threshold
of detectability for the selected inspection procedure, will not reduce the structural strength below ultimate
load capability. This can be shown by analysis supported by test evidence, or by tests at the coupon,
element, or sub-component level. In some cases, an assessment may be performed to determine the
impact energy representative of operational conditions instead of the values listed above.

For ceramic matrix composite (CMC) components in the gas path (e.qg., airfoils), composite component or
representative sub-element shall demonstrate functional/structural integrity after sustaining representative
manufacturing-, maintenance-, and/or service-induced damage, for a minimum period of two inspection
intervals (for depot inspectable parts), or two times (2X) the design service life (for non-inspectable parts).

5.1.1.3.7.11 Adequate design margin. This approach shall not be used as the sole
damage tolerance action of safety-critical parts. Components subjected to LCF loading shall demonstrate
by test or analysis a minimum LCF life of not less than four times (4X) the design service life.
Components subjected to vibratory loading shall demonstrate the appropriate stress margin to the
endurance limit of the material, based on the Goodman Diagram. This approach is typically used where
other approaches are not feasible or appropriate.

The analytical approach may be used for components designed for loading requirements such as blade-
out, stall, HCF, etc.
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5.1.1.3.7.12 Similarity (legacy systems). Similarity is applicable when significant,
successful operational experience on hardware of actual or similar design and usage has occurred. This
approach is used where other approaches are not feasible/appropriate, and is appropriate for mature
designs susceptible to damage. It shall be the first option considered for “non-traditional” damage-
tolerance components. The following shall be considered to establish similarity:

a. materials and processing;

b. design configuration and usage;

c. operating environment considerations including cycle temperatures and pressures, speeds,
torques, and flows;

d. legacy component hours or cyclic history, including number of parts produced, number and type
of safety-critical or mission-critical events, total number of fleet hours, and high-time component.

5.1.1.3.7.13  Other hazard controls. Other hazard controls are special controls
applied when the failure mechanism does not involve LCF-induced crack growth.

5.1.1.3.7.14 Improbable occurrence. An improbable occurrence is defined as a
risk of failure shown to be less than 1x10" events per engine flying hour (EFH). This approach may be
used to satisfy damage-tolerance concerns for components where other established approaches do not
exist.

5.1.1.3.8  Probabilistic analysis. Probabilistic analysis may be used for durability and
damage tolerance analysis. For parts designed with probabilistic methodology, the lives associated with
design service life are replaced by a total life requirement that the combined component or aerodynamic
stage (excluding airfoils) failure rate for all selected structural requirements shall not exceed a DTR
defined by the program. (This DTR was set at a value of 5x10°® predicted occurrences per EFH for a
recent, advanced single-engine fighter.) HCF shall not utilize probabilistic analysis. This analysis shall
use a validated probabilistic design system of the original equipment manufacturer (OEM), as specified in
the PSIP plan, provided system-level safety requirements are met. In addition to the above DTR,
probabilistic designs shall meet minimum deterministic requirements of an LCF durability life equal to or
greater than one design service life, and a damage tolerance safety limit capability equal to or greater
than 1.5 times (1.5X) the inspection interval for the NDE-demonstrated initial flaw size. These
deterministic requirements may change as more experience is gained in probabilistic analysis or fleet
maturity warrants.

5.1.1.3.9 Creep analysis. Creep and stress rupture analyses are required to
substantiate that engine operation is not impaired during service operation and that part replacement is
not required during the part life interval.

5.1.1.3.10 Vibration, flutter, and HCF analysis. The objective of the analyses is to
ensure the propulsion system is resistant to vibration-induced fractures throughout the design service life.
The analyses shall characterize the environment from potentially-critical sources and shall determine the
part, component, or system dynamic response, including aero-thermal and damping effects. Potentially-
critical sources of excitation may include, but are not limited to, blade and vane passing frequencies, inlet
distortion, rotor unbalance, noise, regions of turbulent and separated flow, exposed cavity resonance,
seal and seal cavity resonance, and pump pressure pulses.

5.1.1.3.11 Containment analysis. Containment is an interface requirement and shall be
allocated from the weapon system requirements. The engine shall have full containment unless this
requirement’s allocation is split between the engine and the airframe. The full allocation requirement for
containment shall be to ensure failure of a rotating component poses a minimum catastrophic hazard due
to secondary damage, or probability of failure for a component is low enough to be considered unlikely.
Analytical predictions shall be validated against rig or full engine tests of equivalent hardware.
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5.1.1.3.12 Engine life and sensitivity analysis. Engine life analyses will be conducted to
establish a baseline and limits for operational usage of the engine. Sensitivity analysis shall be conducted
on components to identify the effect of probable ranges in usage variables on engine life limits. Sensitivity
analysis will be tailored to the specific program and be done in accordance with OEM design practice and
agreement with the Procuring Activity. Usage parameters to be considered in the sensitivity analysis
should include mission, airspeed, altitude, ambient temperature, full and partial throttle cycles, and dwell
times at minimum and maximum power levels. An example is an increase in turbine inlet temperature that
significantly reduces the life of the turbine. The engine life analyses including probabilistic assessments
will become part of the Engine Life Management Plan (ELMP) and be used throughout the development,
acquisition, and sustainment phases of the engine program.

5.1.1.4 Manufacturing and quality assessment. An assessment of the manufacturing and
quality system shall be conducted to ensure the OEM manufacturing and quality systems can consistently
produce parts able to meet all specification requirements throughout the ground and flight operation. The
assessment shall also include inspection capability and repairability as required to be consistent with
damage tolerance actions.

5.1.1.5 Design development tests. The objectives of design development tests are to verify
pre-test predictions, and to obtain early evaluation of the design system. Examples of design
development tests are tests of wear coupons, small elements, joint configurations, fittings, actuation
system components, damper tests, seal tests, and process development tests. System, rig, and engine
component tests may be accomplished as part of the design development testing. The scope of the
proposed test program shall be included in the PSIP Master Plan.

5.1.2 Task Ill: Components and Subsystems Testing. The objective of this task is to assist in the
determination of the structural adequacy of the design through a series of component tests, core engine,
and engine tests. Compressor/turbine test stands, spin pits, altitude test facilities, and ground test
facilities may be required to conduct verification tests. Each test should include the objectives, rationale
for the test, and lessons learned from previous testing. These tests support the determination that the
propulsion structural design is adequate to meet the strength, vibration, durability, damage tolerance, and
containment requirements. The testing also substantiates the analysis conducted in Task Il. Guidance for
the testing may be found in MIL-HDBK-1783 and JSSG-2007. Durability verification of hot section
components must complete one life demonstration prior to production deliveries. Pre-test analytical
predictions and post-test data updates should be included for each test. The testing provides design
confirmation and risk reduction for follow-on, full-scale engine tests conducted to validate that the design
system meets the operational requirements for the engine.

5.1.2.1 Structural tests. The key to engine safety, operability, and maintainability is
understanding the structural capability of the engine as a whole and capability of each of its components.
The following subparagraphs define the requirements to illustrate these critical ingredients of the engine’s
structural design capability.

5.1.2.1.1  Strength. Strength tests shall be conducted to validate component capability
under limit and ultimate load conditions. Factors of safety will be utilized to set appropriate limit and
ultimate load conditions. Adjustments to component test conditions (e.g., speed, temperature, load)
should be used to set equivalent bench/rig conditions with required engine conditions or to account for
material property variations. Containment, disk burst, shaft torque limits, pressure vessels, and mount
integrity are strength requirements that may be validated through component-level testing.

5.1.2.1.2 Vibration and HCFE. Vibration testing shall be conducted on components that
are susceptible to vibratory-induced failure modes. High cycle fatigue testing of blades under this task
may include bench testing of airfoils to validate that finite element models have accurately captured the
modal response characteristics of the part. Boundary conditions and physical characteristics of the part
being tested should be consistent with the model. The use of MAC via experimental techniques such as
laser vibrometry measurements is recommended as a measure of the accuracy of the FEM. Rig, core
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engine and/or spin pit tests of fan, compressor, and turbine assemblies may be conducted to gain early
insight into the aeromechanical behavior of airfoil designs. These tests shall include sufficient variation of
influence parameters (revolutions per minute (RPM), temperature, pressure, distortion, vane schedule,
and variable cycle features as applicable) to characterize operational extremes. High cycle fatigue test
protocols developed under the High Cycle Fatigue Science and Technology Program (see MIL-HDBK-
1783) should be used during the engine design and validation processes, including mistuning and/or
mode localization susceptibilities.

5.1.2.1.3  Durability. Durability tests shall be conducted on all the engine components
and should consist of repeated application of the design service loads/environment spectra. The
objectives of the component durability tests are to:

a. Demonstrate that the economic life of the test article is equal to or greater than the design service
goal by the desired margin.

b. Validate critical areas of parts and components.

c. Provide a basis for special inspections and modification requirements for development and flight
test assets.

d. Validate the design system analysis.

Component tests should be of a sufficient duration to validate part life while addressing material property
variation and the engine environment.

5.1.2.1.4 Damage tolerance. Damage tolerance tests shall be conducted on selected
safety- and mission-critical components. The selected test components should be representative of
production configuration in terms of material, manufacturing/processing, and geometry. The objectives of
these tests will be to validate analytical tools and/or to demonstrate compliance with the component
damage tolerance analysis described in 5.1.1.3.6.

5.1.2.1.5 Containment. Containment capability shall be demonstrated on selected
safety and mission critical components. Demonstration of the containment capability may be through
analysis and/or test (specimen, subcomponent, component rig or engine), or through similarity with prior
validated configurations. The engine shall have full containment of selected components unless there is
a split of allocation of this requirement between the engine and airframe. The full allocation requirement
for containment should be to ensure that failure of a selected rotating component poses a minimum
catastrophic hazard due to secondary damage, or probability of failure for a component is low enough to
be considered unlikely.

5.1.2.1.6 Stiffness. The engine structure shall be tested to substantiate that the
engine has enough stiffness to prevent rotating components from contacting stationary structure
significantly enough to require maintenance actions. This substantiation test should address the flight,
landing, and ground operations that the engine could be exposed to in the lifetime of the engine as
defined in the specification. Operational clearances such as blade tips and/or seals should also be
checked against specification usage requirements. All static or dynamic hardware interactions (rubs)
shall be fully characterized so as to avoid adverse interactions (e.g., overheating and mechanical
damage).

5.1.2.1.7 Thermal and pressure surveys. A core or full engine test shall be conducted
to verify the engine cavity pressure and temperature conditions and turbine airfoil temperatures for
validation of analytical models. Combustor characterization testing using sector and full annular rigs
should be performed to establish pattern factor and radial temperature profiles. This data will be used in
establishing the position and magnitude of turbine blade and vane temperatures. Cavity pressures and
temperatures should be measured on safety- and mission-critical components to validate the analytical
predictions. The tests should be validated on a rig or full engine tests of equivalent hardware.
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5.1.2.2 Engine life and sensitivity analysis. Engine life analyses shall be updated to include
data and information from the component, core, and system level testing. Sensitivity life analysis should
be updated on components to identify the effect of probable ranges in usage variables on engine life
limits. Sensitivity analysis will be tailored to the specific program and be done in accordance with OEM
design practice and agreement with the Procuring Activity.

5.1.3 Task IV: Propulsion System Ground and Flight Testing. Ground and flight tests are
accomplished to verify the capability of the engine to meet the certifying requirements for the engine and
the weapon system. These tests are conducted on engines representative of the production
configuration. Ground tests include qualification testing for performance, structures, controls and
subsystems, and weapon system integration. The ground and flight engine tests are conducted to verify
the engine’s capability to operate in the altitude, Mach number, and environmental conditions that the
aircraft will be exposed to in the performance of its missions. Production representative full-scale engines
shall be tested to demonstrate the structural ability of the engine to provide mission performance and full
engine life for the weapon system missions. Additionally the engine must demonstrate its ability to
operate within the specification requirements after ingesting all environmental effects such as rain, ice,
sand, dust, salt spray, gun gas, rocket gases, birds and other items that could enter the engine inlet. The
types of tests to be performed shall include: ground vibration, temperature, and flutter surveys; external
components resonant tests and clearance control tests; AMTS/ASMETS, system integration tests, and
flight test. The tests shall include measurement of steady-state and transient conditions including
shutdown and cool-down parameters. Installed engine tests shall be performed when installed in the
flight test aircraft for initial verification of the engines capability to meet the aircraft mission requirements.
Guidance for the testing may be found in MIL-HDBK-1783 and JSSG-2007. The OEM program office
initiates the planning and controls the overall test plan. The test need and risk assessments should be
conducted for each test to ensure appropriate data and information is obtained from the test vehicle. A
tracking system should be established early in the program to track progress for test cost, program
management, resources, and testing. The OEM and Lead Development Test Organization (LDTO)
conduct the test, ensure accuracy of data, and prepare the test reports. Test planning and execution
requires a coordinated effort by members of the Government Program Office and the OEM contractors.
Regularly scheduled group coordination meetings should be conducted to define, discuss, and develop
the test plan and test activitiess. The OEM responsibilities include the design, development, and
configuration of the engine; provision of the test plan, personnel, and test hardware resources; and
communication of test data requirements.

For tests, the PSIP Master Plan shall include provisions for:

a. Test rationale and risk assessments: Each test plan should include the risk assessment and the
rationale for the test. This is required to minimize technical unknowns, appropriately plan the test
conduct, and to minimize test costs.

b. Pre-Test Predictions. Test planning should include predictive outcomes for the test parameters
with clear and measurable objectives. The use of correlations for structural programs, operability
programs, and performance cycle decks should be used to ensure the engine is performing as
planned and also as a means to make adjustments to the analytical programs after the test.

c. Test Readiness Reviews (TRR) and Safety Review Board (SRB). A TRR and the SRB shall be
accomplished as a joint effort between the Government System Program Office (SPO), the
LDTO, and the OEM. A set of TRR and SRB entrance, exit, and post test critique criteria should
be established for each test.

d. Post Test Assessment. Test data should be analyzed, lessons learned documented, and results
incorporated into the engine design models.

5.1.3.1 Ground engine tests. The key to engine safety, operability, and maintainability is
understanding the structural capability of the engine as a whole and the first step to proving that the
analysis is correct is when the engine is ground tested. The following subparagraphs will define the
requirements for demonstrating that the engine design is sound and that it will be safe to fly. Engine
ground tests are performed to validate analytical models and demonstrate structural integrity.
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5.1.3.1.1 Thermal and pressure surveys. Instrumented engine tests shall be
performed for both steady-state and transient conditions to measure internal gas stream, cooling flow
cavity temperatures, metal temperatures, pressure distributions, and external temperatures for the
installed configuration. Internal environment thermal and pressure surveys should be scheduled as early
as possible in the development phase. Core and/or full-scale engines shall be utilized, as appropriate.
Engine run conditions throughout the flight envelope should include:

a. Stabilized idle to snap/acceleration to stabilized maximum power to chop/deceleration to
stabilized idle.

b. Shutdown and cool-down.

c. The planned Accelerated Mission Test/Accelerated Simulated Mission Endurance Test
(AMT/ASMET) power sequence.

Thermocouple and cavity pressure measurements shall be made throughout the engine modules.
Thermocouples shall be located at various radial locations on disks and on critical seals/spacers to
establish gradient data.

5.1.3.1.2  Ground vibration strain & flutter boundary. Instrumented ground engine tests
shall be conducted to verify the dynamic response of the total engine system. Instrumentation shall
include accelerometers and proximity probes in the vertical and horizontal planes. Tests shall be
conducted as early as possible on a core or engine to determine vibratory stresses and to investigate
flutter boundaries. Subsequent tests shall be conducted on the full engine. Sensitivity to effects of rotor
imbalance up to the maximum allowable shall be verified. The rotor(s) shall be unbalanced with the most
adverse weight placement for the lowest critical speed and a phase angle predicted by analysis of
residual unbalance. Magnitudes of total unbalance shall be large enough to overcome typical residual
unbalances to reach maximum levels found in similar engines prior to overhaul and to reach field vibration
limits. The engine should be run through the operating range to maximum power.

5.1.3.1.3 Dynamics. The dynamics of the engine are key to the safe operation of the
engine and assure that engine operability is achieved and that the engine will be economically
maintainable. The following subparagraphs will define the requirements for assuring the engine dynamics
are within the expected range of response that the initial analysis has predicted. This testing will
demonstrate the design goals have been achieved and the engine is ready for flight testing.

5.1.3.1.3.1 Rotordynamics. Instrumented engine testing shall be conducted to
characterize vibration due to residual unbalance, concentricity, alignment, and stiffness effects. The
results of this testing will be used to verify vibration limits and to validate rotordynamic models. Sufficient
instrumentation shall be installed on the engine to fully characterize vibration in all three axes for high and
low spool characterization as well as the accessory gearbox. Testing shall encompass the entire
operational speed range of the engine as well as overspeed conditions.

5.1.3.1.3.2 Aeromechanics. Vibratory stress surveys shall be conducted on
representative test engine(s) to characterize aeromechanical responses and validate that maximum
levels meet contract specification requirements. Flutter boundaries shall be established and shall account
for the effects of mis-rigging of the engine. Sufficient instrumentation shall be applied to ensure coverage
for all critcal modes on required stages. The HCF Test Protocol as contained in
MIL-HDBK-1783 and the Propulsion Center of Excellence Best Practice PCOE BP-01-11 shall be applied
to all aeromechanical testing.

5.1.3.1.3.3 Externals. A mechanical impedance/resonance search static test plan
shall be developed and tests performed on external hardware and accessories. Testing requirements
shall be in accordance with the appropriate paragraphs in the controls and subsystems section 5.3.
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5.1.3.1.4 Strength. The engine shall be tested to demonstrate it will not exhibit
detrimental permanent set when operated within the flight and ground operating envelope up to limit load
conditions. Additionally, the engine shall not temporarily deform to the extent that operation or
performance is significantly affected within the flight and ground-operating envelope. The engine shall not
experience uncontained failures when subject to ultimate loads or combinations of ultimate loading.

5.1.3.1.5 Blade-out. Verification of the blade-out requirement shall be accomplished by
a propulsion system test of the most critical rotor stage. This test may be performed in conjunction with
the containment verification. The failure condition shall occur at the maximum transient rotor speed (i.e.,
the maximum normal operating speed plus adjustments to account for deterioration, control and
measurement uncertainty. Sufficient instrumentation shall be applied to calibrate rotordynamic models for
evaluation of other damage conditions.

5.1.3.1.6 Containment. Engine blade containment tests shall be conducted at or
above the maximum allowable rotor speeds and maximum operating temperatures. The blades selected
for the test (those blades determined to be the most critical) may be modified to fail at a predetermined
speed. The test should be considered satisfactorily completed when all damage is contained.

5.1.3.1.7 Overspeed/overtemperature. Overspeed and overtemperature tests shall be
conducted to substantiate/correlate analytical predictions. For the overspeed test, all rotors should be
subjected to engine operation for a stabilized period of at least five minutes duration at the required
margin over maximum allowable steady-state speed at the engine's maximum allowable temperature.
Following the test, parts and assemblies should be within allowable dimensional limits and there should
be no evidence of imminent failure. Upon successful completion of the overspeed test, the same engine
shall be operated at the required temperature over the maximum allowable temperature and at no less
than maximum allowable steady-state speed for five minutes. Following the test, parts and assemblies
should be within allowable dimensional limits and meet the requirements of the specification.

5.1.3.1.8 Ingestion. Using the guidance provided in JSSG-2007, engine testing shall
be conducted to verify analytical predictions of bird, ice, sand and dust ingestion. Inlet size and geometry
may be considered when calculating the bird mass distributions at the engine face.

5.1.3.1.9 Accelerated Mission Test/Accelerated Simulated Mission Endurance Test
(AMT/ASMET). Using the guidance in MIL-HDBK-1783 and JSSG-2007, AMT/ASMET shall be performed
to demonstrate safe, economic, and reliable operation over the planned inspection interval and design
service life of the propulsion system. Test cycles shall be based on the design duty cycle established in
Task Il and adjusted for appropriate acceleration factors. Testing should demonstrate two times (2X) the
planned flight test program (or a minimum of 500 Total Accumulated Cycles (TACs)) for Initial Flight
Release (IFR), one inspection interval for Full Flight Release (FFR), and one design service life for Initial
Service Release (ISR). Testing of a production engine shall demonstrate one design service life by
Operational Capability Release (OCR).

5.1.3.1.10 Damage tolerance. When specimen and component-level testing have not
been accomplished to satisfy damage tolerance actions on mission- and safety-critical parts, engine
testing shall be utilized to demonstrate compliance with the assigned damage tolerance actions defined in
the respective paragraphs.

5.1.3.2 Weapon system integration. Ground tests shall be run to demonstrate integration with
the weapon system. An instrumented engine integrated with the applicable actual or simulated weapon
system interfaces (e.g., horsepower extraction from secondary power system (hydraulic and electrical),
bleed air to the environmental control (pneumatic) system, inlet, exhaust, diagnostic system, and mount
system interfaces), is tested at the environmental extremes to demonstrate satisfactory operation with the
system utilities. The results are used to prepare for operation of the engine in the weapon system during
ground and taxi tests, and ultimately flight test.

20

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.



MIL-STD-3024
w/CHANGE 1

5.1.3.3 Installed engine ground and flight test. The “true” test of an engine comes when the
engine is installed in the aircraft and ground tested and flown to the aircraft usage envelope and exposed
to all the flight conditions. Ground engine and taxi testing shall be conducted to assure that the engine is
ready for flight testing. The testing may also demonstrate the capabilities to install or remove the engine
from the weapon system within the time limits required by the weapon system specifications. These tests
should be accomplished on a production configuration engine to impose the effects of the nacelle and
angle-of-attack during flight maneuvers that creates inlet distortion and ram conditions that cannot be fully
simulated in ground engine testing during the development process.

5.1.3.3.1 Fan strain survey. An instrumented fan shall be flight tested to assure that
there are no detrimental vibratory responses of the fan blades and vanes throughout the flight envelope.
The engine shall exhibit positive flutter margins throughout the flight envelope.

5.1.3.3.2 Nacelle temp survey. An instrumented engine shall be ground and flight
tested to assure that there are no detrimental installation temperature effects on the engine that would
limit the operation and durability of the engine; or create fire potential throughout the flight envelope. The
instrumented engine shall exhibit positive temperature margins throughout the engine flight envelope.

5.1.3.3.3 Installed vibration. An instrumented engine shall be ground and flight tested
to assure that there are no detrimental system vibration effects on the engine that would limit the
operation and safety of the engine throughout the flight envelope. The instrumented engine shall exhibit
positive vibratory margins throughout the engine flight envelope.

5.1.4 Task V: Engine Life Management. Engines being fielded have completed the technology,
development, and test phases of programs and are in the process of being manufactured and/or
supported in the operational field arena. Engine spare parts, overhauls, and improvements are
accomplished to maintain the engines in fully operable and safe condition. The issue of structural failure
in fielded engines has resulted in safety issues, supply problems, and maintenance/inspection problems.
These issues have resulted in the realization that very structured planning will help in the early
identification, resolution, and containment of even larger problems. The goal of life management is to
safely operate the engines throughout their economic lifetime, where economic means it is less costly to
operate and maintain current engines versus buying new ones. The engine life management concepts
have been developed and have evolved within the propulsion community to provide a roadmap of
activities that must be considered for the support of the engine in the field. These activities include
management of the engine hardware and field maintenance as well as management of the technology
and engineering tools used to support the engine. PSIP life management planning and execution shall be
accomplished.

5.1.4.1 Engine Life Management Plan (ELMP). A methodical system engineering
collaborative approach shall be taken to develop the ELMP fully. The plan shall assure that planning is
conducted to provide the most cost-effective management of the fleet of engines over the lifetime of
individual fleet aircraft. The strategic aspects of the ELMP shall incorporate tactical milestones that
include consideration of engine upgrades, maintenance/logistics criteria for redesigns to enhance support
and safety, and logistics methodologies for the servicing, repair, and overhaul of the engine or
components at the intermediate maintenance shop or depot. The plan shall also consider the engineering
and technical tools used in support of the engine and shall establish tasks to insure these tools are kept
current. The ELMP needs to be a living document that is kept current with information that management
uses everyday. The ELMP shall be updated at program milestones, life changes for significant
components, engine block changes, changes to key personnel, and after each significant review. The
ELMP will consider the following key elements.

5.1.4.1.1 Engine structural integrity. The structural integrity for fielded engines shall
consider the updates to structural analysis, the engine structural maintenance plan, operational usage
surveys, individual engine tracking, durability and damage tolerance control actions and updates to
technical orders.
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5.1.4.1.2 Engine manufacturing and integration. To further enhance engine damage
tolerance capabilities, an appropriate linkage needs to be established between engineering and
manufacturing plans, to ensure that the parts are consistently produced with the attributes required by
engineering.

5.1.4.1.3 Engine prognostic systems. The health of an engine shall be constantly
monitored through the use of diagnostics and trending systems. Engine prognostics systems used to
support the sustainment of fielded engines should be developed concurrently with the engine and used
throughout the sustainment portion of an engine program. Data from these systems should be made
available (in conjunction with the mission usage/life analysis data) for continued engineering analysis and
monitoring. The ELMP shall incorporate the use of the trending and diagnostics efforts for sustaining
fielded engines and shall include periodic engineering assessment of the data.

5.1.4.1.4 Reliability-Centered Maintenance (RCM). Reliability-Centered Maintenance
focuses on preventative maintenance as a means to avoid, reduce or eliminate the consequence of
failures. RCM may be defined as a disciplined methodology used to identify preventative maintenance
tasks to realize the inherent reliability of equipment with the least expenditure of resources. The ELMP
shall include the methodology for improving the reliability of fielded engines. Reference AFMCI21-103.

5.1.4.1.5 Analytical Condition Inspection and Pacer programs. The ELMP shall
include the planned ACI and Pacer programs. Lead-the-Fleet (Pacer) programs and the subsequent
disassembly and analysis of the engine components help identify weak links attributed to design or
fielded operation. These programs determine actual distress modes of an engine in the field. Once the
distress modes are properly identified, proper maintenance planning may be conducted to allow the
engine fleet to continue to operate safely. The Fleet Leader program shall include periodic tear down and
inspection of engine hardware by both the OEM and government personnel. These inspections are
intended to bring experts together to examine the engine hardware looking for early indications of
distress, as well as information regarding analytical model assumptions. Reference AFMCI21-102.

5.1.4.1.6 Mission usage/life analysis. The ELMP shall include plans for mission usage
surveys and life analysis updates. Mission usage surveys shall be conducted at regular intervals
spanning representative operational locations. Mission usage surveys are used by the USAF to determine
actual usage of an engine in the field. Life analyses shall be used to update the parts lives and spare
parts forecasts. Generally, the mission surveys include interviews with pilots and maintainers. In addition,
actual aircraft data from daily flight operations during the survey should be made available as a key aid in
discussing engine usage with pilots. This may involve downloading and processing data from the aircraft
on a daily or flight-by-flight basis depending on the application. Field surveys are used in conjunction with
trending and diagnostics data to provide field flight profiles as input to the Life Analysis to compare actual
engine usage to the design duty cycles. Field flight profiles defined in this fashion may be significantly
different than the design duty cycle. Also, as the aircraft/engine weapons system evolves to meet the
requirements of the user and adjusts to changing threats/environments of operation, the engine usage will
change such that critical part lives are impacted. Maintaining updated flight profiles is required to keep
the life analyses current and accurate and to support safe and accurate inspection intervals and life limits.
Usage of appropriate PHM lifing algorithms based on engine sensor data may facilitate accurate
assessment of engine (part) life consumed that is specific to an actual flight profile. Results of the mission
usage surveys and life analyses may impact inspection intervals, part lives, retirement predictions,
revisions to AMT/ASMET, and spare parts forecasting.

5.1.4.1.7 Component Improvement and Sustaining Engineering Programs. Each
engine program needs a source of funding for improvements and updates to fielded engines. The
funding is generally used for safety, reliability, and maintainability improvements for operational
engines. The USAF Component Improvement Program (CIP) has provided a source of sustaining
engineering and qualification for over 40 years. The CIP Research, Development, Test & Evaluation
(RDT&E) programs develop solutions to increase safety of flight, correct operationally identified
deficiencies, improve reliability and maintainability and, reduce total ownership cost. CIP products
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include redesigned components, new repair and maintenance procedures, and other initiatives to
maintain original engine specification performance. The ELMP shall include the OEM’s system to upgrade
fielded engines and the OEM'’s system for maintaining the analysis tools used to predict engine
performance, temperatures, stresses, etc that are key to understanding the structural integrity of engine
components. Commercial engine acquisitions and specialized tailored logistic support contracts have also
been used for some programs. The programs include the sustainment engineering within the program
baseline and do not rely on CIP. They still focus on reliability and ownership costs for sustaining engines
in the operational environment. The ELMP shall include the government’'s and OEM's planned system
engineering and management approach to upgrade fielded engines.

5.1.4.1.8 Business management. The business practices in managing the engine life
are extremely important to ensure that the user has an engine that completes its required mission at the
minimum operational cost. = The business plan in the ELMP shall include the item management,
scheduling, funding, spare parts, transportation, logistics, and resources to provide support for the
warfighter.

5.1.4.1.8.1 Master timeline and budget. A master timeline and budget must be
established for each fielded engine. The budget should include the last 5 years of historical data as an
estimate for the next 5 years for each of the critical and non-critical management functions with a
projected source of the funding. The budget should address items such as the cost per flying hour, cost
of overhaul, costs associated with engine removal from operational aircraft, shipping costs, spare part
budgets, engine planned time on wing (TOW), shop visit costs, repair costs, and margins required to
assure appropriate funding is available for all operational scenarios. The ELMP shall include a master
timeline and budget.

5.1.4.1.8.2 Maintenance management. The maintenance management aspects of
the planning must consider the costs of repair versus replacement, the Time Compliant Technical Orders
(TCTOs), flight safety, ordering/supply of materiel, and the overall scheduling of engines throughout the
fleet. The ELMP shall include the maintenance management planning.

5.1.4.1.9 Technology and technology transition plan. The application of technology at
the appropriate time may positively impact engine design, operation, and capability. The contractors,
laboratories, engine developers, and fielded engine community must work together to make use of new
technology initiatives for military and commercial applications. Technology push and pull become
important factors in the flow of technology into a new engine or a fielded engine. The ELMP shall include
the process for introducing new technology into fielded engines and provisions for insertion of new
technology or methodology into the analyses used to support fielded engines. The process should
include improvements to fielded engines.

5.1.4.1.10 Engine tests. Engine testing will continue after an engine has been fielded
for an operational weapon system. The testing may include AMT/ASMET, Aircraft Pacer (Lead-the-
Fleet), development testing for CIP programs, as well as testing to establish baselines for new hardware
and verify either new designs or repair procedures prior to fleet introduction. The ELMP shall include the
test plan for fielded engines.

5.1.4.1.11 |ICD Management. The engine/aircraft ICD shall be updated throughout the
life of the system to account for all relevant engine/aircraft hardware and software modifications.

5.1.4.1.12 Diminished Manufacturing Sources. All engine components shall be
periodically analyzed for their vulnerability to diminishing manufacturing sources and obsolescence.
Vulnerability assessments shall consider potential loss of manufacturers of items or suppliers of items or
raw materials that may cause future material shortages that endanger propulsion system production or
post-production support capability. If vulnerable parts are identified, a Diminished Manufacturing Source/
Obsolescence Management Plan, including risk mitigation plans, shall be required. The contractor shall
be required to update these vulnerability analyses periodically in accordance with the Plan.
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5.2 Performance and operability. Performance and operability is one of the end products that
turbine engines provide to the warfighter. Performance is a common thread that ties all other engine
technologies together. Performance can be defined as: The thrust or shaft power delivered for a given
fuel flow, life, weight, engine size, and cost. This must be achieved while ensuring adequate operability.
Operability can be defined as consistent and reliable starting, smooth and responsive accelerations and
decelerations, stable thrust at a given power setting, and freedom from stalls, flameouts, and combustion
instabilities.

5.2.1 Task ll: Design Characterization and Analysis.

5.2.1.1 Environmental characterization.

5.2.1.1.1  Operating envelope. Analyses of the operating envelope requirement shall
be performed to determine operating ranges and limits for all propulsion components. These analyses
could identify: temperature limits of the inlet, compressor, combustor, and turbines; blowout limits of the
combustor and augmentor; total pressure limits of the propulsion system and subsystems; cycle limits
operating within these limits; distortion limits evaluated for the aircraft maneuver envelope; stall margin
requirements with specified power extraction.

5.2.1.1.2  Operating environment. The propulsion system is usually required to operate
in a wide variety of environments, including: humidity, corrosive atmosphere, and icing, and perform and
operate to some level during or after ingestion of birds, ice, sand, dust, liquid water, armament gas,
steam, and other foreign objects. Analyses of the operating environments shall be performed to ensure
performance and operability requirements are met. These analyses may develop and/or assess design
solutions for these requirements, such as airfoil leading edge radii, clearances; or define performance or
stability margin budgets to accommodate these requirements.

5.2.1.1.3 Environmental emissions. Analyses shall be performed to characterize and
estimate the smoke, gaseous emissions, noise, and jet wakes of the propulsion system.

5.2.1.1.4 Internal environment. Analyses shall be performed to characterize the
internal environment and secondary flow of the propulsion system. These analyses could be used to
facilitate estimates of bearing loads, rotor windage losses, internal cooling and leakage assessments, and
structural thermal analyses.

5.2.1.2 Installation characterization.

5.2.1.2.1 Inlet/engine compatibility. Analyses shall be performed to ensure
compatibility between the inlet and engine. These analyses would consider inlet recovery, distortion
(steady-state and time variant, including planar wave phenomena), swirl and the induced effects of
propellers or rotary wings throughout the range of aircraft maneuvers and engine airflow demands.

5.2.1.2.2 Installation demands. Analyses shall be performed to ensure the propulsion
system is capable of providing the range of required customer and internal bleed flows and pressures in
addition to steady-state and peak power extraction levels while still meeting requirements of the
specification for the required design life.

5.2.1.2.3 Exhaust system compatibility. Analyses shall be performed to ensure
compatibility between the exhaust system and engine, including thrust reverser, if applicable. This shall
include consideration of performance losses due to suppression and/or external drag, and stability issues
due to operating line matching.
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5.2.1.2.4  Vertical/Short Take Off and Landing (V/STOL) installation. Analyses shall be
performed to develop the aircraft inlet gas ingestion characteristics (either hot or cold lift jets);
performance and operability effects due to any direct lift or roll bleeds; and/or performance and operability
impacts due to direct drive shaft engagements and disengagements. These analyses shall consider the
entire V/STOL operating envelope, including in-ground effect and mode transitions.

5.2.1.2.5  Survivability. Analyses shall be performed to ensure survivability
requirements are met. Survivability requirements can have a significant impact on the design of
propulsion system components. These requirements may include characteristics such as noise, infrared
(IR) signature, smoke, gaseous emissions, fuel streaming, vapor puffing, water vapor contrails, radar
cross section, and nuclear blast.

5.2.1.3 Performance/operability.

5.2.1.3.1  Performance model development. The performance model forms the basis
to conduct numerous design analyses, which includes control schedule development, deterioration
assessments, installation studies, mission assessments, stability audits, risk assessments, design trade
studies, test data reduction, in-flight thrust assessment, production variation assessments, etc. The basis
and method of development of the performance model shall be described. The accuracy requirements
for the model shall be defined. The performance model shall be updated in accordance with the
performance/operability plan.

5.2.1.3.2 Requirements assessment. Analyses shall be conducted to assess
compliance with propulsion and weapon system performance requirements. This would include
performance and operability projections throughout the operational envelope, deterioration assessments,
production variation assessments, and include consideration of installation effects. These analyses shall
be updated in accordance with the performance/operability plan.

5.2.1.3.3 Risk assessment. A risk assessment shall be performed to determine the
impact on performance and operability characteristics due to production variations, component retention
characteristics at full life, and development shortfalls. This risk assessment should be used for identifying
high payoff improvements due to development shortfalls of component characteristics. The risk
assessment shall be updated in accordance with the performance/operability plan. One method of
performing a risk assessment is a Monte Carlo study, with probability distributions applied to component
characteristics. As knowledge of the component and engine performance increases, other types of risk
assessments should be conducted to identify and optimize resources to address emerging issues.

5.2.1.3.4 Trade and sensitivity studies. Trade and sensitivity studies shall be
conducted to develop and refine requirements, allocate requirements to a lower level, perform
cost/benefit analysis, and support risk assessments.

5.2.1.3.5 Failure detection and accommodation. Analyses shall be performed to
ensure the control system provides adequate performance, stall margin and operability when the engine
experiences control reversionary modes or fault accommodations.

5.2.1.3.6  Transient simulation development. The transient performance model forms
the basis to conduct numerous operability analyses. The basis and method of development of the
transient model shall be described. Accuracy requirements for the transient model shall be defined. The
transient model shall be updated in accordance with the performance/operability plan.

5.2.1.3.7 Control schedule development. Analyses shall be performed to develop
power management and control schedules such that all specification requirements are met, including:
performance (thrust), fuel consumption, control stability, start times, acceleration, deceleration, and stall
recoverability.
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5.2.1.3.8 Limits assessment. Analyses shall be performed to ensure limits of over-
speed, over-temperature, and overpressure are not violated.

5.2.1.3.9 Stability. Analyses shall be performed to ensure specification requirements
of overshoot or undershoot, and thrust fluctuations are met. Combustor and augmentor combustion
stability assessments shall be performed to ensure acceptable piloting, ignition and blowout
characteristics including acceptable levels of screech and rumble.

5.2.1.3.10 Stability audit. Stability audit analyses shall be performed to ensure
adequate compression system stability throughout the engine operating envelope while meeting
specification requirements.

5.2.2 Task lll: Components and Subsystems Testing.

5.2.2.1 Component test matrix. All component, control system bench/simulator, and core
engine tests associated with performance and operability shall be identified and cross-referenced to
program requirements and milestones.

5.2.2.2 Component and rig test descriptions. All component and core engine tests shall be
identified and described. The scope of the proposed test program shall be included in the response to
the RFP and shall be included in contractually required plans, such as the PSIP Master Plan or the IMP
and IMS. The plans shall consist of information such as knowledge-based rationale for selection of scope
of tests; description of test articles, procedures, test conditions and test duration; and analysis directed at
the establishment of cost and schedule trade-offs used to develop the program.

5.2.3 Task IV: Propulsion System Ground and Flight Testing.

5.2.3.1 Ground and simulated altitude tests.

5.2.3.1.1 Full-scale ground test matrix. All ground and flight engine tests shall be
identified and cross-referenced to program requirements and milestones. Tests required for early
characterization and/or development risk reduction and those required for qualification shall be
delineated.

5.2.3.1.2 Performance tests. Performance tests shall be conducted to provide data to
demonstrate performance requirements. Tests shall also be conducted to update and validate the engine
performance model and to provide data for development risk reduction. Performance tests shall be
conducted to satisfy qualification requirements.

5.2.3.1.3  Operability tests.

5.2.3.1.3.1 Transient response. Ground and simulated altitude testing shall be
performed to characterize and verify the transient response characteristics of the propulsion system. The
transient performance model shall be validated to the required accuracy.

5.2.3.1.3.2 Starting. Air and ground start testing shall be performed to characterize
and verify limits of capability.

5.2.3.1.3.3 Stall lines. Tests shall be performed to characterize and validate the
compression system components stall or stability limit lines used in the stability audit.

5.2.3.1.3.4 Augmentor tests. Test shall be performed to characterize and verify
augmentor lighting times, light-off boundary, augmentor stability (i.e., screech, rumble), and presence of
pressure fluctuations that might impact engine operability.
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5.2.3.1.3.5 Failure detection and accommodation. Testing shall be performed to
demonstrate performance and operability during and after control reversion mode changes, seeded
faults, and stall recoverability events.

5.2.3.1.3.6 Limits tests. Tests shall be performed to verify modeling of limit
avoidance response, including over-speed, over-temperature, and overpressure.

5.2.3.1.3.7 Alternate fuels. If necessary, testing shall be performed with alternate or
emergency fuels.

5.2.3.1.4 Accelerated Mission Test/Accelerated Simulated Mission Endurance Test
(AMT/ASMET). Periodic performance and operability calibrations shall be performed throughout the
AMT/ASMET to characterize and verify the deterioration rates and levels of the propulsion system.
Performance and operability considerations shall be given to the test performance to ensure the test
adequately verifies durability requirements. These considerations could include but not be limited to
items such as: test operation with an inlet distortion screen to represent aircraft installation; operation
with power management schedules and bleed and power extraction levels such that hot section time at
temperatures and rotor speed ranges are achieved; number of afterburner lights for augmented engines;
number of mode conversions for V/STOL applications.

5.2.3.1.5 Operating environments and ingestion tests. Tests shall be conducted to
characterize and verify the performance and operability requirements during and after ingestion events
and during exposure to required operating environments. Operating environments may include extreme
temperature, humidity, corrosive atmosphere, and icing. Ingestion requirements may include birds, ice,
sand, dust, liquid water, armament gas, steam, and other foreign objects.

5.2.3.1.6 Environmental tests. Tests shall be performed to characterize and verify the
environmental characteristics of jet wake, exhaust gas emissions, and propulsion system noise.

5.2.3.1.7  Survivability tests. Tests shall be performed to characterize and verify the
survivability characteristics of the propulsion system.

5.2.3.1.8 Weapon system integration.

5.2.3.1.8.1 Inlet/engine compatibility. Tests shall be performed to ensure
compatibility of the engine with the inlet. The tests shall provide data to develop and verify the stability
audit methodology.

5.2.3.1.8.2 Shared systems. Shared systems are those subsystems that are shared
with the weapon system, such as thermal management or integrated power systems. Propulsion system
ground and simulated altitude testing shall be performed to demonstrate the performance and
functionality of the shared systems.

5.2.3.1.8.3 Integrated flight/propulsion controls (IFPC). For systems with integrated
flight and propulsion controls (IFPC), engine testing shall be performed which includes appropriate levels
of flight control laws.

5.2.3.1.8.4 Exhaust system compatibility. Tests shall be performed to ensure
compatibility of the engine with the exhaust system. Compatibility considerations should include nozzle
area scheduling; vectoring, if applicable; cooling; and noise suppression.

5.2.3.1.8.5 V/STOL compatibility. Tests shall be performed to ensure compatibility
between the engine direct lift/roll jets and airframe inlet; and compatibility between the engine and lift
bleeds (both direct lift and blown flap) and direct lift drive shafts. Compatibility includes consideration of
both steady-state and transient conditions, including failure effects and accommodations.
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5.2.3.1.8.6 Propeller/rotor compatibility. Integration testing shall be performed to
ensure compatibility of the propeller or rotor system with the engine and airframe. Compatibility includes
both aerodynamic and structural considerations.

5.2.3.1.8.7 Jet blast deflectors. Testing shall be performed to demonstrate
compatibility with jet blast deflectors.

5.2.3.2 Flight tests. The tasks necessary to support the flight test program shall be identified
and conducted. The tasks would include but not be limited to: flight test plans, flight test instrumentation
definition, in-flight thrust model development, data reduction model development, and flight clearance
assessments (including stability audits). All propulsion related flight tests shall be defined, which would
include but not be limited to; performance tests; weapons system integration tests [including inlet and
exhaust system compatibility, shared system testing, operability testing, weapons launch and gun fire
(armament gas ingestion), and environmental testing for noise and emissions]. Tests shall also be
defined for multi-engine aircraft to determine handling quality impacts both at low speed (V) and high
speed due to asymmetric thrust changes, such as engine out conditions.

5.2.4 Task V: Engine Life Management.

5.2.4.1 Engine Life Management Plan. Performance and operability considerations shall be
included in the ELMP.

5.2.4.2 Technical data. The data necessary for preparation of technical data and flight
manuals shall be developed. The data would include but not be limited to engine performance estimates,
operability limits, and special pilot procedures.

5.2.4.3 Acceptance test procedures. The acceptance test procedures that demonstrate
suitable performance and operability characteristics and allow the customer to take delivery of the engine
shall be identified.

5.2.4.4 Test cell calibrations. Test cells shall be calibrated to ensure consistent performance
measurement. The calibration methodology shall be approved by the contractual authority. Calibrations
shall be updated periodically consistent with program and test cell requirements.

5.2.4.5 Test cell data reduction. Data reduction programs or algorithms used to analyze test
cell measurements shall be developed.

5.2.4.6 New engine trending. A program shall be put into place to measure and trend
production engine performance and operability characteristics.

5.2.4.7 Pacer program. Performance and operability characteristics shall be measured from
Pacer or Lead-the-Fleet engines to evaluate actual deterioration rates.

5.2.4.8 Overhauled engine trending. A program shall be put into place to measure and trend
overhauled engine performance and operability characteristics.

5.2.4.9 Stability audit. Stability audit analyses shall be updated periodically based on Pacer
program and fleet experience to incorporate actual deterioration, aircraft usage characteristics, and
impacts from any redesigned hardware to ensure adequate compression system stability throughout the
engine operating envelope.
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5.2.4.10 Performance baseline. The performance baseline of the engine shall be actively
maintained. Performance impacts from redesigned hardware shall be tracked on a cumulative basis to
ensure compliance to specification performance requirements. The performance model shall be updated
to incorporate any changes to the performance baseline in accordance with the performance/operability
plan.

5.2.4.11 ICD management. The engine/aircraft ICD shall be updated throughout the life of
the system to account for all relevant engine/aircraft hardware and software modifications.

5.3 Controls and subsystems. Propulsion controls and subsystems constitute the majority of all
equipment physically located on the external surface of an engine. Controls include those components
and systems used to maintain safe and reliable operation of the entire propulsion system. Controls are
analog, digital (electrical), or hydromechanical and contain redundancy based on their applications.
Through proper employment of control laws, they translate pilot commands into engine commands and
ultimately changes in thrust. There are generally five main control loops: air management, fuel
management, nozzle position, speed, and aircraft flight control inputs. These loops work in concert to
optimize weapon system performance and operability while at the same time providing engine fault
detection, accommodation, as well as overspeed and overtemperature protection.

Subsystems include all components and systems that convert control commands into a physical response
of the engine hardware. This response is realized through hydromechanical devices such as actuators or
metering valves. Most often, an electrohydraulic servo valve is the primary means of translating an
electrical control command into a hydromechanical subsystem response such as a flow or pressure.
Subsystems include fuel, ignition, electrical, variable geometry, thermal management,
hydraulics/fueldraulics, lubrication/scavenge, mechanical (gearbox, bearings, etc), sensing, anti-ice/de-
ice, tubing/brackets, and health monitoring.

5.3.1 Task ll: Design Characterization and Analysis.

5.3.1.1 Requirements analysis. All controls and subsystems shall have their design
requirements flowed, allocated, or derived from higher-tier (engine and system-level) requirements.
Verification requirements and methods shall be identified. All controls and subsystems requirements
shall be cross-checked against higher-tier requirements.

5.3.1.2 Environmental characterizations.

5.3.1.2.1  Operating envelope. Analyses of the aircraft and engine operating envelope
and mission requirements shall be performed to determine the operating environment characteristics for
propulsion system controls, subsystems and their associated components. Examples of these
characteristics include: aircraft induced altitudes, attitudes, speeds, accelerations/decelerations,
maneuver/landing loads, vibrations, acoustics, temperatures, and pressures.

5.3.1.2.2  Operating environment. Analyses of the controls and subsystems operating
environment characteristics shall be performed to determine their operating environment design and
verification requirements, including assessment to avoid false/erroneous control modes. Examples of
these operating environment characteristics include: temperatures, pressures, flows, humidity, fungus,
corrosion, explosive atmosphere, icing, vibration, acoustics, shock, electromagnetic susceptibility effects,
lightning, single event effects exposure, flight idle windmilling, primary/alternate/emergency fuels, and
chemical/biological agent exposure.

5.3.1.2.3 Environmental emissions. Analyses of the controls and subsystems
operating environment shall be performed to identify any emissions that may affect engine/aircraft
operation or the safety of ground personnel. Examples of these emissions include: electromagnetic
energies, noise, smoke, acoustics, and fuel or oil vapors and overboard leakage.
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5.3.1.3 Interface characterizations.

5.3.1.3.1 Inlet/engine compatibility and ingestions. Analyses shall be performed to
ensure the controls and subsystems will meet specification requirements when exposed to any adverse
inlet compatibility effects or ingestions. Examples of these effects include: airflow distortion, pressures,
temperatures, humidity; and the ingestion of sand, dust, water, steam, ice, armament gasses, or birds.

5.3.1.3.2 Bleeds and extractions. Analyses of aircraft requirements shall be performed
to ensure the controls and subsystems will provide the required levels and rates of customer bleeds and
extractions throughout the operating envelope for flight and ground operations. Examples of these bleeds
and extractions include: Environmental Control System (ECS), air, hydraulic, mechanical horsepower,
and electrical power.

5.3.1.3.3 Physical and operational interfaces. Analyses of the controls and
subsystems shall be performed to identify and characterize all internal and external physical and
operational interface design concepts and requirements. Examples of these include: engine/air vehicle
architectural concepts, control/diagnostic/crew-warning interfaces, functional and physical connections,
starter/generator interface (torque/speed), loads, vibrations, input/output electrical/electronic signals,
electrical power supplies, mechanical power take-offs, drive trains, speeds, torques, temperatures,
pressures, and flows.

5.3.1.4 Hardware.

5.3.1.4.1 Design and verification requirements. Analyses of all controls and
subsystems design and verification requirements shall be performed to ensure compliance with
propulsion and weapon system requirements. Examples of these design and verification requirements
include: Air vehicle/engine performance and interface verification requirements (notional operational
missions, performance points, throttle cycles, control/diagnostic/crew-warning interfaces, weapons
interfaces, sustainment, etc.). Refer to section 5.1.1 (Engine structures Task Il) for additional guidance.

5.3.1.4.2 Design service life and duty cycle. Analyses of the controls and subsystems
shall be performed to determine each component's ability to meet design service life requirements when
operating to their design duty cycles and within their defined operating envelopes and environments.
Examples of these analyses include: maneuver loading, pressure and thermal cycles, throttle cycles, and
actuation cycles. Refer to section 5.1.1 (Engine structures Task II) for additional guidance.

5.3.1.4.3 Parts classification. Analyses of all controls and subsystem components,
using currently-approved reference handbooks (e.g., MIL-HDBK-1783) and documentation, shall be
performed to determine their criticality classification. The classifications used shall be safety critical,
mission critical, durability critical, and durability non-critical. Refer to section 5.1.1 (Engine structures
Task II) for additional guidance.

5.3.1.4.4 Thermal management. Analyses of all controls and subsystem components
shall be performed to identify any conditions affecting overall thermal management of the engine and air
vehicle. Analysis shall be an integrated analysis with the air vehicle. Results from these analyses shall
be provided for use in the air vehicle/engine thermal model.

5.3.1.4.5 Obsolescence. All electronic controls and subsystems components shall be
periodically analyzed for their vulnerability to obsolescence. Results of these obsolescence analyses
along with risk mitigation plans shall be included in the Obsolescence Management Plan. The contractor
shall be required to update these obsolescence analyses periodically in accordance with the
Obsolescence Management Plan. Examples of obsolescence analyses include: potential loss of
manufacturers of items or suppliers of items or raw materials that may cause future material shortages
that endanger propulsion system development, production, or post-production support capability.
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5.3.1.4.6  De-rating/up-rating. Analyses of electronic controls and subsystem
components shall be performed to identify and manage de-rating or up-rating their environmental and
functional performance requirements. A de-rating/up-rating methodology shall be established and
documented.

5.3.1.4.7 Materials. Analyses of all controls and subsystem components' material
structural properties shall be accomplished. Material properties shall be quantified in advance of detail
design so that proper materials selection and design operating stress levels can be established. Refer to
section 5.1.1 (Engine structures Task Il) for additional guidance.

5.3.1.4.8 Durability. Analyses of the controls and subsystems shall be performed to
determine each component's durability (strength) characteristics when operating to their design duty
cycles. Examples of these analyses include: component mount mechanical and thermal loading,
plumbing loads, ground handling loads, gyroscopic moments, stresses and growth. Refer to section 5.1.1
(Engine structures Task II) for additional guidance.

5.3.1.49 Damage tolerance. Analyses of all safety- and mission-critical controls and
subsystems shall be performed to determine each component's damage tolerance characteristics when
operating to their design duty cycles. Examples of these analyses include: maximum operating stresses,
flaw size and growth, leak before burst, inspection intervals, one bolt out, fracture screening, speeds,
pressures, flows, and temperatures. Refer to section 5.1.1 (Engine structures Task Il) for additional
guidance.

5.3.1.4.10 Containment. Analyses of controls and subsystems with rotating parts shall
be performed to determine their housings' ability to contain rotating parts in the event of failure.
Examples of these analyses include: housing materials and construction and rotating part maximum
transient speeds. Refer to section 5.1.1 (Engine structures Task Il) for additional guidance.

5.3.1.4.11 Vibration. Analyses of controls and subsystems components shall be
performed to determine their vibratory characteristics when operating to their design duty cycles.
Examples of these analyses include: natural frequencies, resonant response, HCF, LCF, acoustics shock
and pump pressure pulses. Refer to section 5.1.1 (Engine structures Task Il) for additional guidance.

5.3.1.5 Performance.

5.3.1.5.1 Dynamic modeling. Analyses techniques using dynamic performance
models shall be developed for all mechanical and electrical controls and subsystems to support their
design, verification and life management activities. The basis and method of development of all
mechanical and electrical controls and subsystems dynamic models shall be described. All mechanical
and electrical controls and subsystems dynamic models shall support the engine performance dynamic
model and be updated as necessary. Examples of the design, verification and life management activities
include: trade studies, mission assessments, component design and lifing, control law development,
performance analyses, test planning and results analyses, and problem investigations.

5.3.1.5.2  Failure detection and accommodation (FDA). Analyses of the controls and
subsystems shall be performed to ensure safety- and flight-critical failures are identified and
accommodated. Examples of these analyses include: fault injection, fault detection, fault isolation, control
reversionary modes, redundancy management and their associated impacts on Level | and Il flying
qualities.

5.3.1.5.3  Stability and response. Analyses of the controls and subsystems shall be
performed to ensure they provide required levels of stability and response in relation to commanded
inputs. Examples of stability and response analyses include: overshoot/undershoot, thrust fluctuations,
and phase and gain margins.
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Analyses of the controls and subsystems shall be performed to determine their frequency
and mode shape and prevention of resonant conditions resulting from any induced excitations. Examples
of frequency and mode shape analyses include: critical natural frequencies determination and dynamic
response characteristics.

5.3.1.5.4  Control laws, schedules, architecture, and power management. Analyses of
controls and subsystems shall be performed to develop control laws, schedules, control architecture, and
power management such that all specification requirements are met. Examples of these analyses
include: performance (thrust), control (major loop) stability, start times, acceleration, deceleration, limit
loops, and stall recoverability.

5.3.1.5.5 Electromagnetic effects and lightning. Analyses of controls and subsystems
with electrical/electronic parts shall be performed to determine their electromagnetic susceptibility and
emissions characteristics. Analyses of controls and subsystems shall be performed to determine their
susceptibility to damage resulting from a lightning strike.

5.3.1.6 Software.

5.3.1.6.1 Software performance and testing requirements. All controls and
subsystems performance requirements shall be analyzed to ensure adequate design, performance, and
testing of all initial and subsequent flight release versions of safety-critical engine and air vehicle interface
software. Examples of these analyses include: confirmation of component and system performance
versus requirements, memory usage, worst-case timing analysis, and validity of special test equipment
(electronic verification benches).

5.3.1.7 Assessments.

5.3.1.7.1  Abnormal operation (design margin). Analyses of all safety- and flight-critical
controls and subsystem components shall be performed to meet program requirements in the presence of
abnormal operating conditions and/or failure scenarios. Examples of these analyses include: design
margin for over speeds, over temperatures, overpressures, explosive atmosphere, exposure to fire and
blade-out.

5.3.1.7.2 Manufacturing and assembly processes. Analyses of controls and
subsystem components' manufacturing and assembly processes shall be performed to identify any
materials requiring special processes or handling and any assembly hazards. Mitigations for these risks
shall be identified such that program requirements can be met.

5.3.1.7.3 Reliability and maintainability. = Analyses of controls and subsystem
components' reliability and maintainability shall be performed. Maintainability analyses shall be
performed for both engine installed and uninstalled conditions. Examples of these analyses include:
component Mean Flight Hours Between Failure (MFHBF) and Mean Time to Replace (MTTR).

5.3.1.7.3.1 Electrical/optical cable maintainability. = Analyses of controls and
subsystem electrical/optical cabling shall be performed to ensure they can be properly maintained when
exposed to sea level cold day conditions and the expected maintenance environments including
chemical/biological attacks. Examples of these analyses include: connector removal and replacement,
and cable routing and placement.

5.3.1.7.4  Ground handling. Analyses of controls and subsystems components shall be
performed to ensure they will not sustain damage when exposed to normal ground handling. Examples
of these analyses include: component removal and replacement, transport loads, component mount
loads, and plumbing loads.
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5.3.2 Task lll: Components and Subsystems Testing.

5.3.2.1 Component and rig test descriptions. All controls and subsystems development, IFR
and ISR component, and rig testing (including air vehicle integration) requirements shall be defined. Test
descriptions will include, at a high level, test objectives, facility requirements and capabilities, and
subsystem/component descriptions.

5.3.2.1.1 Testing risk mitigation. To the maximum extent possible, controls and
subsystems component and rig testing results shall be used to support the mitigation of known design
risks. An assessment of known controls and subsystems design risks shall be accomplished in order to
maximize the use of component and rig testing results in their mitigation. Examples of assessment
activities include: evaluation of design assumptions, trade studies, technology readiness levels (TRLS),
production variations and component residual life. The risk assessment shall be updated in accordance
with the overall risk management plan.

5.3.2.2 Hardware and systems rig testing.

5.3.2.2.1 Subsystem performance. All engine controls and subsystem components
(including air vehicle integration) shall be tested as necessary to resolve analytical uncertainty to verify
performance and durability requirements are satisfied. Examples of these tests include: fuel/fuel delivery,
lubrication, anti-ice, thermal management, ignition, actuation, sensing, electrical power, prognostic health
management, thrust vectoring, variable geometry, and actuation.

5.3.2.2.2 Dry rig. All engine electronic controls shall optimize the use of dry rig test
facilities during development for hardware/software integration and software development. The extent of
dry rig facilities shall be governed by factors such as system complexity, technology maturity, and
simulation fidelity. Examples of dry rig testing include: electronic verification bench, performance model
validation, mission simulation/pilot in loop, fault injection, fault detection, fault accommodation, etc.

5.3.2.2.3 Wet rig. All controls and subsystems shall optimize the use of wet rig test
facilities during development for hardware/software integration and software development. The extent of
wet rig facilities shall be governed by factors such as system complexity, technology maturity, and
simulation fidelity. Examples of wet rig tests include: controls system development, fuel system
integration, iron bird validation, fault injection, fault detection, fault accommodation, and lubrication
systems development.

5.3.2.2.4 Mechanical systems. All gearboxes, engine bearings, seals, and drives shall
maximize the use of mechanical system rig test facilities during development. The scope of these rigs
shall be governed by factors such as technical risk, design uncertainty, and technology maturity.
Examples of mechanical systems rig tests include: bearing and seal design validation, and gearbox and
power take-off development.

5.3.2.3 Hardware component.

5.3.2.3.1 Component development. If required for risk reduction, each controls and
subsystem component shall undergo individual development testing to ensure an acceptable risk that its
IFR and ISR design and performance requirements can be met. Examples of this development testing
include: fuel pump pressure and flow, pump pressure pulses, actuator slew rate, sensor operation,
electro-hydraulic servo valve operation, control stability/response, speeds, temperatures, amperes and
voltages, and fault injection, detection, and accommodation.

5.3.2.3.2 Abnormal operation (design margin). All controls and subsystems
components shall be considered for bench and/or rig testing to verify their ability to meet program
requirements in the presence of abnormal operating conditions and/or failure scenarios. The scope of
these tests shall be governed by factors such as design uncertainty, system model fidelity, and
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operational environment uncertainty. Examples of these tests include: overspeeds, overtemperatures,
proof and burst pressure, design growth capability, performance margin, and up-rating/de-rating.

5.3.2.3.3 Reliability growth demonstration. Flight-critical controls and subsystem
components shall be bench or rig tested to determine their abilities to meet reliability requirements. The
scope of these tests shall consider design maturity, environmental uncertainty and severity, and safety
criticality versus implementation costs. Examples of these tests include: reliability demonstration,
reliability growth and test, analyze and fix.

5.3.2.3.4  Qil interruption and depletion. All lubrication subsystem components and
those that require oil lubrication shall be bench or rig tested to verify their ability to tolerate normal
interruptions of oil supply without damage or failure. All lubrication subsystem components and those that
require oil lubrication shall be bench or rig tested to verify their ability for continued safe operation, for a
specified duration, after an oil depletion event. Examples of these tests include: maneuver-induced
interruptions, oil hiding, slugging, and overboard loss.

5.3.2.3.5 Component fit checks. All controls and subsystem components shall have
their installations fit checked against specification requirements and/or ICDs. Examples of tools that may
be used are: Catia® and Unigraphics® computer programs. Examples of physical checks include: engine
envelope, clearances, and removal and replacement times.

5.3.2.3.6 Component gualification. Each controls and subsystem component shall
undergo individual qualification tests to validate its IFR and ISR design and performance requirements
are met. Components shall undergo endurance qualification testing at expected and extreme operational
and environmental conditions. Examples of bench and engine testing include: fuel pump pressure and
flow; pump pressure pulses; actuator slew rate; sensor operation; electro-hydraulic servo valve operation;
control stability/response; speeds; temperatures; amperes and voltages; and fault injection, detection,
and accommodation.

5.3.2.3.7 Vibration and dynamic response. All controls and subsystems components
shall be tested to verify they do not contain any damaging resonant conditions or responses within the
engine operating range. Examples of these tests include: pump pressure pulses, resonance response
searches, ping tests and dwells, and HCF endurance.

5.3.2.3.8  Fire proofffire resistance. All controls and subsystems components that carry
flammable fluids shall be bench tested to verify they meet fire proof and fire resistance requirements.

5.3.2.4 Software testing. All initial and subsequent release versions of safety-critical controls
and subsystems software, including any aircraft interface software, shall be completely tested at the
applicable Unit, Computer Software Configuration (CSC), Computer Software Configuration Iltem (CSCI)
and component levels. Examples of these tests include: peer reviews, module operation, integration
(interaction and handshaking operations), fault injection, regression and full qualification (on both
Application and Operational packages). All testing of initial and subsequent release versions of safety-
critical controls and subsystems software, including any aircraft interface software, shall follow
established government and industry standards and practices (e.g., RTCA DO-178).

5.3.3 Task IV: Propulsion System Ground and Flight Testing.

5.3.3.1 Ground and flight test descriptions. A cross-reference matrix of all required controls
and subsystems hardware and software (including air vehicle integration) ground and flight testing shall
be developed. Examples of these tests include: sea level, altitude, and accelerated mission engine
testing, and air vehicle flight testing. The tests shall be cross-referenced with the specification paragraph
it supports, in addition to a cross-reference identifying the program milestone for test completion.
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5.3.3.2 Ground and flight test risk mitigation. To the maximum extent possible, controls and
subsystems ground and flight testing results shall be used to support the mitigation of known design risks.
An assessment of known controls and subsystems design risks shall be accomplished in order to
maximize the use of ground and flight testing results in their mitigation. Examples of assessment
activities include: evaluation of design assumptions, trade studies, TRLs, production variations and
component residual life. All risk assessments shall be updated in accordance with the overall risk
management plan.

5.3.3.3 Ground and flight test instrumentation. All controls and subsystems hardware and
software flight test instrumentation requirements shall be defined in sufficient time to allow for proper
procurement, installation, checkout, and flight certification where applicable.

5.3.4 Task V: Engine Life Management.

5.3.4.1 Engine Life Management Plan. The controls and subsystems shall be included in the

ELMP.

5.3.4.2 Technical data development.

5.3.4.2.1 Flight manual. The controls and subsystems data necessary for preparation
of the flight manuals shall be developed. The data would include but not be limited to engine
performance estimates, operability limits, cautions and warnings, and special pilot procedures.

5.3.4.2.2 Maintenance procedures. The controls and subsystems data necessary for
preparation of maintenance procedures shall be developed. The data would include but not be limited to
engine controls and subsystems troubleshooting, removal, replacement, and overhaul procedures.

5.3.4.3 Production/overhaul quality.

5.3.4.3.1 Acceptance Test Procedures. Controls and subsystem component
Acceptance Test Procedures (ATP) shall be developed by the contractor. The approved acceptance test
procedures shall be used to evaluate the performance of all new production and overhauled components.
New production part acceptance limits and overhauled component service limits shall be developed.

5.3.4.3.2 Component test bench calibrations. The controls and subsystem component
test benches shall be routinely calibrated to ensure consistent performance measurement. The controls
and subsystems test bench calibration methodology and limits shall be approved by the contractual
authority.

5.3.4.4 Sustainment programs.

5.3.4.41 Component Improvement and Sustaining Engineering Programs. The
controls and subsystems shall be included in all engine sustaining engineering and component
improvement programs. These programs include: Reliability Centered Maintenance, Analytical Condition
Inspection, and Component Improvement Program and Technology Transition Program (TTP). The level
to which the engine controls and subsystems are included in these sustaining engineering and
improvement programs shall be described in the ELMP.

5.3.4.4.2 ICD management. The engine/aircraft ICD shall be updated throughout the
life of the system to account for all relevant engine/aircraft hardware and software modifications.
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6. NOTES.
(This section contains information of a general or explanatory nature that may be helpful, but is not
mandatory.)

6.1 Intended use. This standard is intended as a foundation to establish and conduct a PSIP for all
USAF propulsion systems developed to perform combat and support missions in environments unique to
military weapons systems, and may be used by other agencies at their discretion. Contractual
documents may contain tailored requirements for each program, based on the content herein.

6.2 Acquisition requirements. Acquisition documents should specify the following:

a. Title, number, and date of this standard.

6.3 Tailoring guidance. Under the provisions of this standard, the offeror can tailor the PSIP to
ensure that the integrity and performance requirements will be met over the total environment in the most
efficient manner. The degree to which the integrity requirements are to be applied to existing engine
systems, subsystems, and components must be determined in tailoring to the specific weapon system.

6.3.1 Knowledge-based considerations. As mentioned in 4.2, the general goal of PSIP is to
define the optimum set of time-phased tasks needed to increase the knowledge of the propulsion system
to a sufficient level to exit the Engineering and Manufacturing Development phase. Over time, new
advances in modeling and simulation, and new measurement techniques, may offer new ways to attain
an equivalent level of knowledge of system characteristics. Such advances in techniques should be
considered when tailoring PSIP.

6.3.2 Evolutionary acquisition. Evolutionary acquisition is the preferred DoD strategy for rapid
acquisition of mature technology for the user. An evolutionary approach delivers capability in increments,
recognizing, up front, the need for future capability improvements. The objective is to balance needs and
available capability with resources, and to put capability into the hands of the user quickly. The success
of the strategy depends on consistent and continuous definition of requirements, and the maturation of
technologies that lead to disciplined development and production of systems that provide increasing
capability towards a materiel concept. The approach to achieve evolutionary acquisition requires
collaboration between the user, tester, and developer, and consists of Incremental Development as
defined in DODI 5000.2, “Operation of the Defense Acquisition System”.

The impact of increasing use of the evolutionary acquisition approach on engine programs will be
increasing occurrences of off-the-shelf engine applications and derivative engine programs. New
centerline engine development programs will become rarer, simply because the cost and schedule of
such programs are not consistent with those of the evolutionary acquisition programs. The following
sections offer some thoughts on how the PSIP tasks may be tailored for these types of programs.

6.3.2.1 Commercial Off-The-Shelf (COTS) engine applications. In accordance with
DODI 5000.2 guidelines, specific performance goals and exit criteria should be defined for each
incremental development. These goals can be allocated to the engine level and provide a set of
requirements. An existing engine will have a well known set of characteristics for its given application, but
must be assessed to determine it's suitability for the new application (done in Task Il). Task Il, Design
Characterization and Analysis, would be extremely important for an off-the-shelf engine. The new
application of an existing engine will help define the level of activity in all the remaining PSIP tasks. Off-
the-shelf engines are often viewed as “free"—there should be no propulsion development cost to the
program because the engine has already been certified. But even an existing engine may need
additional development for use in a new application. For example, an existing engine used in an
expanded flight envelope may indicate the need for altitude cell testing. Additionally, the design analysis
could indicate that some of the subsystems should be retested to new limits or extremes. Changing the
usage of the engine would indicate that an AMT/ASMET is in order and also may affect the Life
Management approach.
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6.3.2.2 Derivative engine programs. Derivative engine programs typically begin with a
proven core, to which a new fan, or fan and low pressure turbine, is added. Cost and schedule
associated with a derivative program is usually much less than for a new centerline engine. However, all
five PSIP tasks still apply to a derivative program. Design work on the hardware common to an existing
engine may not need to be done, but the engine system-level impacts associated with new hardware will
need to be assessed using the same analysis/test process identified in the PSIP tasks. Also, changes in
mission and/or internal operating conditions may affect the performance of common hardware. The
necessary PSIP activities will need to be tailored uniquely to each specific, derivative program.

6.4 Subject term (key word) listing.

Analysis, durability, strength, stress, thermal
Containment
Controls

Creep

Damage tolerance
Design

Flight test

Fracture

Gas turbine engine
Ground test

High cycle fatigue (HCF)
Maintenance
Operability
Performance
Reliability
Robustness

Stability

Structures
Survivability
Systems engineering
Vibration

6.5 Changes from previous issue. The margins of this standard are marked with vertical lines to
indicate where changes from the previous issue were made. This was done as a convenience only and
the Government assumes no liability whatsoever for any inaccuracies in these notations. Bidders and
contractors are cautioned to evaluate the requirements of this document based on the entire content
irrespective of the marginal notations and relationship to the previous issue.
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APPENDIX A

GUIDANCE FOR PSIP TASK COMPLETION CRITERIA AT SPECIFIC PROGRAM MILESTONES

Al SCOPE.

This section provides guidance to develop the Technical Review criteria for propulsion system
development program milestones. It implements DoDI 5000.02 Enclosure 3 paragraph 7, Systems
Engineering Technical Reviews. The PSIP Task | requires that Technical Review criteria be established
for each PSIP task for the program milestones. This Appendix is not a mandatory part of the standard.
The information contained herein is for guidance only.

A.2 RESOURCES.

A Service's acquisition system engineering staff should be consulted for coordination of PSIP-specific
Technical Review criteria with air vehicle Technical Review entrance and exit criteria. Acquisition
systems engineering maintains current definitions of program milestones as well as examples of air
vehicle program entrance and exit criteria.

A.2.1 The USAF Systems Engineering office is AFLCMC/EZSI, aflcmc.ezi.mailbox@us.af.mil,
(937) 656-9583.

A.2.2 Acronyms.

The following acronyms are used in propulsion Technical Reviews and supplement those listed in 3.1.

AIP Aerodynamic Interface Plane

BOE Basis of Estimate

CDR Critical Design Review

Cl Configuration Item

FRR Flight Readiness Review (equivalent to Initial Flight Release (IFR)
HW Hardware

MOA Memorandum of Agreement

OFP Operational Flight Program

PDR Preliminary Design Review

SFR System Functional Review

SIL/SIM System Integration Laboratory/Simulator
SOowW Statement of Work

SRR System Requirement Review

SW Software

A.2.3 Milestone definitions. Definitions specific to propulsion system development milestones and
Technical Reviews are provided below for convenience:

System Requirement Review (SRR): The SRR is a multi-functional technical review to ensure all system
and performance requirements derived from the Capability Development Document are defined and
consistent with cost (program budget), schedule (program schedule), risk, and other system constraints.
Generally this review assesses the system requirements captured in the system specification. The review
ensures consistency between the system requirements and the preferred system solution and available
technologies. It ensures that a balance has been struck between requirements and solution approach
risk—that there as been convergence on a system solution that has acceptable risk and that system
requirements satisfy customer requirements.
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System Functional Review (SFR), formerly System Design Review (SDR): The SFR is a multi-disciplined
technical review to ensure that the system under review can proceed into preliminary design, and that all
system requirements and functional performance requirements derived from the Capability Development
Document are defined and are consistent with cost (program budget), schedule (program schedule), risk,
and other system constraints. Generally this review assesses the system functional requirements as
captured in system specifications (functional baseline), and ensures that all required system performance
is fully decomposed and defined in the functional baseline. System performance may be decomposed
and traced to lower-level subsystem functionality that may define hardware and software requirements.

Preliminary Design Review (PDR): The PDR is a multi-disciplined technical review to ensure that the
system under review can proceed into detailed design, and can meet the stated performance
requirements within cost (program budget), schedule (program schedule), risk, and other system
constraints. Generally, this review assesses the system preliminary design as captured in performance
specifications for each configuration item (CI) in the system (allocated baseline), and ensures that each
function in the functional baseline has been allocated to one or more system configuration items. A series
of PDRs are normally held in the Engineering and Manufacturing Development Phase for new
developments. A PDR is held for each Cl or aggregation of Cls in the specification tree. Individual
Cl PDRs should ensure that a preliminary ClI architecture is complete; a Cl development specification is
complete, or development specification approved; and that a preliminary allocated baseline is complete,
or allocated baseline approved. A system PDR is held after completion of all Cl and aggregate of Cls
PDRs.

Critical Design Review (CDR): The CDR is a multi-disciplined technical review to ensure that the system
under review can proceed into system fabrication, demonstration, and test; and can meet the stated
performance requirements within cost (program budget), schedule (program schedule), risk, and other
system constraints. A series of CDRs are normally held in the Engineering and Manufacturing
Development Phase for new developments. A CDR is held for each CI and aggregation of Cls in the
specification tree. A system CDR is held after completion of all Cl or aggregation of Cl CDRs. Even when
the Government elects not to bring the allocated baseline under configuration control by the time of this
review, an assessment of the flowdown of requirements from the functional baseline to the lowest level CI
for each item in the specification tree should be included in the review. Any changes in the performing
activity's draft allocated configuration documentation since the PDR are reviewed by the tasking activity
and their impact on the functional baseline assessed and validated. This review assesses the system final
design as captured in product specifications for each configuration item in the system (product baseline),
and ensures that each product in the product baseline has been captured in the detailed design
documentation. Product specifications for hardware enable the fabrication of configuration items, and may
include production drawings. Product specifications for software (e.g., Software Design Documents)
enable coding of a Computer Software Configuration Item captured in product specifications for each
configuration item in the system (product baseline), and ensures that each product in the product baseline
has been captured in the detailed design documentation. Product specifications for hardware enable the
fabrication of configuration items, and may include production drawings. Product specifications for
software (e.g., Software Design Documents) enable coding of a Computer Software Configuration Item.

Flight Readiness Review (FRR): The FRR is a multi-disciplined product and process assessment to
ensure that the system under review can proceed into flight test with airworthiness standards met,
objectives clearly stated, flight test data requirements clearly identified and an acceptable risk
management plan defined and approved. This review also ensures that proper coordination has occurred
between engineering and flight test and that all applicable disciplines understand and concur with the
scope of effort that has been identified and how this effort will be executed to derive the data necessary to
satisfy airworthiness and test and evaluation requirements. As such, this review shall include appropriate
level of detail for each configuration to be evaluated within the flight test effort.
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Initial Flight Release (IFR): This milestone is conducted to provide the Using Service and the contractor
limited performance and durability verification of the engine for initial flight testing. The engine must meet
limited performance, operability, or durability requirements to initiate flight test prior to the completion of
this milestone. Historically, the expectation has been that durability has been demonstrated to 2X the
expected flight test high time.

Full Flight Release (FFR): This milestone establishes the acceptability of the Propulsion System to
power the aircraft throughout its full envelope. The Propulsion System is not required to meet full
verification requirements for durability and reliability and is not required to be the final production
configuration. Historically, the expectation has been that durability has been demonstrated to one full hot
section life by this milestone.

Initial Service Release (ISR): The ISR milestone usually coincides with the start of Low Rate Initial
Production. The acceptability of the engine for low-rate production release shall be predicated on
satisfactory completion of the required verification activities and approval of the Procuring Activity. At this
milestone the engine is expected to meet specification requirements. Historically, durability has been
demonstrated to one cold section life at this milestone.

Operational Capability Release (OCR): The OCR milestone usually coincides with the start of Full Rate
Production. The acceptability of the engine for full production release shall be predicated on satisfactory
completion of the required verification activities and approval of the Procuring Activity.

A.3 GUIDANCE.

The guidance in tables A-I through A-IV should be considered fully in the Propulsion-specific Technical
Review criteria used to facilitate PSIP Tasks. Table A-lI provides guidance for the common Task I,
table A-1l for Engine Structures, table A-lll for Performance and Operability, and table A-IV for Controls
and Subsystems. This guidance serves to allocate air vehicle Technical Review criteria to that required
for propulsion systems integrity, and as such may not be all-inclusive. Additional guidance for many of
the verification activities may be found in JSSG-2007, Appendix A.
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TABLE A-l. Common Task | Completion Criteria.

Program

Milestone A B C
" Production Operations
Acquisition | Technology . . :
Engineering and Manufacturing Development and and
Phase Development
Deployment Support
Reviews SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
and Audits
PSIP _ . :
TASK TASK I: Common for all Propulsion functional areas
4411 Engine ICD - critical interfaces defined ICD - ICD complete | Engine ICD updated for
Requirements Specification - Mount characteristics (front and rear). Signature ICD complete and signed- specification and relevant
definition should be - Inlet (flow path diameter, compatibility, observable agreements and signed-off off ICD updated for engine/aircraft
complete; characteristics, etc). on interfaces - safety-critical -all production hardware and
environmental, - Nozzle (configuration. interface definitions, to be verified interfaces interfaces configuration. software
regulatory, cost observable characteristics, etc). during engine | verified. verified. modifications.
and schedule - Externals (power takeoff shaft/horsepower extraction | qualification
constraints characteristics, bleed air demands, definition of line activities.
known. replaceable units, fuel inlet connections, etc).
- Thermal management system (physical and
functional interface definitions)
- Electronic controls (architecture and communication
methods. Engine monitoring system definitions,
electrical power supplies (primary and backup),
cooling requirements, air-vehicle control law
interactions/interfaces).
4.4.1.2 Initial Assessment Assessment Assessment Assessment Assessment
Robustness complete. Trade revised to updated to updated to updated to reflect
assessment spaces and consider reflect reflect knowledge gained
program impacts evolution of final knowledge knowledge from flight test.
defined. propulsion gained from gained from
system detailed engine test.
requirements design.
4421 Concept for Specific Tool deployed and updated with latest requirements. Tool updated Tool updated Tool updated Tool updated with
Requirements requirements agproach and with latest with latest with latest latest
management management tool defined requirements. | requirements. requirements. | requirements.
defined and .
f . Tool populated
coordinated with with initial
airframe h
requirements.
manufacturer.
4422 Matrix defined Matrix updated. Matrix Matrix Matrix
Technical with milestones updated. updated. updated.
Reviews consistent with
PSIP Master
Plan and
IMP/IMS.
4423 Initial plan Plan updated. Plan Plan Plan
EEI: Master submitted. updated. updated. updated.
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TABLE A-Il. Engine Structures Task Completion Criteria.

Program A B C
Milestone
Acquisition Technology . . . Production Operations
Engineering and Manufacturing Development and
Phase Development and Support
Deployment
Reviews and SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
Audits
PSIP TASK TASK Il: Design Characterization and Analysis
5.1.1 Design Design System Preliminary life Design System Detailed analyses Operating limits are | Operating limits or The engine should Engine is cleared
characterization Defined analysis updated. show that the updated based component be cleared for full for full operational
and analysis Initial vehicle requirements defined Preliminary life structural and life upon design operating ranges flight envelope capability
operational and underway. calculation requirement can be analysis, and test updated based operation based throughout the
missions and completed. met within the flight data, and is safe to upon design upon design flight envelope
environment envelope and is safe | fly. analysis, test data, analysis, ground or and environment.
defined. to fly. or specification flight test data.
Development changes. Limitations and/or
Tests Defined Analysis and placards are
related testing has established.
verified the engine
is safe to fly
throughout the
flight test envelope.
The limitations are
to be placarded.
5.1.1.1 Design Design duty cycle Operating Review design duty Review design duty | Review design duty Mission usage
duty cycle developed that environment cycle to assure that cycle to assure that | cycle to assure that survey taken
defines all the Air requirements it has the latest Air it has the latest Air it has the latest Air periodically to
Vehicle missions provided to Vehicle missions Vehicle missions Vehicle missions assure that the
and environmental | component and environmental and environmental requirements engine is still
requirements are designers. requirements requirements defined. Analysis operating with in
captured. Engine design duty defined. defined. updated with its design
Vehicle cycle established and Engine structural engine test data for limitations.
operational provided to assessments reflect those environments Update design
missions defined. component designers considerations of deemed critical to duty cycle per
operating safety of flight. ELMP.
environment
requirements.
5.1.1.2 Material Preliminary Initial material Material Material Material
characterization material characterization plan characteristics characteristics characterization
selections. issued. assessed based on assessed based on complete.

Material data base
requirements
established.

design analysis and
the potential impact
of manufacturing
processes changes.
Component designs
reflect
accommodation of
requirements.

design analysis and
the potential impact
of manufacturing

processes changes.
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TABLE A-ll. Engine Structures Task Completion Criteria - Continued.

Program Milestone | A B C
Production :
. Technology . . . Operations
Acquisition Phase Engineering and Manufacturing Development and
Development and Support
Deployment
Reviews and Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.1.1.3 Structural design All parts should be Initial screening Preliminary Updated analysis Analysis should be Analysis Analysis should be Engine usage
system analysis, classified for of part designs analysis completed | completed on part updated to provide should be finalized to assure monitored to
5.1.1.3.1 Parts class, criticality, i.e., should be on part designs to designs to evaluate any updated to that the engine provide basis for

5.1.1.3.2 Thermal analysis,
5.1.1.3.3 Strength analysis,
5.1.1.3.4 Stress analysis,
5.1.1.3.5 Durability analysis,
5.1.1.3.6 Damage tolerance
analysis,

5.1.1.3.8 Probabilistic
analysis,

5.1.1.3.9 Creep analysis,
5.1.1.3.10 Vibration and
HCF,

5.1.1.3.11 Containment,
5.1.1.3.12 Engine
life/sensitivity

durability, fracture,
or safety critical
and they should be
assessed to life
limiting criteria for
mechanical and
thermal loads by
any limiting
conditions defined
within this task.

conducted to
determine what
analysis must be
done to assure
that they meet
the
requirements of
their
classification
initial structural
design.

determine the
extent of the
detailed analysis
that must be done
to assure that they
meet the
requirements of
their classification.

determine the
extent of the
detailed analysis
that must be done
to assure that they
meet the
requirements of
their classification.

possible usage
identified

changes that would
result in first flight
limitations.

evaluate any
possible usage
changes that
would result in
flight
limitations.

meets all life
requirements.
Engine usage is to
be monitored to
provide basis for
changes to
operational
hardware in field
operation.

changes to
operational
hardware or
upgrade programs
to assure that there
is no impact engine
life.

5.1.1.4 Manufacturing and The Manufacturing Define initial Update Implement Finalize baseline Update inspection
quality assessment and Quality System | manufacturing manufacturing and manufacturing and inspection capability and
should be and quality quality quality planning. capability and repairability.
assessed to assure | system. assessment. repairability.
that the OEM can
consistently
produce
specification
compliant parts.
5.1.1.5 Design development Initial Engine structural Development test Follow on testing

tests

development
tests defined.
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TABLE A-ll. Engine Structures Task Completion Criteria - Continued.

Program A B C
Milestone
Acquisition Technology . . . Production Operations
Engineering and Manufacturing Development and
Phase Development and Support
Deployment
Re‘gi"(;’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK lll: Components and Subsystems Testing
5.1.2 Components Components and Components and Componentsand Components and Components and All components
and subsystems subsystems test subsystems tests subsystems tests subsystems tests subsystems tests and subsystems
testing. rationale, test initiated. continue. Results completed to completed to test completed.
planning compared to support initiation of | support flight tests.
developed, and analytical full-scale engine
test risk identified. predictions. testing.
Analytical tools
updated with test
data.
5.1.2.1 Structural Structural test plan | Testrisk analysis and | Components and Components and Analysis updated Engine structural All engine
tests developed and risk | tests initiated. subsystems testing subsystems with engine test life limits structural life
5.1.2.1.1 Strength, analysis continues to address | required testing is data for those parts | established for full completed.

5.1.2.1.2 Vibration
and HCF,
5.1.2.1.3 Durability,

determined to
address all the
disciplines in this

all the disciplines in
this section for
components and

completed that
assures structural
life demonstrations

deemed critical to
safety of flight.

envelope flight
testing with any
required safety of

5.1.2.1.4 Damage section for subsystems to can continue in flight placards.

tolerance, components and demonstrate their component, rig,

5.1.2.15 subsystems. minimum structural and core engine

Containment, lives. and full-scale

5.1.2.1.6 Stiffness, engine tests.

5.1.2.1.7 Thermal

pressure surveys

5.1.2.2 Engine life Engine life Initiate engine life Initial life analysis Analysis update to Analysis update to Analysis update to Analysis updated ELMP is to be

and sensitivity
analysis

sensitivity analysis
defined.

sensitivity analysis.

complete.

include data from
component, core
and system tests.
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with engine test
data for all required
operating
environments.

updated resulting
from operational
hardware revealed
deficiencies and
planned engine
upgrades to assure
that there is no
impact to engine
life.
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TABLE A-ll. Engine Structures Task Completion Criteria - Continued.

Program Milestone | A B C
Acquisition Phase Technology Engineering and Manufacturing Development Production and | - Operations
Development Deployment and Support
Reviews and Audits SRR SFR PDR CDR | FRR(IFR) | FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Testing
5.1.3 Propulsion system Ground and Flight Ground rules Ground and Ground and Flight Ground testing Ground and flight testing Ground and flight test
ground and flight testing Test planning established for risk flight Testing Test plans complete that conducted to have cleared the
initiated. assessments, pre- Planning goals, completed. Test assure that the demonstrate the full engine operating
test predictions, risks, and tasks | Tracking system engine is ready system envelope. Post limits or component
TRR, SRB, and completed. established. Test for a safe limited | test assessments operating ranges for a
post test Pre-test readiness review first flight. completed and lessons full flight envelope
assessments. predictions criteria established. learned documented. capability.
established for
each test.
5.1.3.1 Ground engine tests All ground and Ground rules and Ground and Ground engine Engine AMT/ASMET Engine Pacer/Lead- AMT/ASMET
5.1.3.1.1 Thermal and flight test ground test should flight Testing testing underway, structural testing | demonstrates one the-Fleet testing continues to
pressure surveys, requirement should | be initiated here. Planning goals, test results complete. inspection interval or initiated. demonstrate a full
5.1.3.1.2 Ground vibration be defined here Test risk risks, and tasks | confirms analytical AMT/ASMET durability that is AMT/ASMET service live and to
strain & flutter boundary, that address the established for completed Pre | predictions that supports limited equivalent to twice the demonstrates one support the ELMP.
5.1.3.1.3 Dynamics, technical assessments, pre test predictions supports the first flight test. flight test program design service life
5.1.3.1.4 Strength, requirements of test predictions, established for flight should be content. completed here to
5.1.3.1.5 Blade-out, this section. TRR, SRB, and each test completed. allow ISR release.
5.1.3.1.6 Containment, post test should be
5.1.3.1.7 assessments. underway at
Overspeed/overtemperature, this point.

5.1.3.1.8 Ingestion,

5.1.3.1.9 Accelerated Mission
Test/Acclerated Simulated
Mission Endurance Test
(AMT/ASMET),

5.1.3.1.10 Damage tolerance

5.1.3.2 Weapon system
integration

An ICD initiated
here to assure
successful weapon
systems
Integration.

The ICD should be Weapon system | Weapon system Weapon system

used as a guide in Integration Integration testing Integration installed, taxi
the initial engine ground and analysis is in and flight testing
design process. installed, taxi process. conducted.

and flight

testing planned.

Weapon system
Integration testing
completed.

5.1.3.3 Installed engine
ground and flight test

Requirements for
installed engine
ground and flight
test should be
initiated here to
insure engine
airframe
compatibility.

Fan Stress Survey,
Nacelle
Temperature
Survey, Installed
Engine Vibration
Testing initiated
here.

Weapon system
installation and
integration requirements
verified Weapon system
Integration ground
installed, taxi and flight
testing conducted.
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Fan Stress Survey,
Nacelle Temperature
Survey, Installed
Engine Vibration
Testing completed.
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TABLE A-ll. Engine Structures Task Completion Criteria - Continued.

Program

Milestone A C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations
Phase Development and Support
Deployment
Re‘gi"(;’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK V: Engine Life Management

5.1.4.1 Engine Life
Management Plan,
5.1.4.1.1 Engine
structural integrity,
5.1.4.1.2 Engine
manufacturing and
integration,
51.4.1.3
Prognostics
systems,

5.1.4.1.4 Reliability-
Centered
Maintenance,
5.1.4.1.5 Analytic
Condition
Inspection and
Pacer programs,
5.1.4.1.6 Mission
usage/life analysis,
51417
Component
improvement and
sustaining
engineering
programs,
5.1.4.1.8 Business
management,
5.1.4.1.9
Technology and
technology
transition plan,
5.1.4.1.10 Engine
tests,

5.1.4.1.11

ICD Management

Baseline ELMP
established,
metrics and
controls defined.

ELMP matured to
support limited
flight test.

ELMP finalized for
full flight testing.

Baseline ELMP
established, metrics
and controls
established for
monitoring the
engine development
progress.

ELMP continues.

ELMP developed to
the point of
supporting fielded
engines.

ELMP continuously
updated from
operational aircraft
maintenance and
operation and the
results of the Lead-
the-Fleet program.
ELMP executed.
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Program A B C
Milestone
i Production Operations
Acquisition Technology . . .
Engineering and Manufacturing Development and and
Phase Development
Deployment Support
Re‘gi‘g’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
5.2.1.1.1 Vehicle Analysis performed to Analysis done to Roll up from detailed Operating limits or Operating limits
Operating operating define total pressure define initial allocation | component analyses component or component
envelope altitudes and and temperature limits of boundary show the operating operating ranges operating ranges
Mach numbers for the propulsion conditions to envelope requirement | updated based updated based
defined. system and component designers, | can be met. upon design upon design
subsystems. including gaspath Component designer analysis, test data, analysis, ground
Analysis to define temperature limits, agreement and or specification or flight test
specification stability limits of commitment to changes. data, or
requirements of combustor and allocated specification
altitude/Mach operating | augmentor. requirements. changes.
envelope, P2-T2
envelope, non-standard
day temperature
extremes.
Analysis to define
overall engine
architecture including
maximum airflow
requirement, distortion
limits, etc.
5.2.1.1.2 Vehicle Operating environment Component designs Detailed design Analysis updated Analysis updated
Operating operational requirements provided reflect analysis of with engine test with engine test
environment concepts to component accommodation of components show data for those data for all
defined designers. requirements. that operating environments required
Engine performance Engine performance envelope and engine deemed critical to operating

estimates reflect
consideration of

operating environment

requirements.

and operability

assessments reflect

consideration of
operating
environment
requirements.

performance and
operability
requirements can be
met.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.2.1.1.3 Engine architecture Component designs Detailed component Analysis of Analysis of
Environmental influenced by initial reflect designs reflect emission estimates emission
emissions analysis of accommodation of accommodation of updated with estimates
environmental emission | requirements. requirements. available engine updated with
requirements. Engine performance Engine performance test data. engine test data.
and operability and operability
assessments reflect assessments reflect
consideration of consideration of
environmental environmental
emissions emissions
reguirements. requirements.
5.2.1.1.4 Internal Preliminary engine Levels of secondary Secondary flow levels | Analysis updated Analysis updated
environment performance model has | flow in engine in engine with engine test with engine test
allocation for cooling performance model performance model data. data.
and secondary flow. have been iterated consistent with
and closed with detailed component
component design designs and any
models. relevant rig test data.
5.2.1.2.1 Inlet/ Preliminary Analysis to establish Analysis performed to | Stability analysis Stability analysis Stability analysis
engine vehicle limits for total pressure establish airflow limits | updated with inlet updated with final updated with
compatibility operating distortion, maneuver for inlet buzz, planar performance inlet model test flight test results.
characteristics limits, and maximum pulse, and swirl. measured from scale data and measured
defined. airflow. Performance model inlet tests and engine distortion

Integration analysis
done to define AIP for
inlet model testing, data
screening parameters
for peak time-variant
distortion, filter cutoff
frequency for analog
data recording and
processing.

assessed with
specification and/or
measured levels of
inlet recovery.
Engine stability
assessed with
specification and/or
measured levels of
inlet distortion with
estimated engine
distortion sensitivity.

estimated engine
sensitivities.
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sensitivities.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.2.1.2.2 Preliminary Integration analysis Initial component Detailed component Analysis updated Analysis updated
Installation vehicle performed to establish designs based on designs provide with engine test with engine test
demands operational limits of power established bleed and | established limits of data. data.
concepts extraction and bleed power extraction installation demands.
defined. flows and pressures. requirements. Engine performance
Limits of power Engine performance and operability
extraction and bleed and operability analysis based on
flows and pressures assessments meets detailed component
provided to component requirements and are | designs show that
designers. consistent with initial requirements are met.
component designs.
5.2.1.2.3 Preliminary Integration analysis Initial component Analysis updated Analysis updated Analysis updated
Exhaust system vehicle performed to establish analysis of pressure based on detailed with engine test with engine
compatibility operational interface limits, ranges, losses and component data. ground and flight
concepts and rates for airframe performance assessments, and test data.
defined. supplied exhaust parameters, such as scale model
system components, velocity, thrust, or aerodynamic and
such as pressure and discharge coefficients. | cooling tests if
temperature levels, Engine performance available.
area variations and analysis conducted
control, and with initial
backpressure distortion | assessments of
limits. exhaust system
installation effects.
5.2.1.2.4 VISTOL | Preliminary Analyses performed to Component designs Analysis updated with | Analysis updated Analysis updated
installation vehicle provide unique V/STOL | reflect lift jet rig test data with engine test with engine
architecture and | operating environments | accommodation of and/or transient data. ground and flight
lift system of inlet gas ingestion requirements. models of shaft test data.
defined. and Engine performance engagements and

performance/operability
budgets for lift or rolls
bleeds and drive shaft
engagements/disengag
ements.

and operability
assessments reflect
consideration of
VISTOL installation
requirements.

disengagements.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.2.1.2.5 Preliminary vehicle Survivability Initial component Analysis updated with | Analysis updated Analysis Analysis updated | Analysis
Survivability Operational requirements budget and propulsion detailed component with available updated with with weapon updated with
concepts defined. allocated to system design definition and engine and available system ground weapon
Initial vehicle subsystems and assessments to airframe model tests. airframe model, or engine, and flight test system
survivability major components. show that hardware, test airframe data. ground and
requirements allocations can be data. model, and flight test data.
defined with initial met. weapon
allocation to the system test
propulsion system. data.
Configuration
constraints identified
to meet
requirements (such
as embedded
propulsion systems
or other hiding
devices)
5.2.1.3.1 Initial vehicle Parametric or study Specification model | Status model Status model Status model Status model
Performance performance model used to developed. developed based on developed for IFR developed based | developed
model requirements establish overall Goal component detailed component engine on flight test based on
development defined including engine architecture performance levels | design analysis. configuration. results and initial | production
engine thrust class. and initial identified. Status model production data. data.
performance at key developed for ISR
engine and weapon engine
system sizing points. configuration, if
Preliminary average expected to be
engine performance different than the
defined. IFR configuration.
5.2.1.3.2 Initial vehicle Performance and Performance and Performance and Performance and Performance Performance
Requirements performance operability operability metrics operability metrics operability metrics and operability and operability
assessment requirements requirements defined. | reported. Initial reported. Production reported. metrics reported. | metrics
defined including Performance and min to average variation allocation Production Production reported.
engine thrust class. operability related performance and deterioration variation and variation and Production
program tracking variation defined. allowance supported deterioration rate deterioration rate | variation and
metrics identified and Deterioration by detailed updated with updated with deterioration
defined. Preliminary allowance defined. component design available engine available engine | rate updated
average engine analysis. test data. test data. with available
performance defined. engine test
data.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘givé’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.2.1.3.3 Risk Major vehicle Methodology and schedule Assessments Assessments Assessments Assessments
assessment risk areas for conducting assessments performed in performed in performed in performed in
defined. defined. accordance with accordance with accordance with accordance with
methodology and methodology, methodology, methodology,
schedule. schedule, and schedule, and schedule, and
emerging issues. emerging issues. emerging issues.
5.2.1.3.4 Trade/ | Studies Studies conducted to define Design analysis used Design analysis Test results and Test results and
sensitivity conducted to allocation of requirements to | to update knowledge- | used to update design analysis used design analysis
studies define key component/subsystem level, | based assessments knowledge-based to update knowledge- used to update

technologies,
requirements,
risks, and levels
of robustness

and to support knowledge-
based development of PSIP
Master Plan

of requirements, risks
and PSIP Master
Plan.

, | assessments of

requirements, risks,
and PSIP Master
Plan.

based assessments
of requirements, risks,
and PSIP Master
Plan.

knowledge-based
assessments of
requirements, risks,
and PSIP Master
Plan.

5.2.1.3.5 Failure Preliminary Control architecture defined. Faults to be Transient analysis Analysis updated with
detection and vehicle Vehicle safety and reliability accommodated shows adequate engine test data.
accommodation operating requirements allocated to defined. FDA
characteristics propulsions system. characteristics.
defined. Reversionary mode
requirements identified.
Single/dual electrical failures
defined.
Risks identified with
abatement plans.
5.2.1.3.6 Preliminary Preliminary model consistent | Initial transient model Model with detailed | Model updated with
Transient vehicle with architecture and supplied to weapon component aero engine and
simulation operating aerothermo model. system contractor. analysis and component test data.
development characteristics Evaluations of trades on core | Assessment of thrust validated control
defined. size with accel/decel and and vectoring actuator response
start times. response rate characteristics.
Thrust and vectoring adequacy performed
response rate requirements by weapon system
defined. contractor with
transient model and
supported by initial
wind tunnel testing.
5.2.1.3.7 Control | Preliminary Initial engine cycle defined. Power management Initial steady-state Steady-state and
schedule vehicle Initial engine control approaches defined. and transient transient schedules
development operating architecture and technology control schedules verified by engine
characteristics levels defined. developed. test.
defined.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.2.1.3.8 Limits Preliminary Engine limits of Engine limits of Assessment (with Analysis updated
assessment vehicle overspeed, overspeed, current transient model with engine test
operating overtemperatue, and overtemperatue, and of control system) of data.
characteristics overpressure identified overpressure ability to maintain
defined. consistent with the identified consistent operation within
maturity level of the with the component specified limits.
engine cycle and control goals and power Actual values of
architecture definition. management overtemperature,
approach. overspeed,
overpressure defined.
5.2.1.3.9 Stability | Preliminary Initial engine cycle Analysis for Analysis for Analysis updated
vehicle defined. Initial engine overshoot/undershoot | overshoot/undershoot with engine test
operating component limits defined. consistent with consistent with transient | data.
characteristics transient model model maturity.
defined. maturity. Analysis for lean
Design consistent blowout, screech, and
with analysis and rumble updated with test
design guidelines for data.
lean blowout, screech
and rumble.
5.2.1.3.10 Preliminary Stability audit Initial audits done with | Audits updated with inlet | Audits updated with Audits updated Audits
Stability audit vehicle methodology defined. specification distortion | model test distortion measured with flight test updated
operating Plan/timing for information | levels, estimated levels and component sensitivities and results. periodically
characteristics exchange with airframe distortion sensitivities | analysis. stability limit lines. Audits consistent | with results
defined. manufacture and audit and surge lines. Audits consistent with Audits consistent with from Pacer
updates defined. Audits consistent with | thermodynamic model with thermodynamic program
thermodynamic model | maturity. thermodynamic model maturity. and fleet
maturity. model maturity. experience.
PSIP TASK TASK lll: Components and Subsystems Tests
5.2.2.1 Major engine Initial engine system risk Component Test Component Test Matrix
Component test risk areas management plan defined. | Matrix updated. updated.
matrix defined. Required component tests

defined. Plan delineates
those component tests
required for development
risk reduction, and those
required for qualification.
Component Test Matrix
defined.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Ill: Components and Subsystems Tests
5.2.2.2 Major engine Initial engine system Test Test
Component and risk areas risk management plan descriptions | descriptions
rig test defined. defined. Required developed. updated.
descriptions component tests
defined.
Component Test Matrix
defined.
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.1 Full Major engine Initial engine system Engine Test | Engine Test | Engine Test matrix Engine Test matrix
scale-ground test | risk areas risk management plan matrix matrix updated. updated.
matrix defined. defined. Plan updated. updated.
delineates ground and
flight tests required for
development risk
reduction, and those
required for
qualification.
5.2.3.1.2 Major engine Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
Performance risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
tests defined. defined. Performance a configuration to be a configuration to be a configuration to be
tests needed for flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
development risk Planned development Planned development Planned development
reduction and those and/or risk reduction and/or risk reduction and/or risk reduction
required for qualification testing completed. testing completed. testing completed.
delineated. Instrumentation Instrumentation Instrumentation
adequate to accomplish adequate to accomplish adequate to accomplish
objectives. objectives. objectives.
5.2.3.1.3.1 Major engine Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
Transient risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
response defined. defined. Full-scale a configuration to be a configuration to be a configuration to be
engine transient flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
response tests needed Planned development Planned development Planned development
for development risk and/or risk reduction and/or risk reduction and/or risk reduction
reduction and those testing completed. testing completed. testing completed.
required for qualification Instrumentation Instrumentation Instrumentation
delineated. adequate to accomplish adequate to accomplish adequate to accomplish
objectives. objectives. objectives.
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Reviews and

Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.3.2 Major engine Initial engine system All appropriate (windmill, Ground start testing
Starting risk areas risk management plan spooldown, simulated air performed to extremes
defined. defined. Full-scale and ground start) testing of environmental
engine ground and accomplished. conditions (ambient
simulated air start tests Limitations affecting temperatures). Starting
needed for flight test program envelopes or limitations
development risk identified. updated based on flight
reduction and those test data.
required for qualification
delineated.
5.2.3.1.3.3 Stall Major engine Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
line risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
defined. defined. Full-scale a configuration to be a configuration to be a configuration to be
engine tests needed for flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
compression system Planned development Planned development Planned development
stall/stability limit and/or risk reduction and/or risk reduction and/or risk reduction
development risk testing completed. testing completed. testing completed.
reduction and those Instrumentation Instrumentation Instrumentation
required for qualification adequate to accomplish adequate to accomplish adequate to accomplish
delineated. objectives. objectives. objectives.
5.2.3.1.34 Major engine o . Sea level and altitude Sea level and altitude Sea level and altitude
. Initial engine system . ] ) ) . ;
Augmentor tests risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
defined. ) 9 P a configuration to be a configuration to be a configuration to be
defined. Full-scale . o . - . e
) flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
engine tests needed for
augmentor Planned development Planned development Planned development
9 : and/or risk reduction and/or risk reduction and/or risk reduction
development risk . . .
; testing completed. testing completed. testing completed.
reduction and those . . ;
required for qualification Instrumentation _ Instrumentation _ Instrumentation _
) adequate to accomplish adequate to accomplish adequate to accomplish
delineated. A . A
objectives. objectives. objectives.
5.2.3.1.35 Major engine Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
Failure detection | risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
and defined. defined. Full-scale a configuration to be a configuration to be a configuration to be

accommodation

engine tests needed for
Failure Detection and
Accommaodation
development risk
reduction and those
required for qualification
delineated.

flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Reviews and

Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.3.6 Limits | Major engine Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
tests risk areas risk management plan testing accomplished on | testing accomplished on | testing accomplished on
defined. defined. Full-scale a configuration to be a configuration to be a configuration to be
engine tests needed for flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
limit avoidance Planned development Planned development Planned development
response risk reduction and/or risk reduction and/or risk reduction and/or risk reduction
and those required for testing completed. testing completed. testing completed.
qualification delineated. Instrumentation Instrumentation Instrumentation
adequate to accomplish adequate to accomplish adequate to accomplish
objectives. objectives. objectives.
5.2.3.1.3.7 Major engine Initial engine system Sea level and altitude Sea level and altitude If needed, Sea level and
Alternate fuels risk areas risk management plan testing accomplished testing accomplished altitude testing
defined. defined. Full-scale with appropriate fuels on | with appropriate fuels on | accomplished with all
engine tests needed for a configuration to be a configuration to be fuels intended for
alternate fuel flight cleared or verified. | flight cleared or verified. | service use on a
performance and Planned development Planned development configuration to be flight
operability risk and/or risk reduction and/or risk reduction cleared or verified.
reduction and those testing completed. testing completed. Planned development
required for qualification Instrumentation Instrumentation and/or risk reduction
delineated. adequate to accomplish adequate to accomplish | testing completed.
objectives. objectives. Instrumentation
adequate to accomplish
objectives.
5.2.3.1.4 Major engine Initial engine system Deterioration rates Deterioration rates Deterioration rates
Accelerated risk areas risk management plan determined for the life of | determined from the determined from the
Mission defined. defined. Full-scale the flight test program, AMT/ASMET at this AMT/ASMET at this
Test/Accelerated engine tests needed for typically two times (2X) point, typically one hot point, typically one cold
Simulated deterioration rate risk the planned flight test section life. section life.
Mission reduction and those hours.
Endurance Test required for qualification
(AMT/ASMET) delineated.
5.2.3.1.5 Major engine Initial engine system Testing conducted for All operating
Operating risk areas risk management plan any environments or environments and
environment and | defined. defined. Required ingestion events ingestion requirements

ingestion tests

components and
subsystems tests
defined.

deemed critical for
conduct of the flight test
program.
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Re‘givé’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.6 Major engine Initial engine system Jet wake characterized All environmental
Environmental risk areas risk management plan to allow safe flight requirements to be
tests defined. defined. Required operations. Initial verified by test
components and emission and noise complete.
subsystems tests measurements
defined. determined.
5.2.3.1.7 Vehicle Initial engine system Sea level and altitude Sea level and altitude Sea level and altitude
Survivability tests | operational risk management plan testing accomplished on | testing accomplished on | testing accomplished on
concepts defined. Survivability a configuration to be a configuration to be a configuration to be

defined. Initial
vehicle
survivability
requirements
defined.

tests needed for
development risk
reduction and those
required for qualification
delineated.

Survivability
requirement budget
allocated to subsystems
and major components.
Initial configuration
constraints defined to
meet requirements
(such as embedded
propulsion systems or
other hiding devices).

flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.

flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.

flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.

5.2.3.1.8.1
Inlet/engine
compatibility

Major airframe
and engine risk
areas defined.
Scale model
inlet test
distortion
patterns
available from
air frame
manufacturer for
proposal
configuration.

Initial airframe and
engine system risk
management plan(s)
defined. Full-scale
engine tests needed for
inlet/engine
compatibility
development risk
reduction and those
required for qualification
delineated.

Airframe
contractor
supplies
scale model
inlet test
distortion
patterns at
airframe
system
PDR.

Airframe
contractor
supplies
final scale
model inlet
test
distortion
patterns at
airframe
system
CDR.

Testing performed with
classical and complex
distortion screens.
Testing also performed
on other significant
destabilizing influences,
such as clearance
sensitivity, control
system accuracy, etc.
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If needed, testing to
capture any relevant
configuration changes or
methodology updates.
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If needed, testing to
capture any relevant
configuration changes or
methodology updates.
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Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.8.2 Major airframe Initial airframe and Testing conducted to the | If necessary, testing If necessary, testing

Shared systems

and engine risk
areas defined.

engine system risk
management plan(s)
defined. Full-scale
engine tests needed for
shared system
development risk
reduction and those
required for qualification
delineated.

extent possible with
actual shared system
hardware. Where not
possible, the
characteristics of the
shared systems should
be simulated.

conducted to support
knowledge gained from
flight test.

conducted to support
knowledge gained from
flight test.

5.2.3.1.8.3
Integrated
flight/propulsion
controls (IFPC)

Major airframe
and engine risk
areas defined.

Initial airframe and
engine system risk
management plan(s)
defined. Full-scale
engine tests needed for
IFPC development risk
reduction and those
required for qualification
delineated.

Testing conducted to the
extent possible with
actual IFPC hardware
and software. Where
not possible, the
characteristics of the
IFPC should be
simulated.

If necessary, testing
conducted to support
knowledge gained from
flight test.

If necessary, testing
conducted to support
knowledge gained from
flight test.

5.2.3.1.84 Major airframe Initial airframe and Sea level and altitude Sea level and altitude Sea level and altitude

Exhaust system and engine risk engine system risk testing accomplished on | testing accomplished on | testing accomplished on

compatibility areas defined. management plan(s) a configuration to be a configuration to be a configuration to be
defined. Full-scale flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
engine tests needed for Planned development Planned development Planned development
exhaust system and/or risk reduction and/or risk reduction and/or risk reduction
compatibility testing completed. testing completed. testing completed.
development risk Instrumentation Instrumentation Instrumentation
reduction and those adequate to accomplish adequate to accomplish adequate to accomplish
required for qualification objectives. objectives. objectives.
delineated.

5.2.3.1.8.5 Major airframe Initial airframe and Sea level and altitude Sea level and altitude Sea level and altitude

V/STOL and engine risk engine system risk testing accomplished on | testing accomplished on | testing accomplished on

compatibility areas defined. management plan(s) a configuration to be a configuration to be a configuration to be

defined. Full-scale
engine tests needed for
V/STOL compatibility
development risk
reduction and those
required for qualification
delineated.

flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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flight cleared or verified.
Planned development
and/or risk reduction
testing completed.
Instrumentation
adequate to accomplish
objectives.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.

Reviews and

Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.2.3.1.8.6 Major airframe Initial airframe and Full-scale integration Full-scale integration Full-scale integration
Propeller/rotor and engine risk | engine system risk testing accomplished on | testing accomplished on | testing accomplished on
compatibility areas defined. management a configuration to be a configuration to be a configuration to be
plan(s) defined. flight cleared or verified. | flight cleared or verified. | flight cleared or verified.
Full-scale engine Planned development Planned development Planned development
tests needed for and/or risk reduction and/or risk reduction and/or risk reduction
propeller/rotor testing completed. testing completed. testing completed.
compatibility Instrumentation Instrumentation Instrumentation
development risk adequate to accomplish adequate to accomplish adequate to accomplish
reduction and objectives. objectives. objectives.
those required for
qualification
delineated.
5.2.3.1.8.7 Jet Major airframe Initial airframe and Planning for Planning for Planning for jet blast Planning for jet blast Planning for jet blast
blast deflectors and engine risk | engine system risk | jet blast jet blast deflector compatibility deflector compatibility deflector compatibility
areas defined. management deflector deflector updated. Analysis, updated. Analysis, updated. Analysis,
plan(s) defined. compatibility compatibility modeling and testing modeling and testing modeling and testing
Initial plans related updated. updated. efforts consistent with efforts consistent with efforts consistent with
to jet blast deflector | Analysis and Analysis and PSIP Master Plan and PSIP Master Plan and PSIP Master Plan and
compatibility testing | modeling modeling IMP/IMS. IMP/IMS. IMP/IMS.
identified in PSIP efforts efforts
Master Plan. consistent consistent
with PSIP with PSIP
Master Plan Master Plan
and IMP/IMS. and IMP/IMS.
5.2.3.2 Flight Initial airframe Planning for flight Planning for Planning for Planning for flight test Planning for flight test Planning for flight test
tests and engine test tasks and flight | flight test flight test tasks and flight tests tasks and flight tests tasks and flight tests
system risk tests updated. tasks and tasks and updated. Analysis, updated. Analysis, updated. Analysis,
management Analysis and flight tests flight tests modeling and testing modeling and testing modeling and testing
plan(s) defined. | modeling efforts updated. updated. efforts consistent with efforts consistent with efforts consistent with
Initial flight test | consistent with Analysis and Analysis and PSIP Master Plan and PSIP Master Plan and PSIP Master Plan and
tasks and PSIP Master Plan modeling modeling IMP/IMS. IMP/IMS. IMP/IMS.
performance/op | and IMP/IMS. efforts efforts
erability related consistent consistent
flight tests with PSIP with PSIP
identified in Master Plan Master Plan
PSIP Master and IMP/IMS. and IMP/IMS.
Plan.
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TABLE A-lll. Performance and Operability Task Completion Criteria - Continued.
Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK V: Engine Life Management
5.2.4.2 Technical Flight manual and Flight manual and Operational flight
data tech data developed tech data updated for | manual and tech data
for conduct of the engine configuration developed.
flight test program. changes and to
incorporate any initial
flight test results.
5.2.4.3 Acceptance Test If needed, update Update procedures
Acceptance test Procedures procedures from flight | for production.
procedures established for flight test experience.

test engines.

5.2.4.4 Test cell
calibrations

Plans for test cell
calibration included in
PSIP Master Plan and
IMP/IMS.

Test cell calibration
tasks completed
consistent with PSIP
Master Plan and
IMP/IMS.

Test cell calibration
tasks completed
consistent with PSIP
Master Plan and
IMP/IMS.

Test cell calibration
tasks completed
consistent with PSIP
Master Plan and
IMP/IMS.

Test cell calibration
tasks updated
periodically
consistent with
program and test
cell requirements.

5.2.4.5 Test cell
data reduction

Plans for test cell data
reduction tasks included

Data reduction
programs or

Data reduction
programs or

Data reduction
programs or

Data reduction
programs or

in PSIP Master Plan. algorithms algorithms consistent algorithms consistent algorithms consistent
consistent with with performance with performance with performance
performance model maturity. model maturity. model maturity.
model maturity.
5.2.4.6 New Initial plan in Update trending plan. | Update trending plan. | Finalize trending plan.

engine trending

place for use on
development

engines.
5.2.4.7 Pacer Use performance and | Use performance
program operability trending and operability
plans to evaluate trending plans to
deterioration rates. evaluate
deterioration rates.
5.2.4.8 Initial trending plan Finalize overhauled
Overhauled established for engine trending
engine trending overhauled engines. plan.
5.2.4.10 Production Performance
Performance performance baseline | baseline
Baseline established. maintained with

cumulative impact
of redesigned
hardware.
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P_rogram A B C
Milestone
Acquisition Technology . . : Production and Operations
Engineering and Manufacturing Development
Phase Development Deployment and Support
Re‘gi‘gﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
53.11 Initial vehicle Controls and Controls and Controls and subsystems tracking Controls and subsystems All hardware and Analysis of all
Requirements requirements subsystems subsystems metrics reported and updated with tracking metrics updated software meets design
analysis defined. High risk requirements tracking metrics results from simulations, rig testing, with results from requirements and documentation
issues identified defined. Controls reported. Highand | trade studies and design updates. simulations, rig testing, tracking metrics (Drawings, ICD,
and TBDs/TBRs in and subsystems moderate risk High and moderate risk items have engine testing, trade requirements. etc.) to ensure it
work. related program issues identified action plans. All TBDs/TBRs studies and design supports producible
tracking metrics and TBDs/TBRs in resolved. Design margins for critical | updates. Flight test hardware and
identified and work. performance requirements are configuration of hardware software complete.
defined. High and analysis quantified; test identified, and software cleared for
moderate risk planned and scheduled (HW, SW, flight.
issues identified Procedures, Facilities, and
and TBDs/TBRs in Reporting) for verification.
work.
5.3.1.21 Analyses of the Analysis of engine Analysis of engine Analyses of the engine controls and Analyses of the controls Analysis of controls
Operating basic air vehicle operating envelope | controls and subsystems operating envelope and subsystem and subsystems
envelope prototype and system subsystems component design requirements components' flight test performance updated

expected
production air
vehicle operating
envelopes and
missions and
definition of
associated
propulsion system
and engine system
requirements
completed.
Analyses of the
proposed Air
Vehicle Prototype
Functional/Physical
Architecture.
Supplier MOASs in
work.

requirements
completed and
associated engine
controls and
subsystems
functional
requirements
defined.

Update controls
and subsystems
functional
requirements using
results of the
analysis of the Air
Vehicle Prototype
Architecture.
Supplier
MOAS/SOWs/
BOEs developed
and draft
procurement
specifications in
work.

operating envelope
functional
requirements
performed and
associated controls
and subsystems
component design
requirements
defined.

All component
suppliers agree
with allocated
design
requirements.

Air vehicle
Functional/Physical
Architecture
defined.

Analysis of initial
component designs
based on operating
envelope
requirements
complete.

updated with development test data.
Analysis to verify the controls and
subsystems abilities to meet
operating envelope design
requirements complete.

Controls and subsystems component
performance models updated to
include operating envelope analyses
results.

SIL/SIM results, trade studies and
design updates scheduled prior to
initial HW fabrication; SW-OFP for
IFR.

Final Air Vehicle Functional/Physical
Architecture defined.
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configurations updated
with development and
engine test data.
Analyses to verify
controls and subsystems
abilities to meet
operating envelope IFR
requirements completed.
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with flight test, engine
and rig test data.
Analysis of the
hardware and
software with respect
to the operating
envelope complete
and all issues
resolved.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.
Program
Milestone A B C
Acquisition Technology . . . Production and | Operations and
Phase Development Engineering and Manufacturing Development Deployment Support
Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis

5.3.1.2.2 Operating
environment

Analyses of the
basic air vehicle
operating
environment and
missions complete
and associated
engine system
requirements
defined.

Analyses to identify
engine/air vehicle
architectural
concepts,
control/diagnostic/cr
ew-warning
interfaces, functional
information flow and
physical connections
complete.

Analysis of engine
operating
environment
system
requirements
complete and
associated engine
controls and
subsystems
functional
requirements
defined.

Analysis of engine
controls and subsystems
operating environment
functional requirements
performed and
associated controls and
subsystems component
design requirements
defined.

All component suppliers
agree with allocated
design requirements.
Analysis of initial
component designs
based on operating
environment
requirements complete.

Analyses of the engine
controls and subsystems
operating environment
component design
requirements updated with
development test data.
Analysis of the controls and
subsystems to verify abilities to
meet operating environment
design requirements complete.
Controls and subsystems
component performance
models updated to include
operating environment
analyses results.

Analysis of detailed component
designs based on operating
environment requirements
complete.

Analyses of the
controls and
subsystem
components' flight
test configurations
updated with
development and
engine test data.
Analyses of
controls and
subsystems
abilities to meet
operating
environment IFR
requirements
complete.

Analysis of controls
and subsystems
performance updated
with flight test, engine
and rig test data.
Analysis of all
hardware and
software with respect
to the operating
environment complete
and all issues
resolved.

5.3.1.2.3
Environmental
emissions

Analyses of the
basic air vehicle
environmental
emissions complete
and associated
engine system
requirements
defined.

Analysis of engine
environmental
emissions system
requirements
complete and
associated engine
controls and
subsystems
functional
requirements
defined.

Analysis of engine
controls and subsystems
environmental emissions
functional requirements
performed and
associated controls and
subsystems component
design requirements
defined.

All component suppliers
agree with allocated
design requirements.
Analysis of initial
component designs
based on environmental
emissions requirements
complete.

Analyses of the engine
controls and subsystems
environmental emissions
component design
requirements updated with
development test data.
Analysis of the controls and
subsystems to verify abilities to
meet environmental emissions
design requirements complete.
Controls and subsystems
component performance
models updated to include
environmental emissions
analyses results.

Analysis of detailed component
designs based on
environmental emissions
requirements complete.

61

Analyses of the
controls and
subsystem
components' flight
test configurations
updated with
development and
engine test data.
Analyses of
controls and
subsystems
abilities to meet
environmental
emissions IFR
requirements
complete.
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Analysis of controls
and subsystems
performance updated
with flight test, engine
and rig test data.
Analysis of all
hardware and
software with respect
to environmental
emissions complete
and all issues
resolved.
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Program
rog A B C
Milestone
Acquisition Technology . . : Production and | Operations and
Engineering and Manufacturing Development
Phase Development Deployment Support
Reviews and
Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
5.3.1.31 Analyses of the Analysis of Analysis of engine Analyses of the engine Analyses of the Analysis of controls
Inlet/engine basic air vehicle inlet/engine controls and subsystems controls and subsystems controls and and subsystems
compatibility and missions, compatibility and | inlet/engine compatibility inlet/engine compatibility and subsystem performance updated
ingestions inlet/engine ingestion system | and ingestion functional ingestion component design components' flight test with flight test, engine
compatibility and requirements requirements performed requirements updated with configurations and rig test data.

ingestions exposure
complete and
associated engine
system requirements

complete and
associated
engine controls
and subsystems

and associated controls
and subsystems
component design
requirements defined.

development test data.
Analysis of the controls and
subsystems complete and
verifies abilities to meet

updated with
development and
engine test data.
Analyses to verify

Analysis of all
hardware and
software with respect
to inlet/engine

defined. functional All component suppliers inlet/engine compatibility and controls and compatibility and
requirements agree with allocated ingestion design requirements. subsystems abilities to ingestions complete
defined. design requirements. Controls and subsystems meet inlet/engine and all issues
Analysis of initial component performance compatibility and resolved.
component designs models updated to include ingestion IFR
based on Inlet/Engine inlet/engine compatibility and requirements
Compatibility and ingestion analyses results. complete.
Ingestions requirements Analysis of detailed component
complete. designs based on inlet/engine
compatibility and ingestion
requirements complete.
5.3.1.3.2 Bleeds Analyses of the Analysis of Analysis of engine Analyses of the engine Analyses of the Analysis of controls

and extractions

basic air vehicle
missions and engine
bleeds and
extractions complete
and associated
engine system
requirements
defined.

engine bleeds
and extractions
system
requirements
complete and
associated
engine controls
and subsystems
functional
requirements
defined.

controls and subsystems
bleeds and extractions
functional requirements
performed and
associated controls and
subsystems component
design requirements
defined.

All component suppliers
agree with allocated
design requirements.
Analysis of initial
component designs
based on bleeds and
extractions requirements
complete.

controls and subsystems
bleeds and extractions
component design
requirements updated with
development test data.
Analysis to verify the controls
and subsystems abilities to
meet bleeds and extractions
design requirements complete.
Controls and subsystems
component performance
models updated to include
bleeds and extractions
analyses results.

Analysis of detailed component
designs based on bleeds and
extractions requirements.
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controls and
subsystem
components' flight test
configurations
updated with
development and
engine test data.
Analyses to verify
controls and
subsystems abilities to
meet bleeds and
extractions IFR
requirements
complete.
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and subsystems
performance updated
with flight test, engine
and rig test data.
Analysis of all
hardware and
software with respect
to bleeds and
extractions complete
and all issues
resolved.
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Program
Milestone A B C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations
Phase Development and Support
Deployment
Re‘gi"(;’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
5.3.1.3.3 Physical Analyses of the Analysis of Analysis of engine controls Analyses of the engine controls Analyses of the Analysis of controls

and operational
interfaces

basic air vehicle
missions and engine
physical and
operational
interfaces and
definition of
associated engine
system requirements

engine physical
and operational
interface system
requirements
complete and
associated
engine controls
and subsystems

and subsystems physical
and operational interface
functional requirements
performed and associated
controls and subsystems
component design
requirements defined.

All component suppliers

and subsystems physical and

operational interface component
design requirements updated with

development test data.

Analysis to verify the controls and

subsystems abilities to meet

physical and operational interface

design requirements complete.

controls and
subsystem
components' flight
test configurations
updated with
development and
engine test data.
Analyses to verify

and subsystems
performance
updated with flight
test, engine and rig
test data.

Analysis of all
hardware and
software with

complete. functional agree with allocated design Controls and subsystems controls and respect to physical
requirements requirements. component performance models subsystems and operational
defined. Analysis of initial include physical and operational abilities to meet interfaces complete
component designs based interface analyses results. physical and and all issues
on physical and operational Analysis of detailed component operational resolved.
interface requirements designs based on physical and interface IFR
complete. operational interface requirements
requirements complete. complete.
5.3.1.4.1 Design Analyses of the Analysis of Analysis of engine controls Analyses of the engine controls Analyses of the Analysis of controls

and verification
requirements

basic air vehicle
missions complete
and associated
engine system
requirements
defined.

engine system
requirements
complete and
associated
engine controls
and subsystems
functional
requirements
defined.

and subsystems functional
requirements performed
and associated controls and
subsystems component
design and verification
requirements defined.

All component suppliers
agree with allocated design
and verification
requirements.

and subsystems component
design and verification
requirements updated with
development test data.

Analysis to verify the controls and
subsystems abilities to meet all

design and verification
requirements complete.
Controls and subsystems

component performance models

updated with analyses results.
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controls and
subsystem
components' flight
test configurations
updated with
development and
engine test data.
Analyses to verify
controls and
subsystems
abilities to meet
IFR requirements
complete.
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and subsystems
performance
updated with flight
test, engine and rig
test data.
Analysis of all
hardware and
software design
and verification
complete and all
issues resolved.
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Program
Milestone A B C
Acquisition Technology . . : Production and Operations
Phase Development Engineering and Manufacturing Development Deployment and Support
Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
5.3.1.4.2 Design Analyses of the Analysis of Analysis of engine Analyses of the engine Analyses of the Analysis of controls

service life and duty
cycle

basic air vehicle
missions complete
and associated
engine system
requirements
defined.

engine system
requirements
complete and
associated
engine controls
and subsystems

controls and subsystems

functional requirements
performed and

associated controls and
subsystems component
design service lives and

controls and subsystems
component design service life
and duty cycle requirements
updated with development test
data.

Analysis to verify the controls

controls and
subsystem
components' flight test
configurations
updated with
development and

and subsystems
performance updated
with flight test, engine
and rig test data.
Analysis of all
hardware and

functional duty cycles defined. and subsystems abilities to engine test data. software’s duty cycles
requirements All component suppliers meet design service life and Analyses to verify complete and all
defined. agree with allocated duty cycle requirements controls and issues resolved.
design requirements. complete. subsystems abilities to
Analysis of initial Controls and subsystems meet design life and
component designs component performance duty cycle IFR
based on design service models updated to include requirements
life and duty cycle design service life and duty complete.
requirements complete. cycle analyses results.
5.3.1.4.3 Parts Analysis of all controls Analyses of all controls and Analysis of all safety
classification and subsystem subsystem components' critical, mission
components' criticality criticality classification critical, durability
classification initiated. complete. critical, and durability
non-critical parts
complete
5.3.1.4.4 Thermal Analyses of the Analysis of Analysis of engine Analyses of the engine Analyses of the Analysis of controls
management basic air vehicle engine thermal controls and subsystems controls and subsystems controls and and subsystems
missions complete management functional requirements component thermal subsystem performance updated
and associated system performed and management requirements components' flight test with flight test, engine
engine system requirements associated controls and updated with air vehicle and configurations and rig test data.

requirements
defined.

complete and
associated
engine controls
and subsystems
functional
requirements
defined.

subsystems component
thermal management
requirements defined.
All component suppliers
agree with allocated
design requirements.
Analysis of initial
component designs
based on known thermal
management
requirements complete.

engine development test data.
Analysis to verify the controls
and subsystems abilities to
meet thermal management
requirements complete.
Controls and subsystems
component performance
models updated to include air
vehicle and engine thermal
management analyses results.
Air vehicle and engine thermal
models updated with controls
and subsystem components'
thermal analyses results.
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updated with
development and
engine test data.
Analyses to verify
controls and
subsystems abilities to
meet air vehicle and
engine thermal
management IFR
requirements
complete.
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Analysis of all
hardware and
software’ with respect
to thermal
management
complete and all
issues resolved.
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Program
Milestone A B C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment
Re‘gi‘g’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.3.1.45 Analysis of all electronic Obsolescence Management Obsolescence

Obsolescence

controls and subsystem
components' production
facilities, capabilities, and
process audits initiated.
Development of the
Obsolescence Management
Plan initiated.

All component suppliers
agree with allocated
obsolescence
requirements.

Analyses of initial
component designs
consider obsolescence
requirements complete.

Plan finalized and updated
with development test data.
Status of facilty and
process audits provided.

Management Plan
updated with flight
test, engine and rig
test data.

Finalized plan
approved.

5.3.1.4.6 De-rating/
up-rating

Analyses of the
basic air vehicle
missions complete
and associated
engine system
requirements
defined.

Analysis of engine
system
requirements
complete and
engine controls and
subsystems
electronic
components'
operating
environment
requirements
defined.

Analysis of engine controls
and subsystems operating
environment requirements
performed and associated
controls and subsystems
component de-rating/up-
rating requirements defined.
All component suppliers
agree with allocated de-
rating/up-rating design
requirements.

Analysis of initial
component designs based
on known de-rating/up-
rating requirements
complete.

Development of a
component de-rating/up-
rating methodology
initiated.

Analyses of the engine
controls and subsystems
component de-rating/up-
rating requirements updated
with development test data.
Analysis to verify the
controls and subsystems
abilities to meet de-
rating/up-rating
requirements complete.
Controls and subsystems
electronic component
models updated with de-
rating/up-rating analysis
results.

De-rating/up-rating
methodology fully
documented.
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Analysis of controls
and subsystems
electronic
component de-
rating/up-rating
methodology
documentation
updated with flight
test, engine and rig
test data.

Analysis of all
hardware de-
rating/up-rating
complete and all
issues resolved.
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Program
Milestone

A

B

C

Acquisition
Phase

Technology
Development

Engineering and Manufacturing Development

Production and
Deployment

Operations
and Support

Reviews and
Audits

SRR

SFR

PDR

CDR

FRR(IFR)

FFR

ISR

OCR

PSIP TASK

TASK II: Design Characterization and Analysis

5.3.1.4.7 Materials

Analyses of all controls and
subsystem components'
material characterizations
initiated.

All component suppliers agree
with allocated materials design
requirements.

Documented plan to
accomplish detailed analyses
of materials with insufficient
data or operational experience
created.

All controls and
subsystem component
material selections
finalized.

All controls and
subsystem components'
material characterization
analyses complete and
updated with
development test data.

Analyses of the controls
and subsystem
components' flight test
configurations updated
with development and
engine test data.
Analyses to verify
controls and subsystem
component materials'
abilities to meet IFR
requirements complete.

Analysis of controls
and subsystems
component materials'
performance updated
with flight test, engine
and rig test data.
Analysis of all
materials complete
and all issues
resolved.

5.3.1.4.8 Durability

Analysis of engine controls and
subsystems components
durability requirements
performed.

All component suppliers agree
with allocated design
requirements.

Analysis of initial component
designs based on durability
requirements complete.

Analyses of the engine
controls and subsystems
durability requirements
updated with
development test data.
Analysis to verify the
controls and subsystems

abilities to meet durability

requirements complete.

Analyses of the controls
and subsystem
components' flight test
configurations updated
with development and
engine test data.
Analyses to verify
controls and subsystem
components' ability to
meet IFR durability
requirements complete.

Analysis to verify
controls and
subsystems ability to
meet durability
requirements updated
with flight test, engine
and rig test data.
Analysis of all controls
and subsystems with
respect to durability
complete and all
issues resolved.

5.3.1.4.9 Damage
tolerance

Analysis of engine controls and
subsystems components
damage tolerance
requirements performed.

All component suppliers agree
with allocated design
requirements.

Analysis of initial component
designs based on damage
tolerance requirements
complete.

Analyses of the engine
controls and subsystems
damage tolerance
requirements updated
with development test
data.

Analysis of the controls
and subsystems abilities
to meet damage
tolerance requirements
complete.
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Analysis to verify
controls and
subsystems ability to
meet damage
tolerance
requirements updated
with flight test, engine
and rig test data
complete.

Analysis of controls
and subsystems’
damage tolerance
complete, and all
issues resolved.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.

Program

Milestone A B C
Acquisition Technology . . . Production and Operations
Engineering and Manufacturing Development and
Phase Development Deployment
Support
Re‘gi"(;’;sa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.3.1.4.10 Preliminary analysis of engine Analyses of the engine Analyses of the controls Analysis of controls
Containment controls and subsystems controls and subsystems and subsystem and subsystems

components with rotating parts
complete and definition of
containment requirements
initiated.

All component suppliers agree
with allocated design
requirements.

Analysis of initial component
designs based on containment
requirements complete.

component containment
requirements updated
with development test
data.

Analysis of the controls
and subsystems abilities
to meet containment
requirements complete.

components' flight test
configurations updated
with development and
engine test data.
Analyses of controls and
subsystem components'
ability to meet
containment IFR
requirements complete.

containment
requirements updated
with flight test, engine
and rig test data.
Analysis of all controls
and subsystems
containment complete
and all issues
resolved.

5.3.1.4.11 Vibration

Analysis of engine controls and
subsystems components
vibration requirements
performed.

All component suppliers agree
with allocated design
requirements.

Analysis of initial component
designs based on vibration
requirements complete.

Analyses of the engine
controls and subsystems
vibration requirements
updated with
development test data.
Analysis of the controls
and subsystems abilities
to meet vibration
requirements complete.

Analyses of the controls
and subsystem
components' flight test
configurations updated
with development and
engine test data.
Analyses of controls and
subsystem component
materials' abilities to
meet IFR requirements
complete.

Analysis of controls
and subsystems
vibration requirements
updated with flight
test, engine and rig
test data.

Analysis of all controls
and subsystems
vibration complete
and all issues
resolved.

5.3.1.5.1 Dynamic
modeling

Development of controls and
subsystems' dynamic models
initiated.

All component suppliers agree
with allocated design
requirements.

Analyses of initial component
designs consider dynamic
modeling requirements.

All controls and
subsystems' dynamic
models complete and
validated with existing
development test data.

67

All dynamic models
updated with engine test
data.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

Check the source to verify that this is the current version before use.

All controls and
subsystems' dynamic
models complete and
validated.

Analysis of all
dynamic modeling
issues complete.
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Program
Milestone A B C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment

Re‘gi"(;’;sa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis

5.3.1.5.2 Failure
detection and
accommodation
(FDA)

Analysis of safety- and
flight-critical failure
modes initiated.
Preliminary control
architecture, level of
redundancy, and
accommodations
defined.

FDA requirements updated
with available dynamic model
and development test data.
Analysis of the controls and
subsystems abilities to meet
FDA requirements complete.
Controls and subsystems
component models updated

Analyses of the
controls and
subsystem
components' flight
test configurations
FDA updated with
development and
engine test data.

Analysis of controls
and subsystem
components' FDA
requirements
updated with flight
test, engine and rig
test data.

Analysis of all

All component suppliers with applicable FDA analysis Analyses of controls and
agree with allocated results. controls and subsystems FDA
design requirements. subsystem complete and all
Analyses of initial components' FDA issues resolved.
component designs against IFR

consider FDA requirements

requirements performed. complete.

5.3.1.5.3 Stability
and response

Analysis of the air
vehicle requirements
for engine response,
stability and
resonant conditions,
for all intended
missions complete.

Analysis of the
engine
requirements for
controls and
subsystems'
response,
stability and
resonant
conditions, for
all intended
missions
complete.

Analysis of the controls
and subsystem's
response, stability and
resonant condition
requirements for all
intended missions
performed.

All component suppliers
agree with allocated
response, stability and
resonant condition
design requirements.
Analyses of initial
component designs with
respect to response,
stability and resonant
condition requirements
performed.

Analyses of the controls and
subsystems' response, stability
and resonant condition
requirements updated with
development test data.
Analysis to verify the controls
and subsystems abilities to
meet response, stability and
resonant condition
requirements complete.
Controls and subsystems
component models updated
with applicable response,
stability and resonant condition
analysis results.

68

Analyses of the
controls and
subsystem
component flight

test configurations'

response, stability
and resonant
condition updated
with development
and engine test
data.

Analyses of
controls and
subsystem
components'
response, stability
and resonant
conditions against
IFR requirements
complete.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

Analysis of controls
and subsystem
components'
response, stability
and resonant
condition
requirements
updated with flight
test, engine and rig
test data.

Analysis of all
controls and
subsystems
response, stability
and resonant
conditions
complete and all
issues resolved.
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TABLE A-IV. Controls and Subsystems Task Completion Criteria - Continued.
Program
rog A B C
Milestone
- Production .
Acquisition Technology . . . Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Reviews and
Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysi
5.3.15.4 Analysis of the air Analysis of the Analysis of the control | Analyses of the control's and Analyses of the Analysis of controls
Control laws, vehicle requirements engine laws and schedules, subsystems laws, schedules, controls and and subsystem
schedules, for engine response, requirements for for all intended subsystems, architecture, and subsystem flight laws, schedules,

architecture, and
power management

stability and control,
for all intended
missions complete.

controls and
subsystems'
response, and
stability and control
for all intended
missions complete.

missions, is initiated.
Analysis of the
controls and
subsystems'
architecture and
power management,
for all intended
missions, is initiated.
All component
suppliers agree with
allocated design
requirements and
architecture.
Analyses of initial
component designs
consider control laws,
schedules,
architecture, and
power management
requirements
performed.

power management
requirements updated with
development test data.
Analysis to verify the controls
and subsystems abilities to
meet laws, schedules,
architecture, and power
management requirements
initiated.

Controls and subsystems
component models updated
with applicable control laws,
schedules, architecture, and
power management analysis
results.

69

test configurations'
control laws,
schedules,
architecture, and
power
management
requirements
updated with
development and
engine test data.
Analyses to verify
controls and
subsystems laws,
schedules,
architecture, and
power
management
abilities to meet
IFR requirements
complete.

All control laws and
schedules
validated by
dynamic modeling
and engine test
results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

architecture, and
power
management
requirements
updated with flight
test, engine and rig
test data.

All control laws and
schedules fully
validated.

Analysis of all
controls and
subsystems laws,
schedules,
architecture, and
power
management
complete and all
issues resolved.
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P_rogram A B C
Milestone
Acquisition Technology . . . Production and Operations
Engineering and Manufacturing Development
Phase Development Deployment and Support
Reviews and SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
Audits
PSIP TASK TASK Il: Design Characterization and Analysis
5.3.1.55 Analysis of the air Analysis of the Analysis of the Analyses of the controls Analyses of the controls Analysis of controls and
Electromagnetic vehicle's engine's controls and and subsystems' and subsystem flight test subsystem components'
effects and electromagnetic allocated subsystem's allocated allocated configurations' allocated allocated
lightning effects and electromagnetic electromagnetic electromagnetic effects electromagnetic effects electromagnetic effects
lightning emission effects and effects and lightning and lightning emission and lightning emission and lightning emission
and susceptibility lightning emission and and susceptibility and susceptibility and susceptibility
requirements emission and susceptibility requirements updated requirements updated requirements updated
finalized. susceptibility requirements with development test with development and with flight test, engine
Development of the | requirements performed. data. engine test data. and rig test data.
engine's finalized. All component Analysis to verify the Analyses of controls and Analysis of all controls
electromagnetic suppliers agree with controls and subsystems | subsystem components' and subsystems
effects and allocated abilities to meet allocated | allocated electromagnetic effects
lightning emission electromagnetic electromagnetic effects electromagnetic effects and lightning emission
and susceptibility effects and lightning and lightning emission and lightning emissions and susceptibility
requirements emission and and susceptibility and susceptibilities complete and all issues
initiated. susceptibility design requirements complete. against IFR requirements resolved.
requirements. Controls and subsystems | complete.
Analyses of initial component models
component designs updated with applicable
considering allocated
electromagnetic electromagnetic effects
effects and lightning and lightning emission
emission and and susceptibility
susceptibility analysis results.
requirements
performed.
5.3.16.1 Identification of all All development and IFR All IFR configuration All ISR All ISR configuration
Software development, IFR and | configuration software software component and configuration software component and
performance ISR controls and component and rig test rig testing complete. software rig testing complete.
and testing subsystem component | requirements finalized. All applicable IFR component and rig All applicable ISR

requirements

and rig qualification
testing requirements
initiated.

All application and
operating system
software suppliers
agree with initial
allocated software
component and rig
test requirements.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

All application and
operating system
software suppliers agree
with finalized allocated
software component and
rig test requirements.
Component/subsystem
models and analyses
updated with software
test results.

70

configuration software
modification regression
testing complete.

All IFR configuration
software component and
rig test reports accepted.
Component/subsystem
models and analyses
updated with software
development test results.

testing
requirements
finalized.

All application and
operating system
software suppliers
agree with finalized
allocated software
component and rig
test requirements.

Check the source to verify that this is the current version before use.

configuration software
modification regression
testing complete.

All ISR configuration
software component and
rig test reports accepted.
Component/subsystem
models and analyses
updated with software

development test results.
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Program

. A C
Milestone
Acquisition Technolo . . . Production and Operations
q 9y Engineering and Manufacturing Development P
Phase Development Deployment and Support
Reviews and
Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK II: Design Characterization and Analysis
53.1.7.1 Analysis of safety- and Analyses of the engine Analysis to verify all Analysis of controls and
Abnormal flight-critical controls and controls and subsystems | controls and subsystems abnormal
operation subsystem component's abnormal operation subsystems abnormal operation (design

(design margin)

exposure to abnormal
operating conditions
initiated.

All controls and
subsystems component
suppliers agree with
allocated abnormal
operation (design
margin) requirements.
Analyses of all controls
and subsystems
components with respect
to abnormal operation
(design margin)
requirements initiated.

(design margin)
requirements updated
with development test
data.

Analysis to verify the
controls and subsystems
abilities to meet
abnormal operation
(design margin)
requirements complete.
Controls and subsystems
component models
updated with applicable
abnormal operation
(design margin) analysis
results.

operation (design
margin) capabilities
against IFR
requirements
complete.

margin) updated with
flight test, engine and rig
test data.

Analysis of controls and
subsystems abnormal
operation (design
margin) complete and all
issues resolved.

5.3.1.7.2
Manufacturing
and assembly
processes

Analysis of controls and
subsystem components'
special manufacturing
and assembly processes
initiated.

All controls and
subsystems component
suppliers agree with
allocated manufacturing
and assembly processes
requirements.

Analyses of all controls
and subsystems
components consider
manufacturing and
assembly process
requirements initiated.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

Analysis of controls and
subsystem component
reliability and
maintainability updated
with development test
data.

Analysis to verify the
controls and subsystems
abilities to meet reliability
and maintainability
requirements initiated.
Controls and subsystems
component models
updated with reliability
and maintainability
analysis results.

71

Analysis of all controls
and subsystems
reliability and
maintainability for any
potential flight safety
impacts initiated.

Analysis of controls and
subsystem components'
reliability and
maintainability updated.
Analysis of controls and
subsystems
manufacturing and
assembly process
complete and all issues
resolved.
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Program
rog A B C
Milestone
Acquisition Technolo . . . Production and Operations
q 9y Engineering and Manufacturing Development P
Phase Development Deployment and Support
Reviews and
Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
5.3.1.7.3 Analysis of the Analysis of the Analysis of controls and Analysis of controls and Analyses of the Analysis of controls and
Reliability and engine's reliability engine's subsystem components' subsystem components' controls and subsystem components'
maintainability and maintainability reliability and reliability and reliability and subsystem reliability and

requirements
initiated.
Definition of the
controls and
subsystem
components
reliability and
maintainability
requirements
initiated.

maintainability
requirements
finalized.
Definition of the
controls and
subsystem
components
reliability and
maintainability
requirements
finalized.

maintainability initiated.
All controls and
subsystems component
suppliers agree with
allocated reliability and
maintainability
requirements.

Analyses of all controls
and subsystems
components consider
reliability and
maintainability
requirements performed.
Development of the
controls and subsystems
reliability and
maintainability plan
initiated.

maintainability updated
with development test
data.

Reliability and
maintainability plan
updated with
development test data.

components' flight test
configurations
reliability and
maintainability
updated with
development and
engine test data.
Analyses of controls
and subsystem
components' reliability
and maintainability
against IFR
requirements.

maintainability
requirements updated
with flight test, engine
and rig test data.
Analysis of controls and
subsystems reliability
and maintainability
issues complete.
Controls and subsystems
reliability and
maintainability plan
finalized.

53.1.7.3.1
Electrical/
optical cable
maintainability

Analysis of the
engine's cold
day
maintenance
exposure
requirements
completed.

Analysis of controls and
subsystem's
electrical/optical cabling
reliability and cold day
maintainability
requirements initiated.
All controls and
subsystems
electrical/optical cabling
suppliers agree with cold
day exposure and
maintainability
requirements.

Analysis of all controls
and subsystems
electrical/optical cabling
consider cold day
exposure and
maintainability
requirements performed.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

Analysis of controls and
subsystem
electrical/optical cabling
cold day exposure and
maintainability
requirements updated
with development test
data.

Analysis of the controls
and subsystems
electrical/optical cabling
abilities to meet cold day
exposure and
maintainability
requirements complete.
Applicable updates
provided to controls and
subsystems reliability
and maintainability plan.

72

Analyses of the
controls and
subsystem
electrical/optical
cabling cold day
exposure and
maintainability
requirements updated
with development and
engine test data.
Analyses of controls
and subsystem
electrical/optical
cabling cold day
exposure and
maintainability
requirements against
IFR requirements.

Analysis of controls and
subsystem
electrical/optical cabling
cold day exposure and
maintainability
requirements updated
with flight test, engine
and rig test data.
Analysis of controls and
subsystems
electrical/optical cable
maintainability issues
complete.

Updates provided to
controls and subsystems
reliability and
maintainability plan.
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Program
Milestone A C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment
Re‘gi‘g’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK Il: Design Characterization and Analysis
53.1.7.4 Analysis of controls Analysis of controls and Analyses of the Analysis of controls

Ground handling

and subsystem
components’ ground
handling
requirements initiated.
All controls and
subsystems
component suppliers
agree with allocated
ground handling
requirements.
Analyses of all
controls and
subsystems
components consider
ground handling
requirements
performed.

subsystem components'

ground handling requirements
updated with development test

data.

73

controls and
subsystem
components' flight
test configurations
ground handling
requirements
updated with
applicable
development test
data.

Analyses of
controls and
subsystem
components'
ground handling
requirements
against IFR
requirements
complete.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

Check the source to verify that this is the current version before use.

and subsystem
components'
ground handling
requirements
updated with flight
test, engine and rig
test data.

Analysis of controls
and subsystems
ground handling
complete and all
issues resolved.
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Program
Milestone A B C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment
Re‘gi‘g’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK lll: Components and Subsystems Tests
5.3.21 All controls and All controls and All controls and subsystems All controls and All controls and

Component and rig
test descriptions

subsystems
development
component and rig
test requirements
(including air
vehicle integration)
identified.

subsystems
development
component and rig
test requirements
finalized.

All controls and
subsystems IFR and
ISR component and
rig test requirements
identified. Areas
where similarity to
other tests will be
used identified.

All component
suppliers agree with
allocated component
and rig test and
similarity
requirements.

IFR and ISR component and
rig test requirements finalized.
Areas where similarity to other
tests will be used finalized.

Component models and
analyses updated with
development test results.

subsystems IFR
component and rig
tests complete. All
IFR qualification
test reports
accepted.
Component models
and analyses
updated with IFR
test results.

subsystems ISR
component and rig
tests complete. All
ISR qualification
test reports
accepted.
Component models
and analyses
updated with ISR
test results.

53211
Testing risk
mitigation

All controls and
subsystems test
requirements to
support risk mitigation
activities identified.
All component
suppliers agree with
planned risk
mitigation activities.

All controls and subsystems
test activities to support risk

mitigation initiated.
Component models and
analyses updated with

available development test

results.

74

All testing to
support safety-
related risk
mitigation for IFR
complete.
Component models
and analyses
updated with IFR
test results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

All testing to
support all risk
mitigation for ISR
complete.
Component models
and analyses
updated with ISR
test results.
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Program
rog A B C
Milestone
_— Production .
Acquisition Technology . . . Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Reviews and
Audits SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK lll: Components and Subsystems Tests
53.2.2.1 Development Development component | IFR and ISR component IFR component ISR component
Subsystem component and rig and rig test requirements | and rig test requirements for | and rig tests for all and rig tests for all
performance test requirements for all controls and all controls and subsystem controls and controls and

for all controls and
subsystem
components
identified.

subsystem components
finalized.

IFR and ISR component
and rig test requirements
for all controls and
subsystem components
identified.

All component suppliers
agree with allocated
development and IFR
and ISR qualification test
requirements.

components finalized.
Component models and
analyses updated with
development test results.

subsystem
components
complete. All IFR
test reports
accepted.
Component models
and analyses
updated with IFR
test results.

subsystem
components
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
test results.

5.3.2.2.2 Dryrig

Dry rig test requirements
for all electronic control
components (including
air vehicle integration)
identified.

All component suppliers
agree with allocated dry
rig test requirements.

Dry rig test requirements for

all electronic control
components finalized.
Component models and
analyses updated with dry
rig test results.

All IFR dry rig
testing for all
electronic control
components
complete. All IFR
qualification test
reports accepted.
Component models
and analyses
updated with IFR
dry rig test results.

All ISR dry rig
testing for all
electronic control
components
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
test results.

5.3.2.2.3 Wetrig

Wet rig test requirements
for all controls and
subsystem components
(including air vehicle
integration) identified.

All component suppliers
agree with allocated wet
rig test requirements.

Wet rig test requirements
for all controls and
subsystem components
finalized.

Component models and
analyses updated with wet
rig test results.

75

All IFR wet rig
testing for all
controls and
subsystem
components
complete. All IFR
qualification test
reports accepted.
Component models
and analyses
updated with IFR
wet rig test results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

Check the source to verify that this is the current version before use.

All ISR wet rig tests
for all controls and
subsystem
components
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
test results.
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Program
Milestone A B C
_— Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment
Re‘giv(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK lll: Components and Subsystems Tests
5.3.2.2.4 Mechanical Mechanical system IFR and ISR mechanical All IFR mechanical All ISR mechanical

Mechanical systems

systems rig test
requirements
(including air
vehicle
integration) for all
controls and
subsystem
components
identified.

rig test requirements
for all controls and
subsystem
components
finalized.

IFR and ISR
mechanical system
rig test requirements
for all controls and
subsystem
components
identified.

All component
suppliers agree with
allocated mechanical
system test rig
requirements.

system rig test requirements
for all controls and subsystem
components finalized.
Component models and
analyses updated with
mechanical system rig test
results.

system rig tests for all
controls and
subsystem
components
complete. All IFR
qualification test
reports accepted.
Component models
and analyses updated
with IFR test results.

system rig tests for
all controls and
subsystem
components
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
test results.

53.23.1
Component
development

Component
development testing
requirements
identified.

All component
suppliers agree with
allocated component
test requirements.

Component development

testing requirements finalized.

Component models and
analyses updated with
development test results.

IFR configuration
component testing
complete. All IFR
qualification test
reports accepted.
Component models
and analyses updated
with development test
results.

ISR configuration
component testing
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
test results.

5.3.2.3.2
Abnormal operation
(design margin)

All controls and
subsystems
abnormal operation
test requirements
identified.

All controls and
subsystems
component suppliers
agree with allocated
abnormal operation
test requirements.

All controls and subsystems
abnormal operation test
requirements finalized.
Controls and subsystems
component models updated
with applicable abnormal
operation test results.

76

All IFR configuration
controls and
subsystem
components abnormal
operation testing
complete. All IFR
qualification test
reports accepted.
Component models
and analyses updated
with abnormal
operation test results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

Check the source to verify that this is the current version before use.

AllISR
configuration
controls and
subsystem
component testing
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with ISR
abnormal operation
test results.
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Program A B C
Milestone
Acquisition Technology . . . Production Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Re‘gi"(;’ﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK lll: Components and Subsystems Tests
5.3.23.3 Reliability growth and Reliability growth and All IFR configuration All controls and
Reliability growth/ demonstration test demonstration test reliability and growth subsystem
demonstration requirements identified. | requirements finalized. component testing component
All controls and Component models and complete. All IFR reliability growth
subsystem suppliers analyses updated with qualification test and demonstration
agree with allocated applicable reliability growth reports accepted. testing complete.
reliability growth and and demonstration test Component models All reliability growth
demonstration test results. and analyses and demonstration
requirements. updated with test reports
applicable reliability accepted.
growth and Component models
demonstration test and analyses
results. updated with
applicable reliability
growth and
demonstration test
results.
5.3.2.34 Oil interruption and Oil interruption and depletion | All IFR configuration All ISR
Oil interruption depletion test test requirements finalized. subsystem configuration
and depletion requirements Component models and component oil subsystem

identified.

All subsystem
suppliers agree with
allocated oil
interruption and
depletion test
requirements.

analyses updated with
applicable oil interruption and
depletion test results.

77

interruption and
depletion testing
complete. All IFR
qualification test
reports accepted.
Component models
and analyses
updated with
applicable oil
interruption and
depletion test
results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z

Check the source to verify that this is the current version before use.

component oil
interruption and
depletion testing
complete. All ISR
qualification test
reports accepted.
Component models
and analyses
updated with
applicable oil
interruption and
depletion test
results.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.

Program A B C
Milestone
Acquisition Technology . . . Production Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Reviews and SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
Audits
PSIP TASK TASK lll: Components and Subsystems Tests
5.3.2.35 All controls and All IFR and ISR controls and All IFR configuration All ISR
Component fit subsystem component subsystem component fit controls and configuration
checks fit check requirements check requirements finalized. subsystem controls and
identified. component fit subsystem
All controls and checks complete. component fit
subsystem component checks complete.
suppliers agree with
allocated fit check
requirements.
5.3.2.3.6 Identification of all IFR All IFR configuration controls All IFR configuration | All ISR All ISR
Component and ISR controls and and subsystem component component configuration configuration
qualification subsystem component qualification requirements qualification testing controls and controls and
qualification testing finalized. complete. All IFR subsystem subsystem
requirements initiated. All controls and subsystem qualification reports component component
All controls and component suppliers agree accepted. qualification qualification testing
subsystem component with allocated IFR requirements complete. All ISR
suppliers involved in qualification requirements. finalized. qualification test
qualification reports accepted.
requirement
development.
5.3.2.3.7 All controls and All IFR controls and All IFR configuration | All ISR All ISR controls
Vibration and subsystem component subsystem component controls and configuration and subsystem
dynamic response vibration and dynamic vibration and dynamic subsystem controls and component
response test response test requirements component vibration | subsystem vibration and
requirements identified. finalized. and dynamic component dynamic response
All controls and response testing vibration and testing complete.
subsystem suppliers complete. All IFR dynamic All ISR test reports
agree with allocated qualification test response accepted.
vibration and dynamic reports accepted. requirements Component models
response test Component models finalized. and analyses

requirements.

78

and analyses
updated with
applicable vibration
and dynamic
response test
results.

Source: https://assist.dla.mil -- Downloaded: 2016-12-11T04:48Z
Check the source to verify that this is the current version before use.

updated with
vibration and
dynamic response
test results.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.

Program A B C
Milestone
Acquisition Technology . . . Production Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Reviews and SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
Audits
PSIP TASK TASK lll: Components and Subsystems Tests
5.3.2.3.8 All controls and All IFR controls and All IFR configuration | All ISR All ISR controls
Fire proof/ subsystem component | subsystem component fire controls and configuration and subsystem
fire resistance fire proof/fire proofifire resistance test subsystem controls and component fire
resistance test requirements finalized. component fire subsystem proof/fire
requirements proof/fire resistance component resistance testing
identified. testing complete. fire proof/fire complete. All ISR
All controls and All IFR qualification resistance test reports
subsystem suppliers test reports requirements accepted.
agree with allocated accepted. finalized. Component models
fire proof/fire Component models and analyses
resistance test and analyses updated with fire
requirements. updated with proof/fire
applicable fire resistance test
proof/fire resistance results.
test results.
5.3.2.4 Software Identification of all All development and IFR All IFR configuration | All ISR All ISR
testing development, IFR and | configuration software software component | configuration configuration
ISR controls and component and rig test and rig testing software software
subsystem requirements finalized. complete. component component and rig
component and rig All application and operating All applicable IFR and rig testing complete.
qualification testing system software suppliers configuration testing All applicable ISR
requirements initiated. | agree with finalized allocated software requirements configuration
All application and software component and rig modification finalized. software
operating system test requirements. regression testing All application | modification
software suppliers Component models and complete. and operating | regression testing
agree with initial analyses updated with All IFR configuration | system complete.
allocated software available software test results. | software component | software All ISR
component and rig and rig test reports suppliers configuration
test requirements. accepted. agree with software
Component models finalized component and rig
and analyses allocated test reports
updated with software accepted.
software component Component models
development test and rig test and analyses
results. requirements. | updated with
software
development test
results.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.

P_rogram A B C
Milestone
Acquisition Technology . . . Production and Operations
Engineering and Manufacturing Development and
Phase Development Deployment
Support
Re‘gi‘gﬁsa”d SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK IV: Propulsion System Ground and Flight Tests
5.3.3.1 All controls and All IFR controls and All IFR control and subsystems | All ISR All ISR controls and
Ground and flight subsystem IFR and ISR subsystem hardware hardware and software ground control and subsystems hardware | All ISR control
test descriptions hardware and software and software ground tests complete. All IFR test subsystems and software ground and subsystems
ground and flight test and flight test reports accepted. All control hardware and | and flight tests hardware and
requirements requirements and subsystems hardware and software complete. All ISR test | software flight
preliminarily identified. finalized. software placards and ground and reports accepted. tests complete.
All controls and operational limitations flight test Component models All OCR test
subsystem hardware and identified and documented in requirements and analyses updated | reports
software suppliers agree appropriate documents. finalized. with ISR test results. accepted.
with allocated IFR and Component models and Component
ISR ground and flight test analyses updated with IFR test models and
requirements. results. analyses
updated with
OCR test
results.
5.3.3.2 Methodology and Methodology and Initial ground and All ground and flight testing Ground and All ground and flight

Ground and flight
test risk mitigation

schedule for
conducting ground
and flight testing
risk assessments
defined.
Identification of
moderate to high
risk areas that
could impact
successful ground
and flight testing or
timely maturity of
TRLs.

schedule for conducting
ground and flight testing

risk assessments
finalized.

All component suppliers

agree with risk

assessment and update

methodologies.

flight testing risk
assessments
complete in
accordance with
methodology and
schedule.

Ground and flight
testing risk mitigation
plans finalized for IFR
configuration
hardware.

risk assessments complete for
IFR configuration hardware
and software.

All ground and flight test IFR
safety risks mitigated to
acceptable levels.

All IFR risk assessment reports
accepted.

All component models updated
with IFR risk assessment
results.

flight testing
risk mitigation
plans
finalized for
ISR
configuration
hardware.

testing risk
assessments
complete for ISR
configuration
hardware and
software.

All ground and flight
test ISR safety risks
mitigated to
acceptable levels.

All ISR risk
assessment reports
accepted.

All component models
updated with ISR risk
assessment results.

5.3.33

Ground and
flight test
instrumentation

All ground test and
preliminary flight test
instrumentation

requirements identified.
Instrumentation vendors
and installers agree with

these requirements.

All ground test
instrumentation
requirements and
planning complete
and hardware
installed and checked
out for proper
operation.
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All flight test instrumentation
requirements and planning
complete, hardware installed,
functionally verified, and
cleared for flight.
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Program A B C
Milestone
Acquisition Technology . . . Production Operations and
Engineering and Manufacturing Development and
Phase Development Support
Deployment
Reviews and SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
Audits
PSIP TASK TASK V: Engine Life Management
5.3.4.1 General weapon General weapon Controls and Controls and subsystems life Portions of controls Portions of controls | Portions of controls
Engine Life system life system life subsystems life management requirements and subsystems and subsystems and subsystems life
Management Plan management management management and methodologies finalized. life management life management management
requirements requirements requirements requirements that requirements that requirements that
identified. finalized. identified. affect IFR fully affect ISR fully affect OCR fully
General engine Controls and developed and developed and developed and
level life subsystems documented. documented. documented.
management component vendors
requirements agree with life
identified. management
requirements.
53421 Initial flight manual Operational flight
Flight manual released for use manual completed.
during the flight test
program.
5.3.4.2.2 Maintenance Maintenance Maintenance
Maintenance procedures procedures procedures updated
procedures required for IFR required for ISR based on
fully developed and fully developed and | configuration changes
documented. documented. and accumulated
experience.
53431 Controls and Controls and subsystem Controls and All controls and All controls and
Acceptance test subsystem component new production subsystem subsystem subsystem component
procedures component new ATP limits, that affect IFR, component new component new ATP service limits fully

production preliminary
ATP limits identified.
Controls and
subsystems vendors
agree with new
production preliminary
ATP limits.

identified.
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production ATP
limits as well as
service limits, that
affect IFR,
finalized.
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limits as well as
service limits, that
affect ISR, fully
developed and
documented.
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documented.
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TABLE A-1V. Controls and Subsystems Task Completion Criteria - Continued.

Program
Milestone A B c
_—_ Production .
Acquisition Technology Engineering and Manufacturing Development and Operations and
Phase Development Support
Deployment

Re‘gi‘g’ﬁsand SRR SFR PDR CDR FRR(IFR) FFR ISR OCR
PSIP TASK TASK V: Engine Life Management
5.3.4.3.2 All controls and subsystem All controls and All controls and All controls and
Component test component test bench subsystem subsystem subsystem component

bench calibrations

calibration limits and
procedures identified.

component test
bench calibration
limits and
procedures, that
affect IFR, fully
developed and

component test
bench calibration
limits and
procedures, that
affect ISR, fully
developed and

test bench calibration
limits and procedures
fully developed and
documented.

documented. documented.
53441 All controls and subsystem All controls and All controls and
Component sustainment program subsystem subsystem
Improvement and requirements identified. sustainment sustainment program
Sustaining program requirements fully
Engineering requirements developed and
Programs finalized. documented.
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Custodians: Preparing activity:
Army — AV Air Force — 11
Navy — AS (Project SESS-2015-032)
Air Force — 11

Review activities:
Army — AR
Air Force — 70, 71, 99

NOTE: The activities listed above were interested in this document as of the date of this document.
Since organizations and responsibilities can change, you should verify the currency of the information
above using the ASSIST Online database at https://assist.dla.mil.
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